

Date	Action	Officer responsible	To be completed/ progressed to next stage	Notes/Progress to date
26 November 2025	<u>Old Jewry Traffic Experiment</u>	Executive Director, Environment	Experimental order will expire in January 2026 Decision as to whether to keep the traffic changes will need to be made later in 2025	Report on the agenda of this meeting.
26 November 2025	<u>King William Street Parapet</u>	Executive Director, Environment	Detailed design and feasibility for the parapet works due to be done in 2025/26, subject to funding.	The outstanding works to the parapet were raised by the Chairman of Policy & Resources and the Chairman of Planning & Transportation at a meeting with Andy Lord, TfL Commissioner on 12 November. TfL are due to provide an update which will be shared at the meeting if received in time.
26 November 2025	<u>Bank</u>	Executive Director, Environment	Progress towards an Experimental traffic order to allow taxi access across Bank Junction	G5 Report was approved at P&T in February 2025. The ETO started on 28 July 2025. The first round of formal traffic data collection took place in November. Monitoring continues.