

Appendix 2 - Delivery Timetable

1. Formal written consultation with SBDC	February 2014
2. Formal written consultation – PC's	February 2014
3. Arrange public notice of the proposal	March 2014
4. Draft the orders i.e. agree wording and possible introduction date	April 2014
5. Final report to EFCC	May 2014
6 Publicise enforcement date and deliver marketing campaign	May 2014
7. Erect signage	June 2014
8. Enforcement commences	July 2014