

V0.6

Safer City Partnership Progress Monitoring Tool

April 2016 to March 2017

Key:

All actions are assigned a RAG rating which relates to whether they are on target for the 'Delivery deadline'. Once an action is complete, this will be noted in the 'comments' section and the action greyed out.

Completed actions will be reported to the Safer City Partnership and where appropriate other Committees e.g. Health and Wellbeing and Safeguarding Boards.

1. Violence Against the Person				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
1.1 Establish a city-wide Violence Against Women and Girls Strategy identifying the SCPs response to areas such as domestic and sexual violence, harmful practice, domestic homicide and exploitation	December 2016	Community Safety Team, Department of Community and Children's Services	G	Complete – the strategy underwent a two month consultation with statutory and community and voluntary sector specialists.
1.2 Design and deliver robust training to all staff in the City who will engage or support with those at risk of or experiencing abuse, coercion or violence	January 2017	Community Safety Team	G	Complete – all training for the remainder of the financial year has been either offered through City & Hackney Safeguarding Boards or through the joint funding bid between City and Hackney to provide training on DIY injunctions and 'FGM,

1. Violence Against the Person				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
				Forced Marriage, Honour Based Violence and the Law'. Training will also be provided on engaging with perpetrators.
1.3 Establish clear pathways for those who experience domestic abuse to access appropriate support and report incidents, including via third party reporting mechanisms	September 2016		G	Complete – referral pathway developed in consultation with local partners. Will be actively promoted during domestic abuse campaign, 16 Days of Action. Will be used to establish a pathway for City businesses to support their staff.
1.4 Develop a mechanism to continually review and implement good practice in to the CoL MARAC to ensure high risk cases are well action planned and agencies held to account to safeguard vulnerable victims and their children and prevent homicide	November 2015	City of London Police; Community Safety Team	G	Complete – MARAC Chair and MARAC coordinator meet regularly to implement the recommendations from the SafeLives Assessment of MARAC in April 2015. This has included changing administration templates to include a child-focus as well as giving clear actions for

1. Violence Against the Person				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
				perpetrators.
1.5 Establish a clear protocol on how to respond to perpetrators of VAP, including mapping specialist services, necessary training for staff and referral pathways	March 2017	Community Safety Team	G	Progressing - For perpetrators of domestic abuse, an appropriate service (Positive Change in Tower Hamlets) has been identified and is being spot-purchased by Children's Social Care. Training will be provided shortly to staff on engaging with perpetrators re support programmes
1.6 Create an interdisciplinary profile of VAP and vulnerability for the City including statistics and evidence from statutory and community and voluntary sector providers	March 2017	City of London Police	G	Progress – Domestic Abuse Coordinator has been working with the Force Intelligence Bureau to deliver a holistic profile building on police and social care stats

2. Night Time Economy Crime and Nuisance				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
2.1 Map the City's Night Time Economy policy	March 2017	City of London	G	Progressing – data secured

2. Night Time Economy Crime and Nuisance				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
area to help provide a picture of the numbers of people coming into the City, the type of venues the visit and the risk profiles associated with these.		Police		from TfL now with CoLP analyst
2.2 With the help of 2.1 look at the issue of the supply of drugs and continue our work around identifying the type of substance misuse we see in the City and looking at the Serious and Organised Crime groups involved in their supply.	March 2017	City of London Police, Westminster Drug Project, Community Safety Team	G	Ongoing
2.3 Investigate the impact of the changes in night time economy on the City and its residents.	February 2017	Police, Licencing, CST	G	Ongoing
2.4 Promote the Safety Thirst scheme to more premises and maximise its potential as a vehicle to promote community safety.	October 2016	Licencing, Police, CST, all partners	G	Complete – Safety Thirst Awards delivered on 18 October with 42 premises awarded.
2.5 Explore the potential of Alcohol Recovery Centres and other initiatives to protect vulnerable individuals	December 2016	Community Safety Team, London Ambulance Service, Police	G	A site has been found for the 2016 festive season. The establishment of an ARC for this time will be evaluated for effectiveness. More sustainable options have been investigated, notably the conversion of disused public conveniences at Bishopsgate.
2.6 Provide those working within the City with advice to help them avoid harm (including being a victim of crime) when socialising in the City.	February 2017	Police, Licencing, CST	G	Ongoing – this will delivered in public engagement campaigns carried out throughout the year, notably National Hate Crime

2. Night Time Economy Crime and Nuisance				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
				Awareness Week, 16 Days of Action and the Christmas Campaign
2.7 Improve public communications highlighting how to avoid violence and that it will not be tolerated utilising the partnership approaches promoted by the Modern Crime Prevention Strategy to work more closely with Public Health and others to reduce violence and other offences linked to alcohol consumption including measures to help improve the safety of crowded places.	January 2017	Police, Licencing	G	Progressing – strong focus on this work to be delivered during the Christmas Campaign and major celebratory events
2.8 Implement a noise management plan and effective dispersal policy in the City of London Corporation’s Statement of Licencing Policy as a requirement to all new applications.	March 2017	Licencing	G	Progressing – strong focus on this work to be delivered during the Christmas Campaign and major celebratory events

3. Acquisitive Crime				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
3.1 Develop materials, print literature and utilise our webpages to help inform different City communities on how they can protect themselves from on- line fraud.	January 2017	Police/Community Safety	G	Progressing – working with Action Fraud, the Health & Wellbeing Board and Adult Social Care to develop and promote information to public and residents
3.2 Provide training for front line staff (those	January 2017	Police	G	Progressing – Community

3. Acquisitive Crime				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
who work with our vulnerable residents and other groups) to ensure they understand the risks and how to report concerns around such crimes.				Safety Team will work with Community Policing and the VVA to develop an engagement programme working with vulnerable residents
3.3 Support Operation Broadway initiative to develop our intelligence picture and undertake joint visits to identified premises.	March 2017	Police/Licencing Corporation Licencing team	G	Ongoing
3.4 Identify the funding for an additional Trading Standards Officer to support this work across Greater London as Operation Broadway displaces activity from within the City.	January 2017	Trading Standards	G	Ongoing
3.5 Utilise various events and forums to provide advice and guidance on how to prevent acquisitive crime from taking place. This will include traditional activity such as bike frame marking but also make best use of resident meetings, and engagement with businesses to provide information on emerging trends as well as advice on how to avoid becoming a victim	March 2017	City of London Police; Community Safety Team	G	Ongoing – various events have been delivered through the year such as CSE awareness day in March, a joint CoLP/Tell MOMA event, residents engagement around National Hate Crime Awareness Week and 16 Days of Action in November/December.
3.6 Work to reduce the theft of motorbikes and scooters using the latest data and adopting best practice approaches we will work with riders, businesses and other partners to improve security around motorbikes, for example by the use of ground anchors and other measures.	March 2017	City of London Police	G	-
3.7 Raising awareness of associated risks of cyber enable crime by working closely with	January 2017	City of London Police, Department	G	Progressing – work taking place in communities with DCCS

3. Acquisitive Crime				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
businesses in the City. This would be seen to be a pre-emptive and open dialogue with businesses.		of Community and Children's Services		working with community groups such as CityAdvice, City 50+, etc. Advice from Action Fraud will be including in the Christmas Campaign.
3.8 Aim to reduce acquisitive crime within the NTE over Christmas with the Christmas campaign.	January 2017	City of London Police; Community Safety Team	G	Progressing – each year plans are produced looking at the operational response alongside the community messaging response to Christmas and crime reduction Materials have been produced and provided Provide to support
3.9 Support campaigns that aim to reduce acquisitive crime in licenced premises and within NTE with Safety Thirst campaign.	October 2017	City of London Police; Community Safety Team	G	Complete - Safety Thirst Awards delivered on 18 October with 42 premises awarded.

4 Anti-Social Behaviour				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
4.1 Improve how we collect, share and use data, particularly in regard to cases involving vulnerable individuals.	March 2017	One safe City project/Community Safety	G	Complete – the introduction of the City Community MARAC has

4 Anti-Social Behaviour				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
				<p>established a multiagency space to safeguard vulnerable individuals</p> <p>Training on risk assessments delivered by the CST has embedded the practice of the CCM.</p> <p>Creating a reporting protocol and embedding this operationally.</p>
4.2 We shall also work to identify all settings where ASB issues can emerge and bring together all relevant data.	November 2016	Housing, Police, Licencing, CST	G	<p>Progressing – the introduction of the City Community MARAC has established a multiagency space to safeguard vulnerable individuals.</p> <p>One Safe City Project is looking at current systems to identify stronger joint working.</p>
4.3 Improve the use of available enforcement powers to improve our response to those who persist in committing ASB and offending behaviours through training and partnership collaboration.	January 2017	CST, Police	G	<p>Complete – work is underway looking at tools and powers linked to ASB.</p> <p>Training has been provided to members of</p>

4 Anti-Social Behaviour				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
				the partnership on new legislation and tool and powers relating to ASB.
4.4 Support those who sleep rough in the City to get them off the streets and into secure accommodation, alongside outreach activities to tackle substance misuse and mental health issues.	March 2017	Housing Options, SMB, Police	G	Ongoing – SMB now works alongside the CST as part of the joint working programme and is a member of the CCM and domestic abuse MARAC to support vulnerable people.
4.5 Implement the City of London Community Remedy.	July 2016	Police, CST	G	Complete
4.6 Provide refreshment seminars or training on existing and new legislations and trend to all the partners, in order for them to successfully carry out their duties.	September 2016	CST, all partners	G	Complete - Training has been provided to members of the partnership on new legislation and tool and powers relating to ASB.
4.7 Work to ensure that relevant Corporation, City Police and other colleagues are aware of emerging challenges and the appropriate responses to deal with these.	September 2016	CST, all partners	G	Complete – as above
4.8 Through training and workshops help partners to identify those who may be vulnerable or at particular risk.	February 2017	CST, police, housing, licencing	G	Progressing – work has begun on invitation lists and work programme to be delivered in February 2017

4 Anti-Social Behaviour				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
4.9 Improve our residents and daytime populations understanding of what constitutes ASB and how to report it.	March 2017	CST, police	G	Complete – dedicated page on the Corporation website and given workshop sessions with residents.

5 Supporting the Counter Terrorism Strategy Through Delivery of the Prevent Strategy				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
5.1 Using workshops, seminars and developing new materials we will increase awareness and understanding of Prevent across our Communities with a focus on how to raise concerns.	March 2017	CST/CoLP	G	Number of training events provided for schools and in other settings. Good engagement with City businesses.
5.2 Significantly increase the proportion of Corporation staff who have benefited from WRAP training. Including development of a new e-training module.	March 2017	CST/CoLP	G	Monthly WRAP sessions. Ongoing.
5.3 Improve understanding of issues around venue and space hire.	March 2017	CST/CoLP	G	Ongoing – risk identified and policy being developed.
5.4 Support the development of a comprehensive CTLP for the City of London	March 2017	CST/CoLP	G	Ongoing – working with DCCS

6 Communications				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
6.1 Create web pages for Community Safety on the City of London Corporation website – offering information on services who can help	August 2016	Community Safety Team	G	Complete
6.2 Create web pages focusing on the Safer City Partnership and its governance role in the City	August 2016	Community Safety Team	G	Complete
6.3 Establish a news and events section on the Community Safety homepage to advertise any relevant local news relating to community safety and any campaigns the SCP are involved in.	March 2017	Community Safety Team	G	Progressing – work has begun and will be launched at CST awareness day in February 2017
6.4 Develop and distribute a community safety quarterly newsletter to internal staff in CoLC and CoLP and externally to services and communities via distribution lists.	February 2017	Community Safety Team	G	Progressing – work has begun and will be launched at CST awareness day in February 2017
6.5 Training and awareness sessions on matters of community safety such as Prevent, Channel, City Community MARAC and the DA MARAC	February 2017	Community Safety Team	G	Progressing – work has begun on invitation lists and work programme to be delivered in February 2017

6 Communications				
Key actions	Delivery deadline	Responsibility/ Lead service	RAG	Comments
6.6 Identify awareness raising campaigns throughout the year and work in partnership to actively engage with residents, workers and visitors to promote the City's response for example, the Christmas Campaign or 16 Days of Action.	October 2016	Community safety Team, Police, Community and Children's Services	G	Complete – campaign to run in November and December and will marry information and messaging with Christmas Campaign