

Committee(s):	Date:
Barbican Centre Board	8 March 2017
Subject:	Public
Barbican Campus Programme: Amber and Red Projects	For Information
Report of:	
Jonathon Poyner – Director of Operations and Buildings	
Report author:	
Jim Turner - Head of Projects	

Summary

This report summarises all the current building related works and projects across the Barbican.

Recommendation(s)

Members are asked to note the report.

Main Report

Background

1. The Barbican Campus Programme report was first submitted to the Projects Sub-Committee in May 2012. Projects with a status of red or amber have since been reported every other month. These reports are also submitted to the Barbican Centre Board for information.

Current Position

2. Appendix 1 sets out the projects across the Campus managed by the Barbican Centre which currently have a status of amber or red.
3. At the time of writing, one of the Barbican Centre projects is categorised amber and none are categorised red. Details on progress are contained in the attached appendix.
4. Since the last report, there have been no status changes.
5. The projects contained in the Amber and Red Projects Report represent 6 % of the total Barbican Centre portfolio.

Appendices

- **Appendix 1: Barbican Centre Programme - Amber and Red Projects**
- **Appendix 2: Agreed Definitions for Green, Amber and Red**

Contact:

Jim Turner

Head of Projects

jim.turner@barbican.org.uk | 020 7382 2362