

Conservation Ecology

Ref	Location	Details of Proposed Work: Apr 2018 - Mar 2019	Timing of work	Who is Responsible	Link to 2007 Mgmt Plan
CE - PR1	Hampstead Heath	Pedestrian and Cycle Working Group. Complete the consultation on the review of the wearing course and waymarking arrangements.	2018/19	Conservation Supervisor, Trees and Conservation Manager	
CE - PR2	Hampstead Heath	As set out in the Divisional Plan progress the first phase of the Ponds and Wetlands Strategy.	2018/19	Ecology Team, Trees and Conservation Manager, City Surveyors	
CE - PR3	Hampstead Heath	Integrate the Ponds Project landscape and vegetation management into the Conservation and Ecology Cyclical Work Programme.	2018/19	Ecology Team, Trees and Conservation Manager	
CE - PR4	Hampstead Heath	Implement erosion repairs and improve surface water drainage at the five ways junction at the top of the shared use path.	2018/19	Conservation Supervisor, Trees and Conservation Manager	