

Queens Park - Projects

Ref	Location	Details of Proposed Work: Apr 2018 - Mar 2019	Timing of work	Who is Responsible	Link to Mgmt Plan
QP - PR1	Sandpit Area	Sandpit Area Refurbishment	May to March	Team Leader	WM4
QP - PR2	Bandstand	Develop Weddings and Civil Ceremony Events in Park	April - August	Team Leader	CWP 5c
QP - PR3	Park	Develop Historical Walks to be led by staff in the Park	April - August	Team Leader	CWP 2a
QP - PR4	Park	Review Buildings Waste Management Procedures	Throughout Year	Divisional Waste Team	CWP 3e
QP - PR5	Park	Woodland Walk Management Plan	Draft April 2019	Team Leader and Ecologist	CWP 4q
QP - PR6	Park	Carry out restoration work to hedgeline	Planting Season	Team Leader	CWP 4j
QP - PR7	Park	Develop an Activity Plan	April - March	Manager	CWP 5a
QP - PR8	Children's Farm	Carry out Refurbishment of the Children's Farm	April - March	Team Leader / Animal Attendant	DP 3.8
QP - PR9	Park	Toilet Extension - Play Area	April - March	Manager	QP 2
QP - PR10	Park	Resurfacing of Tennis Courts 1- 6	Sept - April 2019	Surveyors	