Appendix 4 - Protocol for replacing CoL 3 metre posts with 8 metre columns

CTIL to identify demand for small cells in
areas of the Square Mile by mobile

CTIL / CPAT to identify suitable 3 metre
column location for replacement with 8
metre column

CPAT to liaise & check with Col
Highways/Public Realm &
Transportation teams to ensure on
there are no impacts with public
highway work

CPAT / Highways team to consider
whether new property
development would impact on
replacement column location

Approval sought from CoL Access team to
agree replacement column location
(ensuring minimum 2m distance between
column and building line).

Col Highways / J B Riney to review
underground structural constraints (existing
utilities, basements or other obstructions),
which could affect replacement column
location.

Co-ordinate erection of column, power
install, install of mobile equipment to reduce
time taken to occupy road space for
minimum disruption to highway users.

All installation works to be carried out by
relevant contractors within a 2-3day window
(maximum) - to be undertaken out of hours
for minimum impact.




