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Summary

The purpose of this report is to update Members on the progress made by the Working 
Party in relation to the City of London Corporation’s (the City Corporation) approach 
to dealing with repairs and maintenance to roofs and balconies to the residential units 
on the Barbican Estate. 

Recommendations

The Committee is asked to note the progress made by the Working Party and the 
contents of this report and make any observations and comments as it sees fit.

Main Report

Background

1. At previous meetings of the Barbican Residential Committee (BRC) and the 
Residents’ Consultation Committee (RCC), there have been discussions and 
questions relating to roof and balcony repairs to the various blocks on the Barbican 
Estate. Some of the discussion has revolved around the application and validity of 
the various warranties that were taken out at the time major roof or balcony 
replacement works were undertaken by the City of London.

2. Over a period of 10 years between 1996 and 2005, the surfaces to the flat roofs, 
barrel roofs and top-floor balconies to most blocks on the Barbican Estate were 
recovered. The scope of these works included the provision of warranties for the 
materials and workmanship. Such warranties typically ranged from 10 to 20 years 
and were largely underwritten by the manufacturer of the roofing system chosen at 
the time.

3. One of the key reasons for obtaining the warranties was the independent 
assurance they provided that the roof works were adequately designed and 
executed. The warranty provider would have carried out an inspection of the works 
upon completion before issuing the warranty.



4. A Working Party comprising officers and members of the RCC was set up to review 
the City Corporation’s approach to dealing with repairs and maintenance to roofs 
and top-floor balconies to the residential units on the Barbican Estate with regard 
to the application of the warranties that were taken out at the time major roof or 
balcony replacement works were undertaken.

Considerations

5. At its meeting in December 2016, Members of the BRC and RCC received a report 
from the Working Party outlining its initial findings from its review into the City 
Corporation’s approach to dealing with repairs and maintenance to roofs and top-
floor balconies to the residential units on the Barbican Estate.

6. Subsequent reports have been brought back to the RCC (22/5/17 and 5/3/18) and 
BRC (5/6/17 and 9/3/18) setting out the progress made by the Working Party in 
relation to the City of London Corporation’s (the City Corporation) approach to 
dealing with repairs and maintenance to roofs and top-floor balconies to the 
residential units on the Barbican Estate. In addition, verbal reports have also been 
given to subsequent meetings of both the RCC and the BRC. 

7. Members of the BRC and the RCC have previously noted that the Working Party 
has been making good progress particularly in respect of the following:

 The agreement of Langley Waterproofing Systems (LWS) to work with the 
City Corporation to evaluate the condition of its 14 ‘live’ warranties on the 
Barbican Estate.

 The agreement of LWS, as a gesture of goodwill, that it will continue to 
honour its 14 ‘live’ warranties for the remainder of the guarantee periods 
subject to the following:

o the full replacement of the failed section of the main roof at Mountjoy 
House to the Langley Waterproofing standard and specification;

o the completion of all minor repair works to areas identified during the 
survey process and included in the report;

o the implementation of a standard routine maintenance schedule to 
include the clearing of all rainwater outlets, gutters and other 
drainage outlets, as well as removing any vegetation, loose debris 
and repair of any paving slabs as required;

o the reapplication of white solar reflective paint every 5 years to all 
exposed asphalt areas to protect against UV degradation. 

 The agreement of LWS, again as a gesture of goodwill, to carry out minor 
repair works at Ben Jonson House and Breton House, which are not 
covered by its own warranties, free of charge.

 The agreement of LWS to carry out a similar evaluation on the condition of 
roof areas on the Barbican Estate whose warranties are guaranteed by 
others to give officers and Members an indication as to whether there are 
any issues with these roofs and expected remaining lifespans of the roofs. 



This work has now been completed and a detailed survey submitted, which 
has been shared with Members in previous meetings. The updated survey 
is included at Appendix 1 to this report.  

Progress

8. Since the last written updates given to the RCC and the BRC in March last year, 
there has been further work done and good further progress made as outlined 
below:

 The full replacement of the failed section of the main roof at Mountjoy House 
to the Langley Waterproofing standard and specification agreement of 
Langley Waterproofing Systems (LWS). 

 The implementation of a routine drainage maintenance schedule to include 
the clearing of all rainwater outlets, gutters and other drainage outlets, as 
well as removing any vegetation and loose debris.

 The introduction of a planned programme of roof inspections to ensure the 
LWS warranties are maintained and remain valid. 

 The completion of outstanding surveys to previously restricted areas 
including Brandon Mews and Lauderdale Tower.

9. The findings of the survey of Lauderdale Tower are included in the updated roof 
survey included at Appendix 1 to this report. Unfortunately, the survey of Brandon 
Mews was done much later and has not yet been included in the updated report. 
However, the findings from the survey are summarised below:

 The roof terrace areas are enclosed by barrel-vaulted polycarbonate 
canopies.

 Drainage is primarily provided via high-level central gutters that run the full 
length of the polycarbonate canopies. Secondary external perimeter gutters 
with external hoppers are also provided.

 Most of the gutters have impeded drainage blocked by debris and organic 
growth. This has likely contributed to ongoing moisture ingress problems 
evident at:

o the junctions between the top of the parapet wall and stanchions of 
the enclosing canopy;

o the soffits of the primary central gutter.

 It is recommended that the central primary/external gutters should have all 
debris and organic materials removed, suitably waterproofed and 
waterproofed with a liquid coating system.

Further Work and Wider Issues

10. It had been previously agreed with LWS, that the minor repair works to areas 
identified during the survey process would be completed in the Spring/Summer last 
year. Unfortunately, due to work commitments, LWS was unable to carry out this 



work as planned. Following further discussions however, it has been agreed that 
LWS will carry out this work, which includes work at Ben Jonson and Breton House, 
starting on 20 March. 

11.The LWS survey included recommendations that the barrel roofs on all the 
Barbican residential blocks should be cleaned, essential repairs undertaken, and 
the barrels then resurfaced with a liquid membrane coating to eliminate current 
leaks and to extend their current life expectancy. This work has now been 
successfully procured and work has now started on site.

12.With specific regard to Ben Jonson House, there have been ongoing problems with 
leaks from the balcony walkways. It has been agreed that these leaks will be dealt 
with on an ad-hoc basis and, subsequent areas that have been repaired appear to 
have successful. If, however, the problem of leaks from the balcony walkways 
intensifies, it may well be necessary for more extensive and intrusive remedial 
works to be implemented. The RCC and BRC will be advised on this in due course. 

13. It is generally accepted that there is nothing more that can be done with the other 
warranty providers to reinstate those warranties that have not yet expired. As such, 
there is no alternative but to continue with the ad-hoc approach of dealing with 
leaks to these roofs as and when they occur. It should be noted however, that the 
planned programme of routine standard maintenance on the roofs, outlined above, 
should go some way to ensuring that problems with the roofs are kept to a 
minimum.

14.As has been stated in previous reports, when future major works are to be done 
on the Barbican, explicit consideration, with resident involvement, must be given 
to the question as to whether manufacturer’s warranties or guarantees are a 
sensible investment. At the time the roof works on the Barbican were done, the 
warranties gave residents some assurance that the quality of the works had been 
independently assessed and validated. In future however, residents may wish to 
explore alternative methods of independently assuring the quality of the works 
carried out around their homes. It has been previously agreed that this task could 
be picked up by the Asset Maintenance Working Party.

15.Similarly, due consideration needs to be given to the most economic and efficient 
way to procure such large estate-wide projects in future as, from the information 
we have seen previously, original roof replacement costs and subsequent repairs 
vary widely between blocks. Similarly, this is something that the Asset Maintenance 
Working Party could also consider. 

16.Now that we have robust information on the condition of the roofs to the residential 
units, it is intended that this will be used to inform the future Asset Management 
Strategy for the Barbican Estate. It should also be used to determine future major 
works programmes for the estate as well as providing a basis for sound financial 
planning and future works estimates.
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