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Summary 

 
This report informs members on the completed landscaping works and 
minor enlargement of East Heath Car Park that was approved by 
Management Committee in July 2011. The improved layout and 
increased capacity is expected to yield additional income to support the 
budgetary reductions previously identified.  

The report updates members on the proposed future works planned for 
Spring 2014.  

Recommendation 

That the Consultative Committee notes the successful implementation of 
the landscape enhancement scheme and agrees the proposed future 
works for 2014. 

 

Main Report 

Background 
 
1. East Heath Car Park is a popular facility for visitors to the Heath. Charging for 

the car park began in July 2005 with a modest fee being charged for stays of 
less than four hours. The increased cost after four hours was implemented to 
discourage long stay parking. The car park was often busy and full by mid-
morning resulting in drivers having to find somewhere else to park and a lost 
opportunity for genuine Heath users to park.  

2. The original car park measured 2,538m2 and could accommodate around 100 
vehicles organised in 3 rows. The new design saw the car park re-aligned to 
make it more rectangular in shape (see Figure 1), meaning that 4 rows of 
vehicles can park. This extra capacity has a potential to raise an additional 
£60,000 through additional income. The additional income was identified as 
one of the methods to off-set efficiency savings that had to be made by the 
Division in July 2011. The plans were presented and supported by your 
Committee and approved by the Management Committee in February 2011.  



 

Figure 1: Sketch of the proposed design showing the existing car park 
boundary in red (Produced by Dominic Cole Landscape Architects) 

3. East Heath car park and the adjacent hard standing area host three fairs 
annually. During the fairs the car park would remain closed for 8 days, resulting 
in a revenue loss of £4,000 per week. The removal of the fence line to 
accommodate fairground rides, took up a considerable staff time and increase 
vehicle movements across the body of the Heath to/from Kenwood Yard. The 
initial proposal sought to remove the Showman‟s Guild and their attractions 
from the car park and hoped that they could be accommodated on the adjacent 
land. 

4. As part of the review of this area of the Heath it also became clear that the 
approaches to the Heath via South End Green and East Heath Road had 
developed a semi-urban appearance and an opportunity existed to make the 
area more rural.  

Current Position  

Showman’s Guild 

5. Consultation with the Showman‟s Guild took place between January and 
November 2012. During these discussions it became apparent that it would not 
be possible to move the fairground from the car park, as the rides and stall 
holders could not be accommodated in the remaining space.   

6. A series of permanent fence sections with opening „pole gates‟ was proposed. 
This resulted in the fence not having to be removed, reducing the amount of 
time that the car park is closed from 14 days to 7 days. During the fairs the pole 
gate are opened and they allowed visitors to move between the car park area 
and fairground site (see Appendix 1).  

7. Plans showing the existing and proposed location of the fairground rides in 
relation to the new fence line were produced (see Appendix 2). Approval to 



relocate eighteen rides to accommodate the new fence line was received from 
the Showman‟s Guild.   

East Heath Car Park 

8. Planning permission for the car park extension was granted by London 
Borough of Camden in May 2012. The design was refined following 
consultation with staff and the Showman‟s Guild. The project saw 2400 M2 
Coxwell Gravel brought on site along with 710 M2 macadam to create the new 
surface. The Coxwell gravel gives a „countryside feel‟ to the car park, while the 
macadam areas provide a more robust surface in the areas of highest use, i.e. 
the turning areas at the top and bottom of the car park.  

9. Thirty additional parking bays were added along with five disabled parking 
bays. French drains have been installed to improve drainage across the sloping 
site. The upper entrance has been widened to aid the movement of traffic 
during events and reduce disruption to car park users. Heath Hands have 
planted native whips around the existing fencing at the upper entrance of the 
car park.  

10. Works began on the 25th February and were completed in 28 days. The Easter 
Fair then opened on Friday 29th March (See Figures 2 and 3), with the car park 
reopened to the public on the 3rd April 2013.   

11. It has not been possible to mark parking bays as stated in the original design as 
the insertion of concrete markers in to the Coxwell Gravel would disturb the 
surface and create issues with long term maintenance. Currently the bays are 
left unmarked, but users are parking sensibly and maximizing the available 
space. On exceptionally busy days Heath Rangers have assisted visitors with 
parking and when the Affordable Art Fair was on site in June, the car park was 
full from 11am in the morning until the car park closed at 8pm in the evening.  

 



 

 

Figure 2: Photograph of the completed car park, looking north from the main 
entrance on East Heath Road (March 2013) 

 

Figure 3: Photograph of the completed car park, looking east across the car park 
towards Hampstead No1 pond. 



12. The project has created a flexible space which can be utilised for parking and 
continue to provide a base for Hampstead‟s traditional fair. Robust entrances to 
the Heath have been created that can bear the weight of heavy cranes and 
event equipment that are brought onto site The cost of all the works including 
landscaping came to just over £100,000 and was met in part from additional 
income generated through the Affordable Art Fair and also from the National 
Grid works who had been working on site at Parliament Hill Fields.  

13. Additional enhancement works were carried out at the lower entrance, 
improving drainage, resurfacing paths and shortening the entrance gate to 
allow better access for disabled users. A new style of water fountain was 
agreed during Hampstead Heath Consultative walk in July 2013 has been 
installed. The Heath‟s staff created the base which includes a „dog drinking 
bowl‟ (see Figure 4 below). 

 

 

Figure 4: New water fountain at East Heath 

14. The hard standing area adjacent to the car park is made up of poor soil with a 
high content hard core and rubble. This ground can become churned up during 
events and there has been little success in cultivating grass in the area due to 
the poor soil makeup. The area often becomes dry and dusty in the summer, 
detracting from the green and lush areas around it (see Appendix 3 for 
photographs).  

15. Zippo‟s circus is the last event of the summer based on the hard standing. 
Following its departure at the end of September, „Hydro-seeding‟ of the area 
was trialed. Hydro-seeding is a process that sprays a mixture of grass seed, 
water, mulch and fertiliser on to the ground in a single operation.  The water 
retaining mulch keeps the seeds moist, preventing erosion from wind and rain, 
while the fertiliser provides essential nutrients for healthy grass establishment.  

16. The organic cellouse compound comprising of seed and nutrient was sprayed 
onto the 7000m2 of ground that makes up the hard standing area on the 27th 

Dog drinking bowl 



September (See Appendix 4).  Since this time the access to the area has been 
restricted in order to allow the grass to grow. As shown in the photographs an 
encouraging sward of grass has developed. Positive comments have been 
received from members of the public regarding the improvements, see 
comments below: 

Dear Mr Maskell, I am told you are the person who is 
responsible for giving us back the much loved green vista at 
the entrance to the Heath from near the overland train. I am 
so delighted that someone took responsibility for rescuing 
the sad brown area it had become. Many congratulations on 
making this happen, it is very much appreciated by many 
people who may not actually write to thank you. I walk on 
the Heath regularly and will enjoy it even more now. 
 

Maresfield 
Gardens, 
NW3  

20/11/2013 

Well done, many thanks to everyone!  Fingers crossed it will 
continue to look good. 

Local Ward 
Councillor  

19/11/2013 

I have been enjoying the green vista every day this week. 
So a big thank you to you and your colleagues for turning 
back the horticultural clock and allowing this greenery to 
develop. I am not surprised - I have always felt  that time 
and less use could make it green again - but I am delighted. 

Local 
Resident  

19/11/2013 

 

17. In order to further soften the edges of the car park it was proposed that a native 
hedge would be added to the road side perimeter of the car park.  This has the 
effect of screening the parked cars from people passing by and increases the 
rural feel of the area. A total of  100m of mixed native hedging was planted, 
during  October by Heath Hands volunteers and Heath Rangers planted 50m of 
this with the remaining due to be planted in January.   

South End Green  

18. The South End Green entrance to Hampstead Heath has become increasingly 
busy particular with the improvement of the London Overland Line. The area 
has a municipal urban feel containing long stretches of fencing and scrub which 
blocks out light and restricts views. During 2013 Heath Rangers have trimmed 
back vegetation and scrub adjacent to Hampstead No 1 pond to open up the 
Cathedral view and the Arboricultural Team have been working on the avenue 
of Plane trees, removing dead and diseased wood.  

Future Works 

South End Green 

19. Heath Rangers will complete the following activities as part of their winter work 
plan.  

 Removal of the fence to the east of the path adjacent to South End 
Road. A new stock fence (the same as those used around the wildflower 
areas) will be installed at the rear of Hampstead Number 1 dam. This will 
be less visually intrusive and will maintain a safe distance for the public 
to be kept away from the pond.   



 Two short lengths of knee rail will be installed to discourage desire lines 
and protect the root plates of the London Plane trees (see Appendix 4 for 
location).  

20. The removal of this imposing fence will reveal the splendor of the Cathedral 
entrance and open up areas of the Heath that have hitherto remained 
inaccessible to the public. 

East Heath Car Park 

21. Bicycle stands will be installed at the lower entrance in order to encourage 
environmental friendly transport to the Heath, but allow the bikes to be secured 
at the entrance and allow visitors to continue on foot. The stands will be 
situated outside the car park to avoid conflict between bicycles and vehicles.  

22. The remaining 50m of native hedging will be installed by Heath Hands and 
Heath rangers in January. 

Corporate & Strategic Implications 
 
23. The landscape enhancement works supports several of the City Together 

Strategy - The heart of World Class City 2008-2014 themes, including: ... 
supports our communities … protects, promotes and enhances our 
environment … is vibrant and culturally rich.  

24. The landscape design also shares the Open Spaces Department Business 
Plan 2012-2015 aims & objectives:  “Deliver sustainable working practice to 
promote the variety of life and protect the Open Spaces for future generations .. 
Manage, develop and empower a capable and motivated work force to achieve 
high standards of safety and performance”. 

25. The native plants used in the design supports the Overriding Policy D1 in the 
Hampstead Heath Management Plan Part 1 – Towards a Plan for the Heath 
2007-2017, “Conserve and enhance the historic and planned elements of the 
Heath’s designed landscapes, while improving their appearance and public 
facilities”. 

 
Financial and Risk Implications 
 

26. The expansion of the car park will provide the opportunity to increase car park 
income by estimated £60,000 per year on an on-going basis. This however 
forms part of our on-going savings as identified in our budget savings report, 
presented to this Committee in July 2011.  

27. The costs associated with the future landscaping proposals as set out in 
Appendix 3 will be undertaken by in-house teams, the works forming part of the 
Annual Work Plan for 2013/14 and beyond.   

28. Section 19 of the Local Government (Miscellaneous Provisions) Act 1976 
allows the City to provide parking spaces and to charge for parking.  These 
provisions are applied to the Heath by the London Government Reorganisation 
(Hampstead Heath) Order 1989.  



 
Conclusion 
29. The realignment of East Heath car park has created an additional 30 car 

parking spaces along with better disabled access and 5 disabled only parking 
bays.  This has been welcomed by visitors and has seen the car park full to 
capacity during events and the summer. It is anticipated that the larger car park 
will provide an additional income of £60,000 per year on an on-going basis.  

30. The proposed landscaping works at East Heath and South End Green will 
increase the rural feel of these entrances. Heath hands volunteers and Heath 
Rangers will complete these activities as part of their work plans and they will 
not attract a significant cost.  

 

Background Papers / Walks: 
Progress Report on Improvements to East Heath Car Park and South End Green 
Approach July 2011 
 
Appendices  
Appendix 1 - Proposed fence line and gates   
Appendix 2 - Fairground stalls new layout  
Appendix 3 – Artists impression of the proposed works South End Green  
Appendix 4 - Hydroseeding 
 
Contacts: 
Simon Lee: simon.lee@cityoflondon.gov.uk | 020 7332 3544 
Lucy Murphy: lucy.murphy@cityoflondon.gov.uk  | 020 7332 3797 
Declan Gallagher: declan.gallagher@cityoflondon.gov.uk  | 020 7332 3771 
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