
2 Month Lookahead
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Delayed due to discovery of uncharted cable
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Dec-15

Hampstead Heath Ponds Project - CWG October 2015

Construct Stilling Basin

Install Culvert Units

Install piling

Sports Field

Setup for Desilting

P 9 Hampstead No.2

Nov-15

Model Boating Pond

Mob Piling

Dewater pond

Fish Rescue

10

P 2 Ladies Pond

Site setup

P 3 Bird Sancturary

Install piles 

Deliveries 
Vehicles per Entrance per 
Week

Highgate Road

Fairground

East Heath Road

Place culverts, Headwall, 
Rockfill

Divert gas main

Install drainage/Raise dam

Drainage works

Desilting

P5 Mens Bathing

Place fill to dam

Retaining walls

10

10

0

Remove silt 7500m3

0 0

10

Site set up

P10 Hampstead No.1

Stilling Basin Slab

10 10

0

10 10

0

10 10 10

10 10 10

0 0

Oct-15

P 1 Stock

Desilting 

Site set up

Drainage

Crest works

Sep-15

Setup for Desilting

Desilting


