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Committee(s) Dated: 

Planning and Transportation Committee 01/11/2022 
 

Subject: 
City Plan engagement strategy 

Public 
 

Which outcomes in the City Corporation’s Corporate 
Plan does this proposal aim to impact directly?  

1,2,4,7,9,11,12 

Does this proposal require extra revenue and/or 
capital spending? 

N 

If so, how much?  

What is the source of Funding?  

Has this Funding Source been agreed with the 
Chamberlain’s Department? 

 

Report of:  
Gwyn Richards, Planning & Development Director 

For information 

Report author:  
Rob McNicol, Environment Department 

 
 

Summary 
 

As the City Plan progresses, it is important that stakeholders have an 
opportunity to engage, both through formal consultation required by legislation 
and through wider engagement on key issues. An engagement strategy for the 
City Plan has been developed, which complements the City Corporation’s 
Statement of Community Involvement, and sets out how the City Corporation 
will involve stakeholders and keep them informed on the progress of the City 
Plan. The engagement strategy is attached as Appendix 1 to this report. 
 
 

Recommendations 
 
Members are recommended to:  
 

• Note the contents of the City Plan engagement strategy.  
 

Main Report 
 

Background 
1. In recent years, there has been increasing interest broadly in how places 

change and develop, and the documents – such as the City Plan – that guide 
this development.  

2. The City Corporation is required to produce a Statement of Community 
Involvement (SCI), which sets out how the Corporation will carry out 
consultation on planning policy documents and planning applications. On 11 
October 2022 the Planning and Transportation Committee approved a new 
draft SCI, which will be consulted on and which – once adopted – will replace 
the existing SCI (adopted in 2016). 
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3. A new engagement strategy has been drawn up for the City Plan, setting out 
how the City Corporation intend to take forward our stakeholder engagement 
as the Plan progresses. 

Proposals 
4. The City Plan engagement strategy builds on the SCI, setting out a more 

focussed timetable for the steps the City Corporation intend to take as we 
produce the City Plan. This includes engagement with stakeholders outside 
the formal consultation periods that are required by legislation.  

5. The engagement strategy also sets out the types and (where relevant) 
specific stakeholders and groups that we will seek to engage with. The 
strategy seeks to engage with all parties that are interested in the future 
development of the Square Mile – whether they are the businesses that 
support the Square Mile’s economic growth, residents who call the City home, 
the broad range of people who work in the City, and the tourists and other 
visitors that enjoy the City’s culture, leisure, public realm, retail, heritage, 
places of worship, and other facilities. There are also many organisations in 
the City – from the Businesses Improvement Districts to St Paul’s Cathedral – 
that have an active interest in how the City develops, and there will be 
opportunities to engage with these groups as we take the City Plan forward. 

6. The engagement strategy also identifies the potential for consultancy support 
to help facilitate aspects of stakeholder engagement, for example focus 
groups, preparing accessible and engaging material, and facilitating 
engagement with target groups. This work is currently being scoped and is 
intended to be funded from the planning policy budget. 

7. The strategy also sets out the ways in which stakeholders will be kept up to 
date, for example through newsletters, and online engagement platform and 
physical displays. 

8. The engagement strategy is a ‘living’ document rather than containing 
binding, statutory obligations. Engagement is, by its nature, a fluid activity that 
needs to be able to shift depending on the availability and interests of 
stakehodlers, and what is learned as engagement is carried out. The 
document will therefore be updated and specific timings and the focus of 
events may change as engagement work progresses. 

 
Corporate & Strategic Implications 
9. The City Plan engagement strategy will support wider engagement priorities 

of the City Corporation, and is being developed alongside other strategic 
engagement such as that to support the Transport Strategy. Duplication will 
be avoided and information and outcomes shared, in order to ensure joined-
up approaches are taken. 
 

Financial/Resource Implications 
10. The costs of carrying out engagement will be met through existing staff 

resources and the existing City Plan budget allocation, which will also cover 
consultancy costs.  

 
Risk Implications 
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11. As engagement and publicity on the City Plan increases, there may be 
increasing calls for further additional engagement and events. Requests for 
meetings and events will be facilitated where possible, however there is a 
need to ensure this does not lead to significant delays in developing the City 
Plan. To mitigate this, there will be clear notification for events and stages of 
engagement; meetings with stakeholders may be combined where relevant, 
and there will be signposting to where stakeholders can find out more and 
submit their views.  

 
Other Implications  
12. There are no specific legal, climate or security implications arising from this 

report. Public engagement will be undertaken in accordance with the City 
Corporation’s public sector equality duty, ensuring that we are seeking to 
eliminate unlawful discrimination, advance equality of opportunity and foster 
good relations. 
 

Conclusion 
13. Members are asked to note the City Plan engagement strategy.  

 
Appendices 

• Appendix 1 – City Plan engagement strategy 
 
Rob McNicol 
Assistant Director, Policy and Strategy 
 
T: 07784 239316 
E: rob.mcnicol@cityoflondon.gov.uk  
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City Plan Engagement Strategy 
What is the City Plan? 
The City Plan 2040 will become the guiding strategy for the growth of the 

Square Mile over the next 20 years. It will set out a vision (or ‘spatial strategy’) 

for how the City will change as well as policies that new development will 

need to comply with to get planning permission. 

The City Plan will replace the Local Plan, which was adopted in 2015. 

What is the engagement strategy? 
This engagement strategy outlines a programme of engagement with 

stakeholders that the City Corporation will carry out as the City Plan is taken 

forward.  

The engagement strategy is a live document that will be revised as work on 

the City Plan progresses. 

What are our principles for public engagement? 
The City Corporation has a Statement of Community Involvement (SCI), 

which sets out how we will engage as we carry out our planning function.  

The SCI sets out eight principles. Our engagement will be inclusive, 

accessible, clear and informative. We will use a variety of engagement 

methods. When we engage, this will be proportionate in scale and time to 

the scale and impact of the decision following consultation. We will engage 

early, and continuously. And we will acknowledge feedback and publish 

reports outlining the feedback received. 

The SCI also sets out the consultation requirements for each formal stage of 

developing the City Plan, as set out in Appendix B of this document. 

Where are we now? 
The City Plan has been through three rounds of public consultation, most 

recently on a full draft. These are set out in Table 1.  

The next formal consultation will start in December 2023. However, we will 

carry out informal public engagement with stakeholders before this, to inform 

the next version of the document. The next version will build on the full draft 

we consulted on previously. Through engagement and evidence work we will 

develop a new version that responds to pressing current issues, trends, and 

Corporation priorities, including Destination City, climate change, and new 

ways of working following the Covid-19 pandemic.  

The timetable for developing the Plan is set out in Table 1. 
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Table 1: timetable for the stages of developing the City Plan 

Stage of Plan Dates 

Issues and Options (Regulation 18): Public 

consultation on key issues to be addressed and 

emerging options 

Sept - Dec 2016 

Draft Local Plan: Public consultation on a full draft 

of the Plan  

Nov 2018 – Feb 

2019 

Proposed Submission Draft (Regulation 19): Public 

consultation on the draft Plan prior to submission to 

the Secretary of State  

March – May 

2021 

Proposed Revised Submission Draft (Regulation 19): 

Public consultation on a revised draft Plan which 

considers objections raised to the earlier Proposed 

Submission Draft Plan 

December 2023 

- February 2024 

Submission: The City Plan, together with the 

representations received, will be submitted to the 

Secretary of State who will appoint an independent 

Planning Inspector 

June 2024 

 

Examination: The Inspector will consider the Plan 

and any comments made through public 

consultation, including through public sessions to 

hear evidence about the key issues 

Summer / 

Autumn 2024 

Adoption: The Inspector’s recommendations will be 

considered by the City Corporation and the Plan 

adopted  

June / July 2025 

Engagement to date 
As well as the formal stages of consultation already carried out (see Table 1), 

there have been a series of meetings with stakeholders over the course of 

2022, which is set out in Appendix C. 

Forthcoming engagement programme 
Table 2 sets out an overarching engagement programme for the next 

calendar year, up to and including the formal consultation (regulation 19 

stage).  

Page 8



City of London Corporation  Version 1 – October 2022 

3 
 

Initial engagement will focus on updating stakeholders on our work 

programme, discussions about what works for how they get involved, and 

identifying the issues that they are most interested in. 

There are a substantial number of meetings and discussions with stakeholders 

that City officers hold on a regular basis as part of ongoing work, including 

meetings with London boroughs, the Department for Levelling Up, Housing 

and Communities, developer groups, BIDs, Historic England and others. These 

meetings will continue to take place as the City Plan is developed and are 

additional to the engagement outlined in Table 2.  

Requests for meetings from groups will be accommodated wherever 

possible.  

Other City strategies – such as the Transport Strategy – are being developed 

at a similar time to the City Plan. Opportunities to work together on public 

engagement will be taken wherever possible, to minimise meetings and 

mitigate consultation fatigue. 

Table 2: City Plan engagement programme 

Month Engagement focus 

October -

November 2022 

Meetings with City businesses, BIDs and business 

groups 

 

Meetings with residents’ associations and 

representatives 

 

Duty to co-operate meetings with boroughs 

 

December 2022 -

January 2023 

Newsletter, online engagement platform, social 

media 

 

Establish focus groups with representative bodies to 

explore key issues 

 

Duty to co-operate meetings with boroughs, GLA 

and others 

 

Meetings with potential housing providers following 

call for sites 

 

Health, wellbeing, equality and inclusion workshop 

 

Destination City workshop 
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February - March 

2023 

Meetings with Historic England, Historic Royal 

Palaces, St Paul’s Cathedral, and other heritage 

organisations 

 

Meetings with social and cultural infrastructure 

providers 

 

Sustainability workshop 

 

Offices and workplace workshop 

 

April – May 2023 Area-based engagement with relevant stakeholders 

in specific parts of the Square Mile 

 

Tall buildings workshop 

  

June - July 2023 Updates as the Plan goes through the Local Plan 

sub-committee 

 

September - 

November 2023 

Updates as the Plan goes through the Planning and 

Transportation Committee, Policy and Resources 

Committee and Court of Common Council 

 

Launch guide on how to respond to the City Plan 

formal consultation 

 

December 2023 - 

February 2024 

Formal consultation on the City Plan (regulation 19) 

in accordance with the adopted Statement of 

Community Involvement 

 

Consultation launch event 

 

Publicity drive to promote engagement on the Plan 

 

Public meetings on the City Plan 

 

Duty to co-operate meetings with boroughs, GLA 

and others 

 

Physical displays and notices, with easy-to-fill in 

feedback forms 

 

How will we keep people informed? 
Alongside more interactive ways of exploring issues, it’s important that 

stakeholders are kept up to date on the progress of the City Plan and related 
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workstreams. To do this we will use a range of methods to let people know 

what’s happening, with information shared at key points in the progress of the 

Plan.  

Online Consultation Platform and City of London Website 

The City Corporation are commissioning an online consultation platform. This 

will be set up as a ‘one stop shop’ for public engagement on the City Plan 

and other planning policy documents, such as Supplementary Planning 

Documents (SPDs) and the Statement of Community Involvement (SCI). This 

webpage will allow people to find out what stage we are at, what 

engagement is underway and how they can get involved. It is intended that 

this will ‘go live’ in December 2022. 

The City of London website planning pages will be kept up to date as work 

progresses. 

City Plan Bulletin 

We will send out a regular bulletin by email to everyone signed up to our 

consultation database. This will go out quarterly, or more frequently around 

key milestones. 

Notices and information displays 

For key stages – such as the Regulation 19 consultation – we will put public 

notices, information boards and other displays in key places, such as the 

City’s libraries, letting people know what’s going on and how they can get 

involved. 

Social media and press releases 

We will use the City’s social media channels to keep followers up to date on 

progress on the City Plan. Press releases will be issued at key stages as the 

Plan progresses. 

Built environment organisations 

We will liaise with organisations that have strong connections in the built 

environment sector (such as the City Property Association, Business 

Improvement Districts, London Councils, Central London Forward, New 

London Architecture) and ask them to keep their membership and 

stakeholders up to date on progress on the City Plan. 

Phoneline and email 

Information on the City Plan can be obtained by calling the City 

Corporation’s Contact Centre (020 7332 1710) and by emailing 

localplan@cityoflondon.gov.uk  
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Who will we engage with? 
Any group or individual is welcome to be involved as we develop the City 

Plan. 

Appendix C sets out those groups and organisations who have engaged with 

the City Plan during 2022, and others that have demonstrated an interest in 

the City Plan. This list is not intended to be exhaustive but rather to provides a 

focus for engagement. It will be added to as engagement work expands. 

The planning policy consultation database includes about 500 individuals 

and organisations who have asked to be kept updated on planning matters 

such as the City Plan. This includes those groups that we are legally obliged to 

consult during formal stages of producing the City Plan. This database is 

being reviewed and officers will look to expand the list as far as possible 

consistent with GDPR principles. 

To aid engagement programming, stakeholders have been categorised. 

(Some organisations and individuals will fall into multiple categories.) 

• Residents, workers, visitors and tourists 

• Landowners and developers 

• Architects, conservation groups, amenity societies 

• Social and cultural infrastructure organisations 

• Nature, biodiversity, parks and open spaces organisations 

• Sustainability organisations, environmental consultants 

• Planning agents, developers, and landowners 

• Transport organisations 

• Government bodies 

• BIDs, businesses and business groups 

How will engagement be facilitated, and feedback captured? 
Engagement will be facilitated by City Corporation officers, with subject 

experts brought in from across the Corporation where suitable and 

consultants used where they can provide additional insight and expertise. 

Professional facilitators may be used for focus groups or other sessions where 

this would assist.  

Feedback will be captured through notetaking and collating the output from 

workshops. Public meetings will be live-streamed and recorded wherever 

possible, with recordings made available online. 

A variety of methods will be available at different stages to capture written 

feedback – whether that’s through emails, letters or surveys.  

Feedback received will be summarised and published in a consultation 

summary report. Consultation responses that are submitted during the formal 

(Regulation 19) consultation stage will be published online in accordance 
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with the published Privacy Notice (with appropriate redactions) and 

submitted to the Planning Inspectorate, as required in legislation. 

How will engagement be inclusive and accessible? 
It’s important that engagement avoids potential barriers that could prevent 

people from contributing to the City Plan. 

Venues will be accessible and will be chosen based on where they are in the 

City, in order to minimise travel requirements. Meetings will be held at times 

convenient to the participants. 

Potential attendees will be asked whether they have any requirements that 

would aid them in attending and contributing to sessions, providing feedback 

and sharing insight.  

There will be a mixture of virtual and in-person meetings. Hybrid meetings will 

be run in ways that ensure that participants attending in-person and on-line 

are given equal opportunity to contribute. 

Presentations and other content will consist of diagrams, images, maps and 

other media as well as text. Written content will use plain English, with any 

technical terms explained.  

A webpage or document will be produced that helps explain how 

stakeholders can best engage with the City Plan, particularly during the 

formal stages of consultation (Regulation 19) and the examination in public. 

We will seek to actively engage with a broad range of stakeholders, 

including those who share a protected characteristic, and will undertake our 

work in accordance with the Public Sector Equality Duty, seeking to eliminate 

unlawful discrimination, advance equality of opportunity and foster good 

relations. 

Consultancy support 
The Corporation intend to commission consultants who specialise in public 

engagement to support the work of officers as we engage with stakeholders. 

City Corporation officers will be involved and take a leadership role in all 

events and engagement work.  

Consultancy support will focus on aspects where consultants can bring 

additional expertise, specifically: 

• Preparing clear, engaging and accessible material (eg presentations, 

diagrams, videos and/or animations) that assists in communicating to a 

wide audience whose expertise is not in planning 

• Conducting and/or facilitating objective opinion research, such as 

focus groups  

Page 13



City of London Corporation  Version 1 – October 2022 

8 
 

• Facilitating engagement with target groups that do not typically get 

involved with strategic planning, for example City workers and younger 

people 

• Ensuring we have representation from a wide spectrum of stakeholders 

from groups that share protected characteristics 

• Preparing a guide for those without expertise in planning on how best 

they can engage with the planning system 

This work is currently being scoped, with intention to commission from 

December 2022. 

What subjects will we engage on? 
As part of the City Plan process, we want to hear from people on all aspects 

of the Plan, including issues that we have not specifically addressed in our 

planning policy. There are also specific areas where we think additional 

engagement would be beneficial.  We are keen to ensure that we engage 

people on subjects that matter to them. As the engagement work increases, 

we will initially begin by asking them what subjects they are most interested 

in. 

From our perspective, we are keen to hear from stakeholders on the following 

subjects: 

• Health, wellbeing, equality and inclusion 

• Destination City 

• Retail, leisure and experiences 

• Reinventing public realm 

• Large development and place-making 

• Sustainable servicing 

• Workspace and SMEs 

• Office demand 

• Zero Carbon City by 2040 

• Heritage and tall buildings 

• Housing 

As we explore issues, we will work transparently and clearly with stakeholders 

and ensure their expertise is shared as well as our own.  
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Glossary 

Consultation 

The term ‘consultation’ means different things to different people and there is 

no set definition. For planning purposes, the City Corporation tends to use 

‘consultation’ for the formal stages that are required by legislation (such as 

the ‘Regulation 19’ consultation). The term ‘engagement’ is used as a 

broader term that includes all forms of communication with and input from 

stakeholders, whether required by legislation or not. 

City Plan 2040 

The new version of the City of London’s Local Plan. The City Plan 2040 will set 

out the strategic priorities for how the Square Mile should develop up to 2040. 

It will include a vision or ‘spatial strategy’ for how these priorities can be 

achieved, and it will include policies setting out how new development 

should help to meet these priorities.  

Developer Engagement Guidance 

A Planning Advice Note that sets out the City Corporation’s expectations for 

how developers should engage with stakeholders before applying for 

planning permission, and how they should keep stakeholders informed as the 

scheme progresses. 

Development Plan 

An umbrella term for the adopted documents that set out policies that new 

development should comply with. For the City of London, the Development 

Plan currently consists of: 

• The London Plan (adopted 2021) 

• The City of London Local Plan (adopted 2015) 

When the City Plan 2040 is adopted, it will become part of the Development 

Plan. If any Neighbourhood Plans are produced for parts of the Square Mile, 

they would also become part of the Development Plan when they are 

adopted. 

Engagement 

The term ‘engagement’ means different things to different people and there 

is no set definition. For planning purposes, the City Corporation tends to use 

‘engagement’ as a broad term that includes all forms of communication with 

and input from stakeholders, whether required by legislation or not. See also 

‘consultation’. 

Local Development Scheme 

The timetable for producing the Local Plan and other planning documents. 

The Corporation is legally required to ensure that the Local Development 

Scheme is regularly updated. 
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Local Plan 

A general term for the document that sets out the planning policies for the 

local area. The City of London Corporation has an adopted Local Plan 

(adopted in 2015) and is developing a new Local Plan – the City Plan 2040. 

Stakeholders 

This document uses the term ‘stakeholders’ to refer to the people and 

organisations that the City Corporation will seek to engage with.  

‘Stakeholder’ is not an exclusive term – it just means any person or 

organisation that has an interest (or ‘stake’) in the future development of the 

Square Mile. Anyone and any organisation could potentially be a 

stakeholder. The term includes both people who already live, work or are 

involved in the City as well as people who might do so in the future.  

Statement of Community Involvement 

A document required by national legislation setting out how the City 

Corporation will carry out public consultation on planning policy documents 

and planning applications.  
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Appendix A: Stakeholder mapping 
This is a live list that will be added to as additional stakeholders are identified 

and become involved in the City Plan process.  

Stakeholder type Specific stakeholder 

City of London 

members 

All City of London Members 

Local Plan 

Consultation 

Database 

All groups and individuals that are signed up to the 

database (currently includes around 500 consultees, 

including statutory consultees) 

City of London 

residents 

Barbican Residential Association 

Golden Lane Estate Residents’ Association 

Golden Lane Tenants Forum 

Mansell Street residents’ representatives 

Middlesex Street Residents’ Association 

Queenhithe Residents’ Association 

Queens Quay Residents’ Association 

Residents Association, 63 West Smithfield 

 

(Other residents’ groups may be identified as the 

consultation progresses, and are welcome to be 

involved.) 

Individuals Residents 

City workers (including those who work in different roles 

and at different times) 

Tourists and visitors 

Architects, 

conservation 

groups, amenity 

societies 

20th Century Society 

Barts Heritage 

City of London Conservation Area Advisory Committee 

City of London Archaeological Trust 

Greater London Archaeology Advisory Service 

Historic Buildings and Places 

Historic England 

Historic Royal Palaces  

New London Architecture 

Publica 

Royal Institute of British Architects 

SAVE Britain’s Heritage 

Society for the Protection of Ancient Buildings 

The Georgian Group 

The Victorian Society 

Social and 

cultural 

organisations 

Arts Council England 

Bevis Marks Synagogue Committee 

Chapter of the Cathedral Church of St Paul in  

London  
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City of London Access Group 

Diocese of London 

Everyone's Theatre Company 

Healthwatch City of London 

London Sephardi Trust (the Trust) and the Spanish & 

Portuguese Sephardi Community 

London Symphony Orchestra Museum of London 

The Barbican Centre 

Sport England 

Nature, 

biodiversity, 

parks and open 

spaces 

organisations 

Barbican Wildlife Group 

Environment Agency 

Friends of City Gardens 

Islington Swifts Group 

Marine Management Organisation 

Natural England 

The Woodland Trust 

Sustainability 

organisations, 

environmental 

consultants 

3XN 

Aecom 

Architects Climate Action Network 

Arup 

Atelier 10 

Building Research Establishment  

Buro Happold 

Carbon Trust 

Chapmanbdsp 

Greengage 

Hilson Moran 

Hoare Lea 

LETI (formerly Low Energy Transformation Initiative)  

Ramboll 

Sweco 

Tft consultants 

UK Green Building Council 

Waterman Building Services 

Planning agents, 

developers, and 

landowners  

British Land 

Cannon Capital Developments Limited 

City Property Association 

Deutsche Bank  

Dominus 

DP9 

Gerald Eve 

Hertshten Properties Limited 

Land Securities 

Lichfield 
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Merchant Land Investment Limited 

Montague Evans 

NG Devco Limited 

Orion 

Ploberger Hotel Group 

Savills 

Shaw Corporation 

Stanhope 

Tenacity Group 

Transport for London Commercial Development 

Turley 

Unite Group PLC 

Transport 

organisations 

Network Rail 

Transport for London 

Government 

bodies 

Central London Forward 

Department for Levelling Up, Housing and Communities 

London boroughs 

London Councils 

Mayor of London/Greater London Authority 

MP for Cities of London and Westminster 

The Planning Inspectorate 

BIDs, businesses 

and business 

groups 

Aldgate Connect BID 

Cheapside BID 

Culture Mile Business Partnership 

Eastern City BID 

Fleet Street Quarter BID 

London Chamber of Commerce and Industry 

Business LDN 

Other Institute of Structural Engineers 

London Silver Vaults 

Port of London Authority 

Royal Institute of Chartered Surveyors 

Royal Town Planning Institute 

Smithfield Market Tenants' Association 

Thames Water Utilities Ltd 

The Honourable Company of Master Mariners 

The Honourable Society of the Middle Temple 

The Worshipful Company of Gardeners 
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Appendix B – Statement of Community Involvement: Table 2 (City 

Plan-making stages) 
Plan making stage   Minimum Consultation Requirement   

Issues and options –   

(Regulation 18)  

The issues which the plan 

needs to address are 

identified and alternative 

options for the policies 

are considered   

  

• Consult for minimum of 6 weeks   

• Make documents and evidence base 

available on website and through the online 

consultation portal  

• Make documents available for inspection at 

the Guildhall and City public lending libraries 

during opening hours for the length of 

consultation period   

• Consult general and specific consultation 

bodies   

• Consult those on the Planning Policy mailing 

list    

• Consult Duty to Co-operate bodies   

• Seek views of the Conservation Area 

Advisory Committee and Access Group and 

other advisory groups  

• Publish City Plan Bulletin   

• Arrange public meetings as appropriate, 

including focus groups and workshops   

• Arrange displays at appropriate locations   

• Consult on the Integrated Impact 

Assessment   

Draft City Plan Preferred 

options are selected, and 

policies drafted   

  

Non-statutory 

consultation on draft 

plan  

• As above   

• Issue summary of comments received at 

Issues and Options stage   

• Make all documents and evidence base 

prepared since Issues and Options 

available   

  

Publication of a City Plan 

(Regulation 19) - The City 

Plan is published and 

finalised for a last stage of 

consultation prior to 

formal submission to the 

Secretary of State    

  

• As above   

• Publish the City Plan and supporting 

documents and evidence base on the City 

Corporation website and/or consultation 

portal, detailing where and when they can 

be inspected   

• Publish a statement setting out who was 

consulted, how and summary of issues 

raised and how they were taken into 

account   

• Publish information on how to respond to the 

consultation through a ‘statement of 

representations procedure’  
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• Contact those that have made 

representations at previous stages   

• Inform other appropriate bodies   

• Publish the Integrated Impact Assessment   

  

Submission   • The City Plan, the public’s comments on it at 

all stages, and the evidence base 

supporting the Plan, are submitted for 

Examination to the Secretary of State who 

appoints a planning inspector.  

• All submitted information is made available 

on the City Corporation website.   

Examination   

  

• The City Plan and public comments are 

examined by the planning inspector who will 

hold a series of public meetings and then 

issue a report on the City Plan, identifying 

what changes, if any, are required.  

• A Programme Officer will be appointed to 

manage the examination, including issuing 

invitations to those people/organisation 

invited by the Inspector to attend the public 

hearings  

• The City Corporation will publish information 

about the examination and any further 

documentation from participants and the 

Inspector, on the City Corporations website.  

• If the Inspector requires major changes 

(modifications) to the City Plan for it to be 

acceptable, these will be subject to a 

further period of public consultation. 

Consultation will accord with the 

requirements set out above.   

Adoption – Adopt the City 

Plan (with alterations)  

• The City Corporation will make the 

inspector’s report, the City Plan and 

Integrated Impact Assessment available on 

the City Corporation’s website and 

consultation portal and for inspection at the 

Guildhall and public lending libraries in the 

City.   

• Inform those who made representations on 

the City Plan and others who asked to be 

notified of progress.  

• Send an adoption statement to those who 

made comments.  

• Keep supporting documents on website and 

consultation portal and for inspection for 6 

weeks following the adoption statement   
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Appendix C: Meetings with stakeholders in 2022 
Date  Organisation/Consultee  Purpose of Meeting  

28/02/2022  City Property Association  Regular planning liaison 

meeting  

22/03/2022  DLUHC  City Plan progress and 

timetable  

09/03/2022  London Boroughs Biodiversity 

Forum  

BNG Consultation Round 1  

15/03/2022  London Boroughs Biodiversity 

Forum  

BNG Consultation Round 2  

31/03/2022  Association of London 

Borough Planning Officers  

Regular quarterly liaison 

meeting  

21/04/2022  Historic England  Heritage & public benefits  

25/04/2022  Community & Children’s 

Services Committee  

S106 and affordable 

housing requirements and 

delivery  

27/04/2022  City Property Association  Regular planning liaison 

meeting  

04/05/2022  City Residents Meeting  Annual liaison meeting, 

including City Plan issues  

05/05/2022  Thames Water Local Authority 

Engagement  

Strengthening Local Plan 

engagement and liaison  

06/05/2022  Historic England  Energy efficiency retrofit 

challenge  

10/05/2022  Portsoken Members  City Plan and CIL 

information on process and 

timetable  

23/05/2022 – 

04/07/2022  

Housing Call for Sites 

Consultation  

Public consultation on 

potential housing sites in 

City Plan  

14/06/2022  London Borough of Camden  Regular planning liaison 

meeting  

15/06/2022  Aldgate Connect  City Plan progress and 

process  

16/06/2022  City businesses  Working patterns post 

Covid  

21/06/2022  Hackney Public Health Team  JSNA and Census 

05/07/2022  City Property Association  Regular planning liaison 

meeting  

06/07/2022  City Police  City Plan policy directions  

06/07/2022  Community Safety Team  City Plan policy directions  

06/07/2022  London Waste Planning 

Forum  

Regular waste planning 

meeting  

19/07/2022 

18/10/2022  

St Paul’s Cathedral  Regular planning liaison 

meeting  
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27/07/2022  Historic England & St Paul’s 

walkabout  

Tall buildings and protected 

views  

02/08/2022  Cross-authority construction 

material exchange  

Regular meeting on 

material exchange and 

update on SPD’S  

11/08/2022  Hackney & City Public Health 

Team  

Update on Local Plan  

14/09/2022  NHS North East London  Infrastructure Planning and 

new developments  

15/09/2022  Aldgate Connect Public 

Realm Steering Group  

Public realm in BID 

04/10/2022  Cross-authority   

construction material 

exchange  

Regular meeting on 

material exchange and 

update on SPDs 

11/10/2022 Tower World Heritage Site 

consultative committee 

meeting 

Annual meeting on WHS 

issues 

21/10/2022 London Borough of Camden Duty to Co-operate 

meeting 

25/10/2022 Portsoken ward residents Resident association 

meeting 

26/10/2022 London Borough of Hackney Duty to Co-operate 

meeting 
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STREETS AND WALKWAYS SUB (PLANNING AND TRANSPORTATION) 
COMMITTEE 

 
Tuesday, 6 September 2022  

 
Minutes of the meeting of the Streets and Walkways Sub (Planning and 

Transportation) Committee held at Committee Room 2 - 2nd Floor West Wing, 
Guildhall on Tuesday, 6 September 2022 at 10.00 am 

 
Present 
 
Members: 
Deputy Graham Packham (Chairman) 
Deputy Shravan Joshi 
Deputy Randall Anderson 
John Edwards (Deputy Chairman) 
Alderman Ian David Luder (Ex-Officio Member) 
Paul Martinelli (Ex-Officio Member) 
 

 
Officers: 
Ian Hughes - Environment Department  

Olumayowa Obisesan - Chamberlain’s Department 

Gillian Howard - Environment Department 

Kristian Turner - Environment Department 

Tom Noble 
Bruce McVean 
Jayne Moore 

- Environment Department 
- Environment Department 
- Town Clerk’s Department 

 
 

1. APOLOGIES FOR ABSENCE  
Apologies were received from Deputy Susan Pearson, Judith Pleasance, Ian 
Seaton, and Oliver Sells QC. 
 

2. MEMBERS' DECLARATIONS UNDER THE CODE OF CONDUCT IN 
RESPECT OF ITEMS ON THE AGENDA  
There were no declarations. 
 

3. MINUTES  
RESOLVED, That the public minutes of the meeting of 05 July 2022 are an 
accurate record of the proceedings. 
 
The Sub-Committee took the opportunity to express its gratitude to Leah 
Coburn who recently left the organisation and congratulated her on her 
valuable contribution to the work of the Corporation. 
 
An update was given on the review of projects under way across the 
Corporation portfolio. The review was in response to significant medium-term 
financial pressures being raised with Members by the Chamberlain, and its aim 
was to focus on strengthening financial discipline, ensure funding allocations 
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are sufficient, and make sure that projects are aligned to the City’s strategic 
priorities and essential activities. 
 
All departments had been asked to provide summary information on each and 
every project within their remit, the only exceptions being projects funded by 
developer s278 contributions, Bridge House Estate projects, and those 
approaching Gateway 6 completion. 
 
The summary information focused on inflationary impacts, costed risk, 
justification against corporate priorities, and implications of not progressing 
each project.  
 
For Environment as a whole, that involved the submission of detailed 
information concerning 27 projects already past Gateway 5 and around 50 
projects at a pre-G5 stage, the majority of which have been subject to past 
approval by either the Sub Committee or the Planning & Transportation 
Committee.  
 
Each and every project within scope of the review is potentially at risk of being 
deferred, amended or halted if the information provided does not address the 
Corporation’s concerns around inflationary impacts, prioritisation, and wider 
issues of affordability. 
 
The reports before the Sub Committee today therefore fall into one of three 
categories: 

• they concern non-project related issues 

• they relate to projects funded through s278 

• they concern projects in scope of the review but it has been agreed that 
the Sub Committee can consider them rather than wait for this review to 
be concluded because such a delay would have a material impact on 
that project. 

In the event that the Sub Committee today agrees reports from that last 
category, they will still need to be approved under the review process in order 
to proceed.  
 
Some less pressing Gateway reports have had to be deferred so that the 
project can be considered first under the review before the next Gateway can 
be reached. 
 
Members noted that transport project funding sources were hypothecated, and 
noted that further information on the review criteria would be requested.  
 
 

4. SALISBURY SQUARE DEVELOPMENT HIGHWAY WORKS  
A Member commented that the project was s278 only in respect of the £100K 
fees involved and suggested that the project be referred to the Capital Buildings 
Board, particularly in view of the contentious nature of the project’s process. 
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A Member commented that the Sub-Committee was considering the works in 
its capacity as a Highways Authority, and the meeting heard that the scope of 
this project was such that it would not go to the Capital Buildings Board.  
      
RESOLVED, That the Committee: 
 

1. Note that funding is subject to the capital programme review, and that 
the final decision on whether to proceed will be dependent on the 
outcome of that review and approval by the Operational Property and 
Projects Sub Committee. 

2. Approve the commencement of the project; 
3. Approve a budget of £100,000 (amount already received) for detailed 

design, engagement with stakeholders and survey work to reach the 
next gateway, as identified in Appendix 2; 

4. Authorise officers to agree the works with the City Corporation as the 
Developer; and 

5. Note the total estimated cost of the project at £3m-£4m (excluding risk). 
 

5. ST PAUL'S GYRATORY PROGRAMME G3  
The meeting heard that the Amazon hub facility would not be progressed and 
that the application had been withdrawn.  
 
A Member asked whether all possible modelling options had been considered, 
including Beech St options, and the meeting heard that other considerations 
would be taken into account given likely changes. 
 
A Member sought clarification on the wider impact of service vehicles in the 
City, and commented that, realistically, minimal options were open given the 
developer funding available. The Member also asked whether funding might be 
available from other developers as a way of expanding the scheme. The 
meeting heard that no such funding had been sought so far, and that the 
modelling covered a wider area than was evident from the report. The meeting 
heard that a G4 report was expected in March 2023, at which point any 
developer contribution would be known. 
 
The meeting heard that the area fell within a Business Improvement District and 
that dialogue around BID opportunities had been initiated.  
 
A Member commented that a rat run could be created along Little Britain, and 
queried whether hospital access had been properly considered. 
 
A Member commented that certainty on developer funding was needed. 
 
A Member commented that there was mileage in exploring opportunities for 
further contributions in the event that Option 5 was taken.  
 
RESOLVED, That the Committee:  
 

1. Note the revised project budget of £1,235,942 (excluding risk); 
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2. Note the total estimated cost of the project at £10-22 million (excluding 
risk); 

3. Agree that Options 1, 3 and 4 be approved for further assessment and 
progressed to Gateway 4; and 

4. Note that funding is subject to the capital programme review, and that 
the final decision on whether to proceed will be dependent on the 
outcome of that review and approval by the Operational Property and 
Projects Sub-Committee. 

 
6. TFL'S LONDON BRIDGE EXPERIMENTAL TRAFFIC RESTRICTION  

 
RESOLVED, That the Committee: 
 

• Agree the City Corporation’s response to the London Bridge ETO as set 
out in paragraphs 21 – 22 and agree that officers will continue working 
with TfL to resolve the objection; and 

• Delegate the final wording of the response to TfL to the Director of City 
Operations in consultation with the Chairman and Deputy Chairman of 
this sub-committee. 

 
7. BEECH STREET TRANSPORTATION AND PUBLIC REALM PROJECT  

A Member commented that some compromise might be needed in order to 
avoid hostile relations with London Borough of Islington (LBI), and that hybrid 
vehicles were a step forward. 
 
A Member commented that Option 1c was not a sensible option and was likely 
to be rejected, and asked whether the City could move to an area-wide 
consultation alongside 1c. The meeting heard that the intention was to engage 
on a wider area plan, though funding was uncertain.  
 
Members reiterated that the options presented were subject to the agreement 
of LBI and that good relations with LBI were important, particularly in view of 
the fact that CoL and LBI wanted the same outcome. A Member asked for a 
timeline around the consultation, and the meeting heard that further discussions 
were expected to be completed by mid-October 2022 around the sub options 
set out under Option 1.   
 
A Member asked whether it was just the Bunhill area that was concerned, and 
the meeting heard that though the Bunhill area was affected there was wider 
interest, commenting that there were probably more families in that area using 
schools and other family-related amenities than there were people concerned 
with vehicle access. 
 
A Member commented that Options 1 and 2 were not mutually exclusive, 
though funding was an issue. 
 
RESOLVED, That the Committee approve Option 1, as recommended, with a 
4-week timetable for finalising the position with LBI. If no support from LBI is 
forthcoming for sub-option a or b, then a decision would be taken under 
Delegated Authority around option c. The Committee granted Delegated 
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Authority to the Chairman and Deputy Chairman, who agreed that Members 
would be consulted outside the confines of the Committee once the discussions 
with LBI had concluded.       

 
Option 1: 
 
Undertake public consultation on a revised (permanent) zero emission 
scheme on Beech Street which includes three sub options, to be finalised 
as set out above following discussions with LBI: 
 

a) Closing Golden Lane to all motorised vehicles at the junction with 
Beech Street and installing a right-hand turn ban at the Fortune 
Street / Whitecross Street junction (subject to the agreement of LB 
Islington); 
 

b) Closing Golden Lane to non-zero emission vehicles at the junction 
with Beech Street and installing a right-hand turn ban at the Fortune 
Street / Whitecross Street junction (subject to the agreement of LB 
Islington). 
 

c) Keeping Golden Lane open at the junction with Beech Street to all 
vehicles. (Note that the left turn from Beech Street northbound into 
Golden Lane would only be available to zero emission vehicles). 

 
8. COMBINED SECTION 278 PROJECT INITIATION REPORT  

 

RESOLVED, That the Committee  

1. Approve the project budgets as set out in the tables in Section 2; and 
2. Note the total estimated costs of the projects (excluding risk) as set out 

in the Project Briefings. 
 

9. CITY CLUSTER HEALTHY STREETS PLAN - G6  
 
RESOLVED, That the Committee 
 

1. Approve the content of the outcome report; and 
2. Agree to close the project. 

 
 

10. PEDESTRIAN PRIORITY STREETS PROGRAMME - PHASE 1 (PROGRESS 
REPORT)  

The Committee discussed the Pedestrian Priority Streets Programme – Phase 
1. 

 
11. BANK JUNCTION IMPROVEMENTS - ALL CHANGE AT BANK. G5 ISSUES 

REPORT  
A Member commented that the project needed to be progressed, and sought 
clarification on where any blockages might be - noting that delays would cost 
money. The meeting heard that the implementation programme was in two 
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phases around November 2022, with work to be started in early October 2022 
and the majority of the work starting in mid-November 2022 after the Lord 
Mayor’s Show, noting also that prices of materials should ideally be locked in 
as soon as possible.  
 
The meeting heard that the Committee would write to the Operational Property 
and Projects Sub Committee to request confirmation that the project does not 
fall within their review scope. 
 
RESOLVED, That the Committee 
 
1. Note that funding is subject to the capital programme review and the final 
decision on whether to proceed will be dependent on the outcome of that 
review and approval by the Operational Property and Projects Sub Committee;  
2. Note that the additional allocation from the Climate Action Strategy ‘Cool 
Streets and Greening’ programme of £165,000 (approved in February 2022) is 
added to the project budget to deliver (and maintain) the street trees and SUDS 
gardens in Queen Victoria Street and Threadneedle Street;  
 3. Note the revised Project Budget of £6,842,930 including risk (subject 
to recommendation 2 being approved) a. This is made up of £6,176,432 
excluding risk, and the current risk provision of £666,498;  
 4. Note the minimum total estimated cost of the project to deliver the 
base scheme has increased to £6.17m (excluding risk);  
 5. Note that the Costed Risk provision is drawn down by £423,502 from 
risk 16 to cover the estimated uplift in the costed base project. a. The remaining 
risk provision of £276,498 against risk 16 will remain in the register to protect 
from any further increase in material or labour cost during the construction that 
is currently unknown (including for security aspects within the design);  
 6. Note that a revised total for the Costed Risk Provision of £666,498 is 
approved and to be drawn down via delegation to Chief Officer, (of which 
£562,598 is currently funded (see section 3);  
7. Agree to delegate authority to the Executive Director Environment to accept 
additional funding into the project (that is outside of the capital funding remit) to 
deal with the currently unfunded S106 shortfall of £103,900 as it is within the 
existing agreed overall project total;  
8. Agree that in principle (subject to the Chamberlain’s agreement of the future 
staff overhead calculation methodology) the funding released from this revised 
calculation should in this instance be retained within the project budget to cover 
items detailed in paragraph 26;  
a) And that the budget adjustment be delegated to the Executive Director 
Environment and the Chamberlain, if agreed, to action once the details of the 
split of funding against the various tasks has been fully identified;  
9. Note that the public realm priorities in Table 2 are approved; and  
10. Note the change in the estimated construction programme to completion in 
Spring 2024, with Gateway 6 likely to be Autumn 2025  
 

12. OUTSTANDING REFERENCES  
The Committee noted the report of the Clerk. 
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13. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB 
COMMITTEE  
A Member commented that signage should be arranged for Barbican Podium in 
view of the new public realm landscaping, and that further exploration of that 
issue would take place.  
 

14. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT  
There was no other business. 
 

15. EXCLUSION OF THE PUBLIC  
RESOLVED, That the public be excluded in line with the wording set out in the 
agenda documentation.   
 

 
 
The meeting ended at 11.45am 
 
 

 

Chairman 
 
 
 
Contact Officer: Jayne Moore 
Jayne.Moore@cityoflondon.gov.uk 
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LOCAL PLANS SUB (PLANNING AND TRANSPORTATION) COMMITTEE 
Wednesday, 21 September 2022  

 
Minutes of the meeting of the Local Plans Sub (Planning and Transportation) 

Committee held at Committee Room - 2nd Floor West Wing, Guildhall on 
Wednesday, 21 September 2022 at 1.45 pm 

 
Present 
 
Members: 
Deputy Shravan Joshi (Chairman) 
Deputy Alastair Moss (Deputy Chairman) 
Deputy Randall Anderson 
John Edwards 
Deputy Marianne Fredericks 
Martha Grekos 
Deputy Natasha Maria Cabrera Lloyd-Owen 
Alderman Ian David Luder 
Deputy Graham Packham 
Deputy Susan Pearson 
William Upton KC 
Elizabeth Anne King (Ex-Officio Member) 
 

 
Officers: 
Gemma Stokley    - Town Clerk’s Department 
Gwyn Richards    - Planning and Development Director 
Peter Shadbolt -       Environment Department 

Rob McNicol -       Environment Department 

 
 

1. APOLOGIES  
Apologies for absence were received from Deputy Christopher Hayward (ex-
officio) and Jaspreet Hodgson. 
 

2. MEMBERS' DECLARATIONS UNDER THE CODE OF CONDUCT IN 
RESPECT OF ITEMS ON THE AGENDA  
There were no declarations.  
 

3. MINUTES  
MATTERS ARISING 
Election of Chairman (page 4) – A Member questioned whether the matter of 
voting rights for ex-officio Members of this Sub-Committee had yet been 
clarified. The Town Clerk advised that ex-officio Members were those who have 
been appointed to a body by virtue of the position or office that they hold and 
that they were not permitted to vote in the elections of a Chairman and Deputy 
Chairman. The Town Clerk informed the Sub Committee that the status of the 
two Members concerned here was not that of an ex-officio - they were 
Members appointed as representatives of the Policy and Resources Committee 
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and the Port Health and Environmental Services Committee respectively. The 
Town Clerk therefore advised that they did have voting rights. 
 
A Member stated that the terms of reference for the Sub Committee and the 
Planning and Transportation Committee should be updated to reflect this 
position. The Town Clerk accepted that the current arrangements for this Sub-
Committee were implicit and not explicit. She explained that there would be an 
opportunity for Members to re-consider the constitution of all of the Sub 
committees reporting into the Grand Committee and their terms of reference in 
April, as was the case annually, at the first meeting of the Grand Committee 
each new civic year. 
 
On another matter, a Member stated that, in the interests of transparency, the 
minutes ought to be amended to record the names of all Members who stood 
for Chairman and Deputy Chairman as well as the number of votes that each 
candidate received.  
 
Another Member noted that the City Corporation’s minuting style for Committee 
elections had alternated between recording the names of Members who have 
stood for various positions and omitting them. The Member was of the view that 
all committees should adhere to the same minuting style and that this should be 
considered by the Policy and Resources Committee and the Court of Common 
Council during the annual review of committee terms of reference and Standing 
Orders to ensure a consistent approach. 
 
Some Members referred to the Nolan principle of openness to indicate that the 
names of Members who have stood for elections should be recorded. 
 
The Town Clerk stated that she was of the view that the minutes should reflect 
the names of those Members who stood for Chairman and Deputy Chairman 
and the number of votes cast for each Member. She highlighted that this had 
taken place at a public meeting and was also live streamed and recorded. It 
was also highlighted that the names of those who stood for various positions on 
Committees/Outside Bodies at the Court of Common Council and the number 
of votes that they receive were regularly published on the public summons. This 
approach was supported by the Sub Committee. 
 
RESOLVED – That the public minutes of the last meeting held virtually on 22 
July 2022 be approved as a correct record, subject to the addition of the names 
of all those Members who had stood for Chairman and Deputy Chairman as 
well as the number of votes cast for each candidate. 
 

4. CITY PLAN 2040  
The Sub Committee considered a report of the Planning and Development 
Director setting out the potential ways that the City Plan’s policies around 
health, inclusion and wellbeing could be amended based on current evidence, 
best practice and the responses to the consultation on the draft City Plan 2036. 
The report also provided an update on the engagement plan and overall work 
programme for the City Plan. 
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Officers introduced the area of the report focusing on the health, inclusion and 
wellbeing policies within the City Plan. They explained that it was essential to 
ensure that the Plan was as inclusive as possible with a view to putting 
independence, access, dignity, comfort, safety and enjoyment at the heart of 
the document. They went on to set out the background of these policies, their 
current status and expectations for their development in the future. It was also 
recognised that there were other policies which dealt with these matters 
concerning things such as the development of tall buildings, public realm and 
the Thames Policy Area which also dealt with the need for publicly accessible 
and inclusive spaces. 
 
Officers highlighted that the report also featured an Integrated Impact 
Assessment (IIA). They clarified that there was a statutory duty to prepare a 
sustainability appraisal setting out the economic, social and environmental 
implications of the Plan but that the draft Plan went beyond this and pulled all of 
this together alongside an equalities impact assessment and a health impact 
assessment. This had been undertaken in house but was then audited by an 
experienced external consultant. The Sub Committee were informed that the 
IIA had not identified any real problems with the way in which the Plan 
addressed matters of health, inclusion and wellbeing. welcomed the focus on 
health, inclusion and wellbeing policies. It was highlighted that this was an 
iterative process with each stage of the plan subject to an IIA intended to flag 
up any issues and that, at the end of the process, there should not be an IIA 
that flagged any problems with any part of the Plan. 
 
Officers went on to highlight that the report also flagged some of the broad 
comments received in response to the consultation on the Plan. Members were 
informed that there was very strong support overall for the way that health, 
wellbeing and social inclusion was addressed within the Plan. It was noted that 
there were some detailed comments around the need for health facilities as 
well as around daylight/sunlight, air quality and around sports and leisure 
provision. The Development Industry had also been broadly supportive of the 
Plan although did feel that there should be more flexibility such that Health 
Impact Assessments were not necessarily applied to all developments, only 
larger ones. Having taken all of these comments on board, the report flagged 
where Officers felt that some further changes could now be made to the Plan to 
make it more inclusive and better address health and wellbeing. It was 
recognised that there had long been a focus on physical accessibility but that 
this now needed to be much wider and to incorporate other forms of 
accessibility for those with sensory or non-physical disabilities.  
 
The Plan included proposals to make buildings healthier and to create healthier 
working environments. In addition to this, it was recognised that there were 
more children coming into the City and that it therefore needed to be more child 
friendly and welcoming to families. Light pollution and noise pollution were also 
addressed and the question of whether a specific policy was also needed on 
sport and recreation provision was tackled. Consideration was also given as to 
whether developers should also be required to look at equalities impact 
assessments and produce these as part of a planning application. 
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Finally, the Plan sought to address safety and security in the City (particularly 
for women and girls) and considered whether there ought to be a policy on 
community safety and for this to also be included within assessments going 
forward. Officers concluded by underlining that they were looking for a steer 
from Members today as to whether these were the kinds of areas that they 
would be content to see worked up into detailed draft policies or whether there 
were any views as to additional areas of focus.  
 
In response to a query from a Member, the Sub Committee was informed that 
there has been significant research into the impact that building design can 
have on the experience of neurodiverse users within buildings and in terms of 
public realm. Members were informed that developers would be expected to 
consider utilising inclusive lighting and access features and to consider 
obtaining expert advice in relation to how aspects of their building design may 
impact on people with neurodiverse conditions. It was suggested that 
supplementary guidance on this topic could be drafted to set out these 
requirements in more detail with the Plan acting as an overarching hook for 
this. Members were also informed that the Greater London Authority (GLA) was 
considering reviewing its own accessibility guidance and that the City 
Corporation would need to liaise with them to ensure a consistent/pan-London 
approach. 
 
In response to a query from a Member regarding the development of a 
community safety and security policy that referenced the safety of women and 
girls in the City specifically, it was explained that there is a need for the City 
Corporation and developers to engage with this group to ensure that their 
experiences inform the design of the urban realm going forward. The Sub 
Committee discussed the importance of being cognisant of the equality issues 
experienced by different groups with protected characteristics as part of the 
public sector equality duty and how these issues overlap and intersect – 
something which Officers suggested could be handled through the IIA process. 
 
A Member pointed out that there is more recent guidance from Public Health 
England in terms of better health outcomes than that referred to within the 
report, which was dated as 2017. The Member that the NHS and Public Heath 
England encouraged the public to spend at least 40 minutes per week with an 
elevated heart rate/undertaking anaerobic exercise and that this responsibility 
should be put on to individual boroughs. Furthermore, the Member informed the 
Sub Committee that he had received recurrent feedback from female residents 
and workers stating that they often found gyms within the City intimidating, 
particularly those within the workplace. They had indicated that they would 
therefore welcome outdoor spaces/gym equipment to exercise with friends. The 
Planning and Development Director informed the Sub Committee that these 
matters would also be taken on board. 
 
In response to a query from a Members as to the pressures faced by GP 
surgeries in the City and neighbouring boroughs, the Sub Committee was 
informed that Officers had met with NHS North-East London in relation to the 
pressures the City of London’s general practitioner (GP) services may face as a 
result of more new office space being approved, given the entitlement for 
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employees to register with a GP in close proximity to their place of employment. 
The meeting involved discussions on population growth, housing development 
and the future need for GP provision. It was highlighted that, at present there 
was just one GP surgery within the City which largely catered for people on the 
western side of the City. Members were informed that currently NHS North-East 
London were of the view that there is no significant increased demand for GP 
provision within the City. However, they had now committed to approaching the 
relevant surgeries directly in order to try and better understand any emerging 
patterns and any future action that might need to be considered as a result of 
these. Officers had also taken the opportunity to flag with them the increasing 
number of students coming into the City as well as workers. However, it was 
noted that students are more likely to be registered with a GP near their 
university than their halls of residence. They had also been asked to consider 
the introduction of a minor injuries clinic in the City and continued to be in active 
discussion with NHS England on all of these matters, with quarterly meetings in 
the diary. Finally, it was highlighted that, if there was sufficient demand, the 
provision of a facility for a GP or dentist could be required through the planning 
system. However, the planning system could not be used to provide a GP and it 
was recognised that there was currently a national shortage of these.  
 
 
A Member made the general point that health, inclusion and wellbeing 
transcended across many areas of the Corporation’s work and encouraged 
Officers to always keep this much bigger picture in mind in terms of a vision for 
what the Square Mile should look like. She noted that some additional points to 
consider further in relation to health, inclusion and wellbeing included the City’s 
offering for teenagers and older school aged children, waste 
management/cleaning and greening policies, making the City safer for women 
and girls specifically, including the need for better lighting or CCTV in certain 
areas/small alleyways, the 15-minute City, restricting take away facilities within 
close proximity to schools for example and the development of a River 
Strategy. Members agreed that there were limited play spaces for children 
within the City. Officers responded to state that they were using ‘child friendly’ 
as a catch all term nut that, in reality, this would be much wider and include 
school aged children and teenagers too. They added that they fully intended for 
this to be an integrated plan as opposed to a series of disjointed policies 
considered in isolation. With regard to the 15-minute City, Officers commented 
that this did not sit neatly with the makeup of the City, although they were 
happy to see how the principles sitting behind this might be further drawn out 
within the Plan. It was highlighted that there would be a separate policy on the 
Riverside as a key area of change. Members were informed that the issue of 
hot food takeaways was looked at in quite a bit of detail when drafting the Plan. 
It was recognised that the Mayor of London had a policy to restrict these within 
400-500 meters of a school which potentially covered large parts of the City in 
terms of the location of COLPAI and Aldgate School. That being said, there 
also had to be adequate provisions for City workers and visitors. Officers also 
cautioned that certain establishments were not considered to be hot food 
takeaway premises but rather restaurants, albeit with large takeaway elements. 
Members were informed that consideration had also been given to the 
introduction of allotments/community gardens in the City. 
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A Member commented that identifying space for children to play and partake in 
sport in the City was important. In response to a query from the Member, the 
Sub Committee was informed that the City Corporation’s Sports Strategy would 
be available in draft form in January 2023. It was anticipated that leisure 
facilities would be covered in this strategy. The Member stressed that it would 
be important for this and the Plan to be interlinked. Officers reported that 
Hackney had developed an SPD on child friendly cities and that this was 
considered to be fairly exemplary. It was therefore possible that the City may 
look to develop something similar and to fold this into the Plan to underpin the 
high-level policy approaches for children and young people.  
 
With regard to IIA’s, the Member welcomed these but reiterated previous 
concerns that she had voiced as to the robustness of the makeup of the current 
City of London Access Group and whether they were the correct group to be 
consulting on these issues. The Member went on to flag the importance of 
access to affordable healthy food for all but commented that there were 
currently no budget supermarkets within the City. She queried the view that 
open space provision on rooftop terraces was as valuable as ground floor 
space, highlighting that not everyone would necessarily know to approach/enter 
a building and access this. Finally, the Member echoed the importance of 
safety and security measures for women and girls in particular given that 97% 
of women aged between 18-24 had reported that they had experienced sexual 
harassment and 80% of women of all ages had experienced this in public 
places. The Member highlighted that Wandsworth had a strategy on this out for 
consultation at present and suggested that Officers also look to consult this.  
 
Officers recognised that there was more to be done in terms of ensuring that all 
who were able to access roof terrace spaces were feeling more informed about 
them and more welcome/able to do so. It was suggested that this may form the 
basis of a Planning Advice Note in order to make these places truly inclusive. It 
was also highlighted that this was not intended to be a replacement for ground 
floor public realm as this was always the first priority. However, it was also 
recognised that, within the City Cluster there just was not great capacity for this, 
with many spaces at ground floor level being particularly overshadowed and 
windy. A Member suggested that it would be useful to have some data in terms 
of numbers accessing these publicly available roof terrace spaces in due 
course.  
 
The Sub Committee agreed that public toilets should preferably be accessible 
24 hours a day to avoid issues concerning antisocial behaviour and cleansing 
and that this ought to be made clear to developers and secured through the 
planning process. A Member noted there was a lack of awareness of the 
Community Toilet Scheme, in which pubs and restaurants in the City allowed 
public access to their facilities. Another Member was of the view that the 
Community Toilet Scheme was not helpful for Destination City purposes as 
most City businesses were closed during the evenings and on the weekends. 
She added that this was an issue that needed to be addressed in the planning 
of new developments.  
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A Member discussed suicide prevention and stated that she felt that it should 
be more visible within the Plan. Officers highlighted that there was now a 
Planning Advice Note on suicide prevention in tall buildings and that developers 
were required to consider the impact of their buildings and how they could 
mitigate the risk of suicide as well as to demonstrate how they had done so but 
it was recognised that there was still work to be done here in terms of all 
buildings as well as along the River. 
 
Members discussed the process and timeline for the production of the Plan. 
Officers reiterated that this was an iterative process and that a final draft of the 
City Plan alongside various policies worked up in detail and would be brought 
to this Sub-Committee in February 2023, to the grand Committee in March 
2023, on to Policy and Resources and the Court of Common Council and then 
out to formal, regulation 19 consultation in June 2023. This would highlight any 
changes made as a result of previous discussions with Members. Some 
Members expressed concern at this approach and stated that they would prefer 
the opportunity to scrutinise this in more manageable chunks which had been 
the approach adopted previously.  
 
A Member highlighted that this Sub-Committee had previously underlined the 
need for meaningful public consultation/engagement on the Plan and stated 
that she had anticipated a list of potential consultees as well as a timetable for 
public consultation being brought to this meeting for approval.  
 
Officers reported that they had worked to develop an engagement strategy for 
the City Plan setting out the stakeholders that Officers intended to engage with 
over the course of the next year as various policy approaches were reviewed. 
Members were informed that a Statement of Community Involvement and 
Developer Engagement Guidance would also be brought to the Planning and 
Transportation Committee for consideration in October. It was also highlighted 
that other parts of the organisation were progressing various other pieces of 
work such as the Climate Action Strategy and that it was therefore important for 
any engagement strategy to also set out these various projects clearly in the 
context of the City Plan.  
 
Officers reported that a series of meetings and updates had been put out to 
various stakeholders on a monthly basis and that the first stage of this would be 
a meeting with stakeholders next month to update them on the City Plan and 
provide them with an opportunity to ask questions and highlight how they might 
want to be involved in its production. In future months, further discussions on 
some of the key issues raised during the previous consultation and the 
opportunity to explore the policy approaches in response to those would take 
place. As the formal consultation stage approached, updates would then be 
provided on how to respond to this and things such as a Frequently Asked 
Questions document about the Plan and its development would be provided 
alongside a quarterly newsletter updating this and other policy documents. 
Members were informed that Officers were also in the process of procuring an 
online engagement platform which would significantly improve online presence. 
Finally, it was reported that, internally, Officers would work on their consultation 
database and seek to develop a comms strategy for press and social media.  
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Officers went on to highlight that a stakeholder mapping exercise was currently 
underway in order to provide a clearer picture as to who the City were/should 
be engaging with and how best to engage them including those groups that the 
organisation had traditionally struggled to communicate effectively with. It was 
reported that Officers were considering procuring consultancy support on 
developer engagement work which it was felt might be beneficial for the 
programming of and facilitating various events.  
 
Members were informed that Officers did not intend to make major adjustments 
to policies within the City Plan, but that they may redraft the Plan to remove 
repetition and make it more concise and thereby accessible as a final 
document.  
 
A Member was concerned that the details of the engagement plan would be 
submitted to the October Planning and Transportation Committee meeting 
without this Sub Committee having had the opportunity to scrutinise it. The 
Member stated that it was important that Members were provided with an 
explanation of the development of the policies within the plan. 
 
A Member commented that the Plan should be sound and coherent at 
Regulation 19/Inspection stage and therefore underlined the importance of 
meaningful engagement having taken place way in advance of this.  
 
Several Members supported scheduling additional meetings of this Sub 
Committee to scrutinise the draft plan in early 2023 if necessary. 
 
A Member requested an explanation as to why the Sub Committee had not 
been provided with a list of stakeholders consulted so far and a plan for 
meaningful engagement, as was requested and discussed at great length at the 
previous meeting. The Member stated that it was important to obtain the 
public’s views on priorities within the City Plan, particularly where certain 
objectives/policy areas may conflict with one other and spoke in favour of 
something more akin to co-production. 
 
At this point, the Chairman sought approval from the Sub Committee to 
continue the meeting beyond two hours from the appointed time for the start of 
the meeting, in accordance with Standing Order 40, and this was agreed. 
 
In response to Members’ concerns about stakeholder engagement, the Sub 
Committee was informed that Officers recognised the importance of broad and 
meaningful consultation and underlined that this was very much their intention. 
Officers apologised for not having provided the documents requested at the 
previous meeting and informed the Sub Committee that the information about 
stakeholders consulted so far and intended future stakeholders could be 
provided in advance of the next meeting. 
 
A Member pointed out that the engagement section of the report stated that 
engagement would be taking place from September to January, which in her 
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view would leave insufficient time for meaningful engagement to take place in 
view of the Christmas and New Year period. 
 
A Member requested clarity regarding whether engagement work would be 
divided by topic and how the prioritisation of policies and policy conflict would 
be managed for the next Sub Committee meeting. Members were informed that 
it was important that direct conflicts and any overlap between different policies 
were explained to stakeholders and that this would be made clear during the 
consultation process.  
 
RESOLVED – That Officers continue to progress work on the City Plan based 
on Members’ views on the proposed policy direction in relation to health, 
inclusion and wellbeing, and the approach to engagement. 
 

5. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB-
COMMITTEE  
Tall Building Modelling 
A Member stated that a number of residents had requested whether there could 
be a requirement for all planning applications to have a physical model 
available to demonstrate the bulk and scale of the proposals as opposed to just 
a photograph. The Sub Committee were informed that Officers could ask 
developers to provide a physical model in certain instances (for tall buildings 
within the City context – 75m plus) but Officers highlighted that many tended to 
operate in a digital/3-dimensional manner now and that it may therefore be 
preferable to look at ways in which the public could access a 3D model for any 
future, substantial schemes.  
 

6. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT  
There were no additional, urgent items of business for consideration.  
 

 
 
The meeting ended at 3.57 pm 
 
 
 

 

Chairman 
 
 
 
Contact Officer: Gemma Stokley 
gemma.stokley@cityoflondon.gov.uk 
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Committee(s): 
Planning and transportation committee – For Information   

Dated: 
14 October 2022  

Subject: Public Lift & Escalator Monthly Report   
 

Public 
 

Which outcomes in the City Corporation’s Corporate 
Plan does this proposal aim to impact directly?  

Shape outstanding 
Environments – Our spaces 
are secure, resilient, and 
well-maintained 

Does this proposal require extra revenue and/or 
capital spending? 

N 

If so, how much? n/a 

What is the source of Funding? n/a 

Has this Funding Source been agreed with the 
Chamberlain’s Department? 

 

Report of: City Surveyor For Information 

Report author: Matt Baker – Head of Facilities 
Management  
 

 

Summary 

This report outlines the availability and performance of publicly accessible lifts and escalators 

monitored and maintained by City Surveyor’s, in the reporting period 25 September 2022 to 

14 October 2022. The reporting period is driven by the committee meeting cycle and the 

associated reporting deadlines. 

The report also references publicly accessible lifts and escalators on property where the 

freehold is owned by the City of London Corporation, which are not monitored or maintained 

by City Surveyor’s. This report does not provide information on availability of these assets.  

In this reporting period, publicly accessible lifts and escalators were available for 88.13% of 

time. The aggregated 12-month availability across all publicly accessible lifts/escalators is 

89.65%.  

A detailed summary of individual lifts/escalators performance is provided within this report 

along with the associated actions being undertaken to improve availability.   

 

Main Report 

 
1. There are 16 public lifts/escalators in the City of London portfolio, which are 

monitored and maintained by City Surveyor’s. Table 1.0 provides a breakdown of 
availability during the reporting period and the availability over the previous 12 
months. 
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Table 1.0  
 

 
 
 

2. Table 2.0 identifies the worst performing lifts/escalators and the associated actions 
being undertaken and expected completion dates, to improve availability.  

 

Table 2.0 
 

Name 12 Month 
Availability 

Trend Current Issues Action 
Required 

Expected 
Completion 
Date 
 

London Wall 
West Lift 

53.69% ↓ Intermittent 
fault resulting 
in lift being 
turned off for 
health and 
safety. 
Manufacturer 
attendance to 
diagnose fault 
completed.   

Quote 
received to 
rectify 
following 
diagnosis. 
Instructed 
for 
completion. 
2 Week lead 
time on part.  

31/10/22 

London Wall 
Down 
Escalator  

66.46%  ↑ Modernisation 
required. 
Some work 
already 
completed. 
Funding 
obtained.  

Finalise 
specification, 
tender and 
instruct  

31/3/23 

Glass South 
Tower  

85.55% ↑ No action 
required. 

n/a n/a 

Asset Reference Name 

Availablity in last 

reporting period 

12 Month 

Availability Trend

SC6462771 Blackfriars Bridge 100.00% 89.77% ↑

CL24 Duchess Walk Public Lift 100.00% 93.39% ↑

SC6459146 Speed House Glass/Public Lift 100.00% 95.22% ↑

SC6458967 Little Britain 100.00% 95.93% ↑

SC6458963 Tower Place Scenic Lift 100.00% 96.80% ↑

SC6458962 Tower Place Public Lift 100.00% 97.45% ↑

SC6458968 Moor House 100.00% 98.34% ↑

SC6458959 London Wall Up Escalator 99.15% 87.57% ↑

SC6458964 London Wall East 95.42% 98.14% ↓

SC6462850 33 King William Street 95.10% 89.84% ↑

SC6459244 Glass South Tower 94.18% 88.55% ↑

SC6458958 London Wall Down Escalator 92.85% 66.46% ↑

SC6458970 Wood Street Public Lift 90.10% 99.46% ↓

SC6458966 Atlantic House 79.68% 94.63% ↓

SC6458969 Pilgrim Street Lift 63.59% 89.11% ↓

SC6458965 London Wall West 0.00% 53.69% ↓

Average 88.13% 89.65% ↓
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Previous issue 
rectified. 
Availability 
trending 
positively.  

London Wall 
Up Escalator  

87.57% ↑ Modernisation 
required. 
Funding 
obtained. 

Finalise 
specification, 
tender and 
instruct 

31/3/23 

33 King 
William 
Street  

89.84% ↑ No action 
required. Out 
of service due 
to planned 
insurance 
inspection.  

n/a n/a  

Blackfriars 
Bridge  

89.77% ↑ Vandalism to 
doors. Doors 
replaced with 
a stainless-
steel door to 
prevent future 
vandalism. 
Currently in 
service  

Remaining 
doors to 
have 
stainless 
steel 
solution 
installed to 
prevent any 
future 
outage  

31/5/23  

Pilgrim 
Street Lift 

89.11% ↓ Overhaul 
required. 
Works 
tendered and 
instructed.  

Works to 
commence 
on site.  

24/12/22  

Atlantic 
House 

94.63% 
 

↓ Overhaul 
required. 
Works 
tendered and 
instructed. 

Works to 
commence 
on site. 

24/12/22 

 
 

3. Table 3.0 categorises the causes of faults/outages in this reporting period. Please note this 
does not include London Wall West Lift which has been unavailable for the entire reporting 
period and turned off for health & safety concerns.   

 
Table 3.0  
 

Category No of call outs  

External/Environmental factors  1 

Equipment faults/failure  2 

Planned Insurance Inspections  1 

Planned Repairs  3 

Resets following emergency button press or 
safety sensor activation  

5 

Damage/misuse/vandalism  0 

Autodialler faults  1 

Total  13 
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4. Table 4.0 categorises the causes of faults/outages over the last 12 months  
 
Table 4.0  
 

Category No of call outs  

External/Environmental factors  9  

Equipment faults/failure  72 

Planned Insurance Inspections  13 

Planned Repairs  22 

Resets following emergency button press or 
safety stop equipment activation  

42 

Damage/misuse/vandalism  10 

Autodialler faults  6  

 
 

5. The lift/escalator monitoring system is currently undergoing an upgrade to a digital system 
and is due for completion in January 2023. The project is currently 75% complete and 
equipment already installed is operational.  

 
6. Projects. Table 5.0 summarises planned projects with approved funding that will support the 

ongoing improvement in lift & escalator availability.  
 

Table 5.0 
 

Lift/Escalator  Project  Status  Expected Completion  

London Wall Up 
Escalator  

Modernisation Project  Specification being 
finalised for tender 
and completion  

31/3/23 

London Wall Down 
Escalator  

Modernisation Project Specification being 
finalised for tender 
and completion 

31/3/23 

Pilgrim Street Lift Modernisation Project  Contract Awarded.  24/12/22  

Little Britain Lift Modernisation Project  Work to commence 
on site Jan 2023 

31/3/23 

Atlantic House Lift Modernisation Project Contract Awarded  24/12/22 

 
 

7. There are 4 properties leased by the Corporation with publicly accessible lifts or escalators 
either within their demise or in close proximity, across walkways adjacent to the property.  

  
• 200 Aldersgate 

• 1 London Wall  

• London Wall Place 

• 125 London Wall (Alban Gate)  

  
The Corporation have retained responsibility of maintenance of lifts/escalators at 200 
Aldersgate and 1 London Wall. The availability of these lists/escalators is reported above.   

  
8. 125 London Wall (Alban Gate). The head lease and planning permission for 125 London Wall 

does not include any conditions relating to the maintenance of the escalators and following 
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extensive searches by colleagues in Enforcement, Legal and Land Charges, there is no legal 
agreement associated with this permission. As such there are no planning controls in respect 
of the ongoing maintenance of these escalators. The latest update provided by JLL on 12 
October 2022 is that the only escalator currently out of service is number 4. This is currently 
out of service due to a fault within the control panel circuitry, which is obsolete and the 
parts are no longer available. Their service provider has been unable to get the existing 
controller operational. They are working to deliver a solution. City Surveyor’s will continue 
to request updates on progress with this repair.  

  
9. London Wall Place. The London Wall Place headleases were created out of a single 

headlease. These are complex and are currently being reviewed by the property divisions 
chief solicitor to confirm responsibility for the maintenance of the lift accessing the public 
walkway and any enforcement rights at the Corporations disposal for any non-availability.  
 

10. The Corporation’s planning department have confirmed that when currently dealing with 
such development schemes, we do secure details of the ongoing use and maintenance of 
lifts/escalators through a S106 legal agreement.  
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Committee(s) 
 

Dated: 
 

Planning and Transportation  
 

1st November 2022 

Subject: 
Valid planning applications received by Department of the 
Built Environment 
 

Public 
 

Report of: 
Chief Planning Officer and Development Director 
 

For Information 

 
Summary 

Pursuant to the instructions of your Committee, I attach for your information a list detailing 
development applications received by the Department of the Built Environment since my 
report to the last meeting. 

Any questions of detail arising from these reports can be sent to 
plans@cityoflondon.gov.uk. 

 
Details of Valid Applications 

 

Application 
Number & Ward 
 

Address Proposal Date of 
Validation 

Applicant/ 
Agent name 

22/00794/FULL 
Bishopsgate 

104 
Houndsditch, 
London, 
EC3A 7BD 

Change of use of part 
basement level 2 and part 
ground floor from office to a 
flexible use under Class E or 
sui generis (drinking 
establishment). 
 

28/09/2022 Premier 
Place Propco 
Ltd 

22/00724/FULL 
Bread Street 

10 - 15 
Newgate 
Street, 
London, 
EC1A 7HD 
 

Exterior alterations to the Rose 
Street, Newgate Street and 
White Hart Street entrances. 

09/09/2022 CC Bidco 
Limited 

22/00874/FULL 
Bread Street 

Paternoster 
Column, 
Paternoster 
Square, 
London 

Temporary installation of an 
'Animal Table' sculpture for a 
temporary period between 21st 
November 2022 and 15th May 
2023. 
 

22/09/2022 Paternoster 
Square 
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22/00873/FULL 
Broad Street 

12 
Throgmorton 
Avenue, 
London, 
EC2 

Application under Section 73 
of the Town and Country 
Planning Act 1990 (as 
amended) to remove condition 
3 (Class restriction) of planning 
permission 10/00324/FULL 
(dated 22/07/2010) to enable 
flexible use of the ground floor 
units for employee wellness 
hub and technology hub Class 
E and to vary condition 5 to 
amend the plans to include 
external alterations to the 
facade of the building. 
 

15/09/2022 BlackRock 
Investment 
Management 
UK Ltd. 

22/00854/FULL 
Castle Baynard 

St Paul's 
Cathedral, St 
Paul's 
Churchyard, 
London, 
EC4M 8AD 

The removal of temporary City 
of London bollards on the 
public highway at what is 
known as the Queens 
Entrance and the installation of 
three PAS-rated removable 
security bollards of the same 
appearance as the temporary 
installation on Cathedral land. 
 

08/09/2022 St Paul's 
Cathedral 

22/00929/FULL 
Cheap 

125 Wood 
Street, 
London, 
EC2V 7AN 

Installation of outdoor air 
conditioning units and free 
standing safety railing on to 
the roof space adjacent to the 
existing plant room. 
 

28/09/2022 Oppenheimer 
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22/00942/FULL 
Cripplegate 

Conference 
Centre, 
Barbican 
Arts And 
Conference 
Centre, Silk 
Street, 
London, 
EC2Y 8DS 

Internal and External works at 
Levels 4 and 5 of Frobisher 
Crescent comprising of: (i) the 
removal and modification of 
existing services and wall 
mounted storage heaters and 
electric heaters; (ii) the 
installation of LTHW pipework; 
(iii) the installation of extract 
ductwork in new bulkheads; 
(iv) the installation of ASHPs 
and associated works in plant 
rooms; (v) the installation of 
wall mounted radiators; (vi) the 
installation of paint finished 
metal louvre grill to plant 
rooms; (vii) the installation of 
hardwood timber louvre insets 
into existing sliding window 
and openings of plant rooms; 
and (viii) the installation of 
internally installed 
performance louvres in plant 
rooms. 
 

05/10/2022 Barbican 
Centre And 
Guildhall 
Schools 

22/00817/FULL 
Farringdon Within 

53 Little 
Britain, 
London, 
EC1A 7BH  

Proposed use of ground floor 
unit to flexible Class E and 
drinking establishment (Sui 
Generis). 
 

25/08/2022 Barts Square 
First Limited 

22/00858/FULL 
Farringdon Within 

34 - 36 
Ludgate Hill, 
London, 
EC4M 7DE 

External works comprising: (i) 
re-painting of decorative 
shopfront metal works, window 
frames, stallriser and entrance 
doors; (ii) installation of a 
retractable awning above 
shopfront entrance; (iii) 
installation of bronze metal 
door handles to shopfront 
entrance door; (iv) removal of 
existing timber fascia panel 
and replacement with new 
timber fascia panels; and (v) 
installation of signage. 
 

09/09/2022 Gail's Ltd 
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22/00867/FULMAJ 
Farringdon Within 

20 Giltspur 
Street, 
London, 
EC1A 9DD 

Alteration and extension of the 
existing building for 
commercial use to include: (i) 
additional office floorspace 
(Use Class Eg) through infill 
extensions at upper levels and 
projecting north and east 
facade extensions above 
ground level; (ii) creation of 
two flexible commercial units 
(Class Ea/b/c/d/g) at ground 
floor; (iii) altered and additional 
entrances; (iv) creation of 
office amenity terraces and 
altered plant enclosures; (v) 
facade alterations including 
urban greening; (vi) 
landscaping; and (vii) 
associated works including the 
provision of improved access 
to the Scheduled Monument at 
basement level. 
 

12/09/2022 NBIM Edward 
Partners LP 

22/00897/FULL 
Farringdon Within 

2 King 
Edward 
Street, 
London, 
EC1A 1HQ 
 

Demolition of the existing dry 
cleaners building. 

21/09/2022 Bank of 
America 

22/00896/FULL 
Farringdon Within 

2 King 
Edward 
Street, 
London, 
EC1A 1HQ 

The removal of the existing 
security hut and barrier and 
the reinstatement of paving, 
the installation of a relocated 
security hut and barrier, the 
installation of security bollards 
and alterations to the curb. 
 

21/09/2022 Bank of 
America 

22/00948/FULL 
Farringdon Within 

60 Holborn 
Viaduct, 
London, 
EC1A 2FD 

External alterations including: 
(i) removal of four existing sets 
of doors to the Holborn Viaduct 
frontage and replacement with 
a solid glazed facade; (ii) 
removal of previous tenant 
signage; (iii) installation of a 
free-standing access control 
panel to Snow Hill; (iv) removal 
of two existing solid panels 
and installation of two sets of 
louvres at upper ground floor 
level; and (v) associated 
facade repairs. 
 

05/10/2022 Amazon UK 
Services Ltd 
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22/00784/FULL 
Farringdon 
Without 

Kings 
College 
Maughan 
Library, 
Chancery 
Lane, 
London, 
WC2A 1LR 

Upgrading of existing external 
CCTV system including 
installation of 2no. new CCTV 
cameras and structures within 
the public realm 
[DOCUMENTS AND 
DRAWINGS ARE NOT 
AVAILABLE 
ELECTRONICALLY FOR THIS 
APPLICATION. PLEASE 
CONTACT THE CASE 
OFFICER]. 
 

26/09/2022 King's 
College 
London 

22/00917/FULL 
Farringdon 
Without 

5 Essex 
Court, 
Middle 
Temple, 
London, 
EC4Y 9AH 
 

Change of use of fourth floor 
west unit from office floorspace 
(Use Class E) to residential 
use (Use Class C3). 

06/10/2022 Middle 
Temple 

22/00893/FULL 
Lime Street 

Hasilwood 
House, 60 - 
64 
Bishopsgate, 
London, 
EC2N 4AW 

Refurbishment of the lower 
ground floor of the building for 
the provision of changing 
rooms and showers for cyclists 
along with works to create a 
new double door opening into 
the rear enclosed light well of 
the building. 
 

20/09/2022 CLI-Dartriver 

22/00846/FULL 
Tower 

1 America 
Square, 
London, 
EC3N 2LS 
 

Installation of one HVAC 
Condenser unit. 

29/09/2022 Zentura Ltd 

22/00882/FULMAJ 
Tower 

Friary Court, 
65 Crutched 
Friars, 
London, 
EC3N 2AE 

Demolition of existing building 
and redevelopment of the site 
for a new building comprising 
basement, ground plus 20 
upper floors (+74.9m AOD) for 
purpose built student 
accommodation (780 rooms) 
and associated amenity space 
(Sui Generis); flexible cultural / 
community use at part ground, 
first and second floor levels 
(Use Class F1 / F2 / sui 
generis)(+3101sqm GIA); hard 
and soft landscaping; ancillary 
plant and servicing; and 
associated works. 

30/09/2022 Dominvs 
Project 
Company 21 
Limited 
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Committee(s) 
 

Dated: 
 

Planning and Transportation 
 

1st November 2022 
 

Subject: 
Delegated decisions of the Chief Planning Officer and 
Development Director 
 

Public 
 

Report of: 
Chief Planning Officer and Development Director 

For Information 
 
 

 
Summary 

 
Pursuant to the instructions of your Committee, I attach for your information a 
list detailing development and advertisement applications determined by the 
Chief Planning Officer and Development Director or those so authorised under 
their delegated powers since my report to the last meeting. 

In the time since the last report to Planning & Transportation Committee Sixty 
Seven (67) matters have been dealt with under delegated powers. Fourteen 
(14) relate to works to Listed Buildings, Seven (7) applications for 
Advertisement Consent. Twenty Seven (27) relate to conditions of previously 
approved schemes, Two (2) relate to Non-Material Amendment, One (1) 
relate to Works to Trees in Conservation Area and Two (2) Certificate of 
Lawfulness.  

Fourteen (14) Full applications for development have been approved, with no 
created floorspace. 
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Any questions of detail arising from these reports can be sent to 
plans@cityoflondon.gov.uk. 

 
Details of Decisions 

 

Registered Plan 
Number & Ward 

Address Proposal Decision & 
Date of 
Decision 
 

Applicant/ 
Agent 
Name 

22/00463/LBC 
 
Aldersgate  

51 Defoe 
House 
Barbican 
London 
EC2Y 8DN 
 

Internal alterations and 
refurbishment of 51 Defoe 
House including: 
1. Lengthening of existing right 
hand side wall to kitchen 
hatch.  
2. Removal of existing glazed, 
pocket door to kitchen and 
lengthening of existing L-
shaped side wall. 
3. Creation of new opening 
with fixed glazing in 
hallway/bedroom wall, 
relocation of light switch and 
addition of new double socket. 
 

Approved 
 
04.10.2022 
 

Helen 
Sachs 

22/00788/LBC 
 
Aldersgate  

322 
Lauderdale 
Tower 
Barbican 
London 
EC2Y 8NA 
 

Internal refurbishment 
including partial reconfiguration 
of the floorplan. 

Approved 
 
13.10.2022 
 

Vishal 
Kakar 

22/00821/MDC 
 
Aldgate  

Bevis Marks 
Synagogue 
Heneage 
Lane 
London 
EC3A 5DQ 
 

Details of plant noise and plant 
mounting pursuant to 
conditions 9 of planning 
permission ref 19/00141/FULL 
dated 7th June 2019. 

Approved 
 
06.10.2022 
 

Bevis Marks 
Synagogue 
Heritage 
Foundation 
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22/00260/MDC 
 
Bassishaw  

Wood Street 
Police Station 
37 Wood 
Street 
London 
EC2P 2NQ 
 

Submission of details 
demonstrating how the 
recommendations set out 
within the submitted Ecological 
Appraisal (dated July 2020 by 
WYG) will be delivered in the 
construction and operational 
phases of the development 
pursuant condition 20 of 
planning permission 
20/00773/FULL dated 
30.09.2021. 
 

Approved 
 
04.10.2022 
 

Wood Street 
Hotel Ltd 

22/00807/CLOPD 
 
Bassishaw  

Lee House 
Block, Alban 
Gate   
125 London 
Wall  
London  
EC2Y 5AS 
 

Partial infilling of the internal 
double-height conservatory 
spaces within the Lee House 
Block at fifth, seventh, ninth, 
eleventh and thirteenth floor. 

Approved 
 
11.10.2022 
 

Intertrust 
International 
Managemen
t Limited 

22/00503/FULL 
 
Billingsgate  

The Walrus & 
The 
Carpenter 
Public House 
45 Monument 
Street 
London 
EC3R 8BU 
 

External alterations to the 
existing shopfront to include 
the introduction of a new 
doorway and windows. 

Approved 
 
13.10.2022 
 

Mitchells & 
Butlers PLC 

22/00504/ADVT 
 
Billingsgate  

The Walrus & 
The 
Carpenter 
Public House 
45 Monument 
Street 
London 
EC3R 8BU 
 

Installation and display of one 
non-illuminated amenity board 
measuring 1.5m high by 0.6m 
wide at a height above ground 
of 1.2m. 

Approved 
 
13.10.2022 
 

Mitchells & 
Butlers PLC 

22/00345/FULL 
 
Bishopsgate  

133 
Middlesex 
Street 
London 
E1 7JF 
 

Installation of a new retractable 
canvas awning. 

Approved 
 
11.10.2022 
 

Naniwa Ltd 
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22/00367/MDC 
 
Bishopsgate  

2-3 Finsbury 
Avenue 
London 
EC2M 2PF 
 
 

Submission of a study of 
potential for natural ventilation 
pursuant to condition 4 of 
planning permission 
20/00869/FULEIA granted on 
19.08.2021. 
 

Approved 
 
29.09.2022 
 

Bluebutton 
Properties 
UK Limited 

22/00369/MDC 
 
Bishopsgate  

2-3 Finsbury 
Avenue 
London 
EC2M 2PF 
 
 

Submission of an 
environmental site assessment 
pursuant to condition 9 of 
planning permission 
20/00869/FULEIA, dated 
19.08.2021. 
 

Approved 
 
29.09.2022 
 

Bluebutton 
Properties 
UK Limited 

22/00391/MDC 
 
Bishopsgate  

2-3 Finsbury 
Avenue 
London 
EC2M 2PF 
 
 

Submission of a Circular 
Economy Statement pursuant 
to condition 3 and a Whole Life 
Cycle Carbon Assessment 
pursuant to condition 6 of 
planning permission 
20/00869/FULEIA granted on 
19.08.2021. 
 

Approved 
 
29.09.2022 
 

Bluebutton 
Properties 
UK Limited 

22/00615/MDC 
 
Bishopsgate  

7 Devonshire 
Square 
London 
EC2M 4YH 
 
 

Submission of details (Scheme 
of Protective Works and 
Construction Logistics Plan) 
reserved by Condition 2 and 3 
of planning permission 
21/00658/FULMAJ issued on 
31 May 2022. 
 

Approved 
 
11.10.2022 
 

CG Cutlers 
Gardens LP 

22/00635/MDC 
 
Bishopsgate  

61 St Mary 
Axe, 80-86 
Bishopsgate, 
88-90 
Bishopsgate, 
12-20 
Camomile 
Street, 15-16 
St Helen's 
Place And 
33-35 St 
Mary Axe 
(North 
Elevation 
Only), 
London  
EC3 
 

Submission of details of plant 
and ductwork to serve the 
Class E(b) and Sui Generis 
uses, noise from new plant, 
sound proofing between Class 
E uses and surrounding offices 
and library in the building, 
kitchen extract arrangements, 
mechanical plant sound or 
vibration, and roof structures 
pursuant to conditions 11p, 15, 
16, 17, 18 and 30 of planning 
permission 12/00129/FULL 
dated 29.03.2012. 

Approved 
 
18.10.2022 
 

Southern 
Winds 
Group. 
Trading As 
Fazenda 
Restaurants 
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22/00655/LBC 
 
Bishopsgate  

Liverpool 
Street 
Railway 
Station 
Liverpool 
Street 
London 
EC2M 7PY 
 

Erection of a temporary 
scaffolding system to facilitate 
the forthcoming roof 
replacement at London 
Liverpool Street Station. 

Approved 
 
27.09.2022 
 

Network 
Rail 
Infrastructur
e Limited 

22/00721/MDC 
 
Bishopsgate  

7 Devonshire 
Square 
London 
EC2M 4YH 
 
 

Submission of details (material 
samples of external cladding 
materials, including decorative 
metal details and soffits 
reserved by Condition 15 Part 
A of Planning Permission ref: 
21/00658/FULMAJ issued 31 
May 2022. 
 

Approved 
 
06.10.2022 
 

The Dolphin 
Square 
Estate S.a 
R.l. 

22/00722/MDC 
 
Bishopsgate  

61 St Mary 
Axe, 80-86 
Bishopsgate, 
88-90 
Bishopsgate, 
12-20 
Camomile 
Street, 15-16 
St Helen's 
Place And 
33-35 St 
Mary Axe 
(North 
Elevation 
Only), 
London  
EC3 
 

Submission of details of an 
Interim Travel Plan pursuant to 
condition 20 of planning 
permission 12/00129/FULL 
dated 29.03.2012. 

Approved 
 
29.09.2022 
 

Brookfield 
Properties 
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22/00818/NMA 
 
Bishopsgate  

Eldon House 
2 - 3 Eldon 
Street 
London 
EC2M 7LS 
 

Non-material amendment 
pursuant to Section 96A of the 
Town and Country Planning 
Act 1990 (as amended) to 
amend planning permission 
21/00300/FULL (dated 
20.08.2021) including the 
lowering of the window cill 
heights on the north, east and 
lightwell elevations; elevational 
alterations to the north and 
east elevations including 
blocking up of existing 
windows and raising of parapet 
to north; replacement metal 
framed windows to the south 
and west elevations; 
refinement of ground floor unit 
glazing details; and 
amendment to fins to level 6 
mansard roof. 
 

Approved 
 
04.10.2022 
 

Eldon Street 
Limited 

22/00866/NMA 
 
Bishopsgate  

Exchange 
Square 
London 
EC2A 2BR 
 
 

Non-Material Amendment 
under Section 96A of the Town 
and Country Planning Act 1990 
to amend condition 15 
(approved drawings) of 
planning permission reference 
19/00214/FULL dated 
23.05.2019 to extend the area 
of outdoor seating at ground 
floor level outside the retail unit 
within the south-east corner of 
the site. 
 

Approved 
 
06.10.2022 
 

Exchange 
Square 
Managemen
t Limited 

22/00810/MDC 
 
Bread Street  

10 - 15 
Newgate 
Street 
London 
EC1A 7HD 
 

Details of sound insulation 
pursuant to condition 11 of 
planning permission reference 
20/00179/FULL dated 
22.12.2020. 

Approved 
 
29.09.2022 
 

Shiying 
Property 
London 
Limited 

22/00814/MDC 
 
Bread Street  

10 - 15 
Newgate 
Street 
London 
EC1A 7HD 
 

Details of plant noise pursuant 
to condition 5 of planning 
permission reference 
20/00179/FULL dated 
22.12.2020. 

Approved 
 
29.09.2022 
 

Shiying 
Property 
London 
Limited 
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21/00726/FULEIA 
 
Broad Street  

1 - 14 
Liverpool 
Street And 11 
- 12 Blomfield 
Street 
London 
EC2M 7AW 
 
 

Application under Section 73 of 
the Town and Country 
Planning Act 1990 to vary 
condition 35 (approved plans) 
of planning permission dated 
07/07/2021 (app. no. 
19/00466/FULEIA) to 
incorporate minor material 
amendments comprising: (i) 
alterations to the elevations 
and roof profile; (ii) alterations 
to the dormer and southern 
terraces; (iii) alterations to the 
protection deck; (iv) omission 
of gas-powered boilers/ chillers 
and installation of Air source 
Heat Pumps; (v) alteration and 
improvements to the entrance 
and layout of cycle facilities; 
(vi) improvements to the 
building management facilities; 
and (vii) changes to internal 
floor levels. 
 

Approved 
 
27.09.2022 
 

Aviva Life 
And 
Pensions 
UK Ltd 

22/00487/LBC 
 
Broad Street  

41 Lothbury 
London 
EC2R 7HF 
 
 

Internal additions and 
alterations to the existing 
building to provide new 
circulation core at ground floor 
and mezzanine level; 
refurbishment of existing office 
floorspace at ground, 
mezzanine and first floors; 
alterations to the existing 
Banking Hall and ground, first 
and second floors to remove 
modern additions; relocation of 
the existing reception desk; 
installation of new electrical 
services and routings; and 
other associated works. 
 

Approved 
 
27.09.2022 
 

Pembroke 
Lothbury 
Holdings Ltd 

22/00592/ADVT 
 
Broad Street  

60 London 
Wall London 
EC2M 5TQ 
 
 

Installation of one internally 
illuminated projecting sign 
measuring 0.6m in width by 
0.6m in height at a height of 
3.2m above the pavement. 
 

Approved 
 
18.10.2022 
 

HOP 
Vietnamese 
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22/00672/LBC 
 
Broad Street  

28 
Throgmorton 
Street 
London 
EC2N 2AN 
 

Survey work, repair proposals 
and reconstruction of a 
concrete cowl to a ventilation 
flue at the rear of 28 
Throgmorton Street. 

Approved 
 
27.09.2022 
 

Stewart 
Watson & 
Co Ltd 

22/00275/MDC 
 
Candlewick  

68 King 
William Street 
London 
EC4N 7HR 
 
 

Submission of an 
Environmental Noise Survey 
and a Plant Noise Assessment 
pursuant to condition 6 and 7 
of planning permission dated 
30.07.2020 (application 
number 20/00802/FULL). 
 

Approved 
 
06.10.2022 
 

Maven 
Leisure 

22/00304/MDC 
 
Candlewick  

68 King 
William Street 
London 
EC4N 7HR 
 
 

Details of acoustics and 
monitoring locations pursuant 
to condition 14 of planning 
permission dated 30.07.2022 
(application number 
20/00802/FULL). 
 

Approved 
 
06.10.2022 
 

Maven 
Leisure 

22/00360/FULL 
 
Candlewick  

68 King 
William Street 
London 
EC4N 7HR 
 
 

(i) Erection and extension of 
canopy structure; (ii) Infill of 
roof top area to provide for 
WCs, bar and back of house 
service area; and (iii) Painting 
of whole roof top canopy 
structure and solid infill wall. 
 

Approved 
 
06.10.2022 
 

Maven 
Leisure 

22/00647/MDC 
 
Candlewick  

21 St 
Swithin's 
Lane London 
EC4N 8AD 
 
 

Submission of details of 
existing timber moulding and 
window frames and details of 
the proposed doors pursuant 
to condition 2 (a, b, c and d) of 
planning permission dated 
19.08.2021 (21/00486/FULL). 
 

Approved 
 
04.10.2022 
 

Liberty 
Wines 
Limited 

22/00868/MDC 
 
Candlewick  

29 Martin 
Lane London 
EC4Y 0DJ 
 
 

Submission of noise survey 
pursuant to condition 4 of 
planning permission ref 
19/00523/FULL dated 21st 
November 2019. 
 

Approved 
 
11.10.2022 
 

Mary 
Duggan 
Architects 
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21/00685/FULL 
 
Castle Baynard  

Faraday 
Building 136 - 
144A Queen 
Victoria 
Street 
London 
EC4V 4BU 
 

The removal of glazing on 
three crittall windows on the 
first floor south elevation to 
facilitate the internal 
installation of three aluminium 
louvres, fixed behind the 
existing window frames. 

Approved 
 
04.10.2022 
 

British 
Telecom 
PLC 

22/00599/FULL 
 
Castle Baynard  

St Paul's 
Cathedral St 
Paul's 
Churchyard 
London 
EC4M 8AD 
 

Temporary installation of a 
sculpture for a period of up to 2 
months, to be taken down on 
or before 01/11/2022: The 
World Reimagined. 

Approved 
 
29.09.2022 
 

The World 
Reimagined 

22/00688/MDC 
 
Castle Baynard  

65 Fleet 
Street 
London 
EC4Y 1HT 
 
 

Submission of details for 
archaeology pursuant to 
Condition 8 and Condition 9 of 
planning permission ref. 
21/00709/FULMAJ dated 
17.05.2022. 
 

Approved 
 
13.10.2022 
 

Whitefriars 
Limited 

22/00808/MDC 
 
Castle Baynard  

Kildare 
House 3 
Dorset Rise 
London 
EC4Y 8EN 
 

Details of a Scheme for 
Protective Works pursuant to 
condition 5 of planning 
permission 21/01028/FULL 
dated 11.08.2022. 

Approved 
 
18.10.2022 
 

Turley 

22/00249/FULL 
 
Cheap  

4 Frederick's 
Place London 
EC2R 8AB 
 
 

Refurbishment of the existing 
building for continued office 
use including the 
reconstruction of the rear 
ground extension; new rear 
terrace; rationalisation of plant 
equipment; replacement of 
windows; internal alterations; 
upgrades to services, fabric 
repairs and altered 
decorations; and conversion of 
the third and fourth floors to 
ancillary accommodation for 
The Mercers' Company (as per 
15/01308/FULL and 
15/01309/LBC). 
 

Approved 
 
06.10.2022 
 

The 
Mercers' 
Company 
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22/00250/LBC 
 
Cheap  

4 Frederick's 
Place London 
EC2R 8AB 
 
 

Refurbishment of the existing 
building for continued office 
use including the 
reconstruction of the rear 
ground extension; new rear 
terrace; rationalisation of plant 
equipment; replacement of 
windows; internal alterations; 
upgrades to services, fabric 
repairs and altered 
decorations; and conversion of 
the third and fourth floors to 
ancillary accommodation for 
The Mercers' Company (as per 
15/01308/FULL and 
15/01309/LBC). 
 

Approved 
 
06.10.2022 
 

The 
Mercers' 
Company 

22/00712/FULL 
 
Cheap  

Guildhall 
Yard London 
EC2P 2EJ 
 
 

Temporary installation of a 
sculpture for a period of up to 2 
months, to be taken down on 
or before 01/11/2022: The 
World Reimagined. 
 

Approved 
 
29.09.2022 
 

The World 
Reimagined 

22/00696/ADVT 
 
Coleman Street
  

120 Moorgate 
London 
EC2M 6UR 
 
 

Installation of one internally 
illuminated external fascia sign 
measuring 250mm in height by 
2.7m in width at a height of 
3.23m above ground level. 
 

Approved 
 
18.10.2022 
 

Quantum 
Leap Health 
And Fitness 
Ltd 

22/00717/MDC 
 
Coleman Street
  

101 Moorgate 
London 
EC2M 6SL 
 
 

Submission of details of fume 
extract arrangements, 
materials and construction 
methods pursuant to condition 
23 of planning permission 
20/00325/FULEIA dated 
06.08.2020. 
 

Approved 
 
29.09.2022 
 

Aviva Life 
and 
Pensions 

22/00823/MDC 
 
Coleman Street
  

Electra 
House 84 
Moorgate 
London 
EC2M 6SQ 
 

Submission of a post-
installation noise report 
pursuant to condition 9(b) of 
planning permission 
20/00673/FULL (dated 
03.06.2021). 
 

Approved 
 
18.10.2022 
 

The Mayor 
And 
Commonalt
y And 
Citizens of 
The City of 
London 
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21/00918/ADVT 
 
Cornhill  

Royal 
Exchange 
Threadneedle 
Street 
London 
EC3V 3DG 
 

Installation and display of four 
vertical banners for a six 
month period only on the main 
elevation of the building facing 
Bank Junction measuring 4.7m 
high by 1.35m wide and 6.7m 
above the highest step below. 
 

Approved 
 
29.09.2022 
 

The Royal 
Exchange 
Investments 
Ltd 

21/00919/LBC 
 
Cornhill  

Royal 
Exchange 
Threadneedle 
Street 
London 
EC3V 3DG 
 

Installation of four vertical 
banners for a six month period 
only on the main elevation of 
the building facing Bank 
Junction and associated works 
including temporary and non-
intrusive fixing points. 
 

Approved 
 
29.09.2022 
 

The Royal 
Exchange 
Investments 
Ltd 

22/00595/FULL 
 
Cornhill  

2 Royal 
Exchange 
Buildings 
London 
EC3V 3LF 
 

Alterations to rooftop plant 
room enclosure comprising the 
installation of powder coated 
aluminium louvres, boiler and 
exhaust ducts. 

Approved 
 
04.10.2022 
 

Strathclyde 
Pension 
Fund 

22/00596/LBC 
 
Cornhill  

2 Royal 
Exchange 
Buildings 
London 
EC3V 3LF 
 

Alterations to rooftop plant 
room enclosure comprising the 
installation of powder coated 
aluminium louvres, boiler and 
exhaust ducts. 

Approved 
 
04.10.2022 
 

Strathclyde 
Pension 
Fund 

22/00603/FULL 
 
Cornhill  

Royal 
Exchange 
Forecourt 
London 
 
 

Temporary installation of a 
sculpture for a period of up to 2 
months, to be taken down on 
or before 01/11/2022: The 
World Reimagined. 

Approved 
 
29.09.2022 
 

The world 
reimagined 

20/00055/MDC 
 
Cripplegate  

Former 
Richard 
Cloudesley 
School 
Golden Lane 
Estate 
London 
EC1Y 0TZ 
 

Submission of the design and 
location of a dedicated store 
and a schedule of mobile play 
equipment pursuant to 
condition 47 of planning 
permission (application no. 
17/00770/FULL) dated 19th 
July 2018. 

Approved 
 
29.09.2022 
 

ISg 
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22/00921/PODC 
 
Cripplegate  

Bernard 
Morgan 
House 43 
Golden Lane 
London 
EC1Y 0RS 

Submission of the Revised 
Viability Assessment pursuant 
to Schedule 3 Paragraphs 5.3 
and 5.4 of the Section 106 
Agreement dated 30 August 
2017 (Planning Application 
Reference 16/00590/FULL). 
 

Approved 
 
11.10.2022 
 

Taylor 
Wimpey UK 
Limited 

22/00667/LBC 
 
Cripplegate  

Barbican Arts 
And 
Conference 
Centre Silk 
Street 
London 
EC2Y 8DS 
 

Installation of four internally 
illuminated (back lit) poster 
signs measuring 2.286m in 
height by 1.524mm in width at 
a height of 1.2m above the 
ground. 

Approved 
 
11.10.2022 
 

Barbican 

22/00668/ADVT 
 
Cripplegate  

Barbican Arts 
And 
Conference 
Centre Silk 
Street 
London 
EC2Y 8DS 
 

Installation of four internally 
illuminated (back lit) poster 
signs measuring 2.286m in 
height by 1.524mm in width at 
a height of 1.2m above the 
ground. 

Approved 
 
11.10.2022 
 

Barbican 

22/00689/LBC 
 
Cripplegate  

513 Gilbert 
House 
Barbican 
London 
EC2Y 8BD 
 

Internal Refurbishments 
including removal and 
installation of several internal 
walls and doors to make 
amendments to the room 
layouts to create a larger walk 
in dressing room. 
 

Approved 
 
04.10.2022 
 

Ms 
Katharine 
Mary 
Jenkins 

21/00768/FULL 
 
Farringdon Within  

2 Burgon 
Street 
London 
EC4V 5DR 
 
 

(i) Change of use of the upper 
floors from office (Class E) to 
residential (Class C3) to create 
four residential units; (ii) 
Remodelling of third floor and 
erection of an additional storey 
to roof; (iii) Replacement of 
existing entrance to provide 
separate entrances; and (iv) 
installation of door and 
balustrades to rear first floor 
terrace. 
 

Approved 
 
06.10.2022 
 

London + 
City 
Beehive Ltd 
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22/00224/LBC 
 
Farringdon Within  

Stationers 
Hall 
Stationers 
Hall Court 
London 
EC4M 7DD 
 

Installation of external 
secondary glazing to the roof 
lantern above the Card Room. 

Approved 
 
29.09.2022 
 

Worshipful 
Company of 
Stationers 
And 
Newspaper 
Makers 

22/00766/FULL 
 
Farringdon Within  

16 Old Bailey 
London 
EC4M 7EG 
 
 

Change of use of the ground 
floor from office (Class E) to a 
flexible use for either office 
(Class E) or 
educational/medical (Class F1) 
use. 
 

Approved 
 
29.09.2022 
 

Capital 
Treasure 
Investments 
Limited 

22/00831/MDC 
 
Farringdon Within  

79 - 79A 
Carter Lane 
London 
EC4V 5EP 
 
 

Submission of noise survey 
pursuant to condition 6 of 
planning permission ref 
17/00677/FULL dated 20th 
December 2018. 
 

Approved 
 
11.10.2022 
 

Mashki 
London 

22/00008/MDC 
 
Farringdon Without  

6 Bream's 
Buildings 
London 
EC4A 1HP 
 
 

Submission of detailed 
drawings pursuant to condition 
2 (parts a, b, c, d, e, f, g, h, i); 
submission of details of green 
roof(s) and walls pursuant to 
Condition 12; details of waste 
storage and collection facilities 
pursuant to condition 15 of 
planning permission dated 
29th November 2021 
(21/00175/FULL). 
 

Approved 
 
04.10.2022 
 

Crownage 
Ltd 

22/00591/LBC 
 
Farringdon Without  

Kings College 
Maughan 
Library 
Chancery 
Lane 
London 
WC2A 1LR 
 

Repair works to internal fire 
doors. 

Approved 
 
04.10.2022 
 

King's 
College 
London 

22/00640/LBC 
 
Farringdon Without  

From Staple 
Inn Buildings 
To 
Southampton 
Buildings 
Staple Inn 
Buildings 
London 
 

Lead protection to copings and 
cills. Installation of 
maintenance safety lines. 
Additional internal structural 
strapping in gables and other 
general external repairs. 

Approved 
 
18.10.2022 
 

ForumPrime 
Ltd 
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22/00716/MDC 
 
Farringdon Without  

Inner Temple 
Hall The 
Terrace 
Crown Office 
Row 
London 
EC4Y 7HL 
 

Details of plant noise pursuant 
to condition 10 of planning 
permission ref 
17/00077/FULMAJ dated 
04.07.2017. 

Approved 
 
06.10.2022 
 

Honourable 
Society of 
The Inner 
Temple 

22/00796/TCA 
 
Farringdon Without  

Kings College 
Maughan 
Library 
Chancery 
Lane 
London 
WC2A 1LR 
 

Works to fell 1no. fig tree (ficus 
carica) and poison including of 
adjacent saplings, and pruning 
works to two olive trees (olea 
europaea). 

No 
objections 
to tree 
works - TCA 
 
18.10.2022 
 

Kings 
College 
London 

22/00871/ADVT 
 
Farringdon Without  

26 Smithfield 
Street 
London 
EC1A 9LB 
 
 

Installation and display of one 
non-illuminated fascia sign 
measuring 0.58m high by 0.5m 
wide at a height above ground 
of 2.8m. 

Approved 
 
13.10.2022 
 

Metro 
design 
consultants 
ltd 

22/00658/LBC 
 
Lime Street  

Leadenhall 
Court 1 
Leadenhall 
Street 
London 
EC3V 1PP  
 

Replacement of Leadenhall 
Market bearing plates in 
connection with the delivery of 
Planning Permission reference 
18/00740/FULEIA (1 
Leadenhall). 

Approved 
 
06.10.2022 
 

1 
Leadenhall 
Limited 
Partnership 

22/00713/FULL 
 
Lime Street  

Open Space 
Rear of 1 
Undershaft St 
Mary Axe 
London 
 

Temporary installation of a 
sculpture for a period of up to 2 
months, to be taken down on 
or before 01/11/2022: The 
World Reimagined. 

Approved 
 
29.09.2022 
 

The World 
Reimagined 

22/00789/MDC 
 
Lime Street  

1 Great St 
Helen's 
London 
EC3A 6AP 
 
 

Submission of a Plant Noise 
Impact Assessment pursuant 
to condition 7 of planning 
permission 21/01067/FULL 
dated 01 March 2022. 

Approved 
 
27.09.2022 
 

Rafer 
Investments 
Ltd 

22/00353/FULL 
 
Portsoken  

9 Aldgate 
High Street 
London 
EC3N 1AH 
 
 

Installation of a rooftop pergola 
with metal frame, retractable 
fabric roof and glass doors 
onto roof terrace immediately 
adjacent to the existing sky 
bar. 
 

Approved 
 
04.10.2022 
 

Jin Bo Law 
UK Limited 
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22/00727/MDC 
 
Portsoken  

Middlesex 
Street Estate 
London 
E1 
 
 

Submission of details of a 
scheme of protective works 
pursuant to Condition 5 of 
Planning Permission 
21/00527/FULL dated 
19.07.2022. 
 

Approved 
 
11.10.2022 
 

David Miles 
And 
Partners 

22/00117/CLEUD 
 
Tower  

1st Floor 73 - 
75 Aldgate 
High Street 
London 
EC3N 1BD 

Certificate of lawful existing 
use in respect to the use of the 
first floor level as offices (Class 
E). 
 

Grant 
Certificate 
of Lawful 
Developme
nt 
 
11.10.2022 
 

6AM 
Developme
nt 

22/00736/ADVT 
 
Tower  

11 - 15 
Minories 
London 
EC3N 1BJ 
 
 

Installation and display of an 
internally illuminated advert 
measuring 5m (w) by 1.4m (h) 
by 0.08m (d), displayed at a 
height of 3.8m above ground 
floor level. 
 

Approved 
 
06.10.2022 
 

4C Hotel 
Group 

22/00828/MDC 
 
Tower  

Emperor 
House   
35 Vine 
Street 
London 
EC3N 2PX 
 

Details of the ventilation and 
extraction equipment for the 
Class A1 use pursuant to 
condition 5(i) and 5(j) of 
planning permission dated 
26.07.2018 
(18/00193/FULMAJ). 
 

Approved 
 
29.09.2022 
 

Urbanest 
UK Ltd 
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PLANNING AND TRANSPORTATION COMMITTEE – OUTSTANDING ACTIONS 

 

Item Date Action/ Responsible Officer 
Progress Update and Date to be 
progressed/completed 

1 6 March 2020 
2 June 2020 
23 June 2020 
14 July 2020 
8 Sept 2020 
6 Oct 2020 
27 Oct 2020 
17 Nov 2020 
15 Dec 2020 
5 Jan 2021 
26 Jan 2021 
16 Feb 2021 
24 Feb 2021 
9 March 2021 
30 March 2021 
22 April 2021 
12 May 2021 
8 June 2021 
29 June 2021 
20 July 2021 
7 Sept 2021 
21 Sept 2021 
26 Oct 2021 
16 Nov 2021 
14 Dec 2021 
11 Jan 2022 
1 Feb 2022 
22 Feb 2022 

Daylight/Sunlight – Alternative Guidelines  
 

Chief Planning Officer and Development 
Director 

 
A Member argued that the Committee should 
separate out the desire for Member training and the 
desire for alternative guidelines on daylight/sunlight 
and requested that a report be brought to 
Committee setting out how the City of London 
Corporation might go about creating alternative 
guidelines, including timescales, if Members were 
so minded and the legal implications of this. 

UPDATE (20 July 2021) – see action 1a) 
 
The new BRE guidance for daylight/sunlight 
was published in June 2022 which Officers are 
reviewing and have arranged for training from 
industry experts. A report will be brought back 
to Committee in January 2023 to set out 
options for producing a new advice 
note/guidance for the City. 
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1a) 5 March 2020 
30 March 2021 
22 April 2021 
12 May 2021 
8 June 2021 
29 June 2021 
20 July 2021 
7 Sept 2021 
21 Sept 2021 
26 Oct 2021 
16 Nov 2021 
14 Dec 2021 
11 Jan 2022 
1 Feb 2022 
22 Feb 2022 
26 April 2022 
17 May 2022 
7 June 2022 

Radiance Studies 
 

Chief Planning Officer and Development 
Director 

 
A Member referred to a training session that had taken 
place for the Committee earlier this morning, and in 
which a consultant had expressed a view that radiance 
studies were the best way for laymen to assess the 
impact of developments on daylight where there was a 
genuine concern about this issue. The consultant felt 
that, in appropriate cases, the applicant should be 
asked to provide a radiance study.  
 
In view of this, the Member asked Officers to 
undertake, when future applications were received in 
which daylight will be an issue, to ask the applicant to 
prepare a radiance study to be provided to this 
Committee so that Members could make an informed 
assessment of the issue. 

UPDATE (21 September 2021) - The Chief 
Planning Officer and Development Director 
underlined that, ultimately, Officers would be 
producing a planning advice note in order to create 
more clarity on the methodology and that they 
were still working through this with the BRE and 
other stakeholders to deliver this. He added that, to 
date, Officers had not had any pushback from the 
industry when requiring the provision of radiance 
studies for relevant planning applications.  
 
To be completed: Further report to Committee 
setting out/providing updates on these points 
by Winter 2021. 
 
Radiance assessments continue to be requested 
and submitted with planning applications. An 
update on the use of this methodology will be 
incorporated into the abovementioned report to 
Committee setting out options for a new advice 
note/guidance. 
 
 

2 17 Nov 2020 
15 Dec 2020 
5 Jan 2021 
26 Jan 2021 
16 Feb 2021 
24 Feb 2021 
9 March 2021 
30 March 2021 
22 April 2021 
12 May 2021 
8 June 2021 
29 June 2021 

Member Training 
 

Chief Planning Officer and Development 
Director / Director of the Built Environment 

 
A Member questioned whether there would be 
further training provided on Daylight/Sunlight and 
other relevant planning matters going forward. She 
stated that she was aware that other local 
authorities offered more extensive training and 
induction for Planning Committee members and 
also requested that those sitting on the Planning 

UPDATE: (17 November 2020): Members were of 
the view that more formal training should be 
offered by the Department to any newly appointed 
members of the Committee in line with the 
principles of the Planning Protocol. 
 
To be completed: Training offering for new 
Members to be considered in 2021 with a view 
to implementing this for the new municipal 
year.  
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20 July 2021 
7 Sept 2021 
21 Sept 2021 
26 Oct 2021 
16 Nov 2021 
14 Dec 2021 
11 Jan 2022 
1 Feb 2022 
22 Feb 2022 
26 April 2022 
17 May 2022 
7June 2022 
 
 

Committee signed dispensations stating that they 
had received adequate training.  
 
The Chair asked that the relevant Chief Officers 
consider how best to take this forward. He also 
highlighted that the request from the Town Clerk to 
all Ward Deputies seeking their nominations on to 
Ward Committees states that Members of the 
Planning & Transportation Committee are expected 
to undertake regular training. 

3.  11 Jan 2022 
1 Feb 2022 
22 Feb 2022 
26 April 2022 
17 May 2022 
7June 2022 

Sustainability SPD 
 

Chief Planning Officer and Development 
Director 

 
A Member questioned whether the production of a 
Sustainability SPD could feature on the list of 
outstanding actions.  
 
The Chief Planning Officer and Development 
Director stated that he would be liaising with his 
sustainability officers to provide a more targeted 
timeline around the production of the Sustainability 
SPD and agreed to include this information in the 
list of outstanding actions.  

 

 

4.  22 Feb 2022 
26 April 2022 
17 May 2022 
7June 2022 

Update to Statement of Community 
Involvement 

 
Chief Planning Officer and Development 

Director 

Report to Committee in Autumn 2022 
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The Chief Planning Officer agreed that now would 
be an appropriate time to fundamentally review the 
DBE Users Panel and look again at how best to 
engage with all stakeholders given that DBE no 
longer existed as a department with a new, wider 
Environment Department with a wider remit now 
established. He reported that work on this was 
already being undertaken at present and that a key 
element of this would be a review of the Statement 
of Community Involvement. It was hoped that 
Officers would be in a position to report back to 
Committee on this in Autumn 2022 as to future 
options around receiving feedback about how 
engagement with various stakeholders could be 
improved. 
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