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Appendix 2 Finance tables

Description

Approved Budget 

(£)
Expenditure (£) Balance (£)

PreEv Fees 15,000                   15,000                   -                          

PreEv P&T Staff Costs 13,500                   13,500                   -                          

DBE Structures Staff Costs 1,500                      -                          1,500                      

Env Servs Staff Costs 10,499                   10,498                   1                             

P&T Staff Costs 353,044                 352,689                 355                         

P&T Fees 232,636                 196,888                 35,748                   

TOTAL 626,179                 588,574                 37,605                   

Description

Approved Budget 

(£)*
Expenditure (£) Balance (£)

Env Servs Staff Costs 85,016                   74,018                   10,998                   

Legal Staff Costs 60,000                   56,188                   3,812                      

P&T Staff Costs 576,250                 531,936                 44,314                   

P&T Fees 449,147                 348,573                 100,574                 

Traffic Mitigation 60,000                   46,400                   13,600                   

Works 37,879                   37,878                   1                             

Purchases 214,240                 162,452                 51,788                   

Cost Risk Provision 71,161                   -                          71,161                   

TOTAL 1,553,693              1,257,445              296,248                 

Description

Approved Budget 

(£)
Expenditure (£) Balance (£)

P&T Staff Costs 20,490                   20,475                   15                           

Architects Fees 30,000                   30,000                   -                          

Cost Consultant 10,000                   10,000                   -                          

M&E Consultant 9,700                      9,700                      -                          

Plan/Heritage Fees 5,000                      5,000                      -                          

Project Management 10,000                   10,000                   -                          

Retail Assessment 10,000                   10,000                   -                          

Structural Fees 10,000                   10,000                   -                          

TOTAL 105,190                 105,175                 15                           

GRAND TOTAL 2,285,062              1,951,194              333,868                 

Description

Approved Budget 

(£)

Resources 

required to reach 

next Gateway (£)

Revised Budget to 

next Gateway (£)

PreEv Fees 15,000                   -                          15,000                   

PreEv P&T Staff Costs 13,500                   -                          13,500                   

DBE Structures Staff Costs 1,500                      1,500-                      -                          

Env Servs Staff Costs 10,499                   1-                             10,498                   

Table 1: Spend to Date - 16800068: Beech St Transport Imrpovements

Table 2: Spend to Date - 16100423: Beech St Transport Imrpovements

Table 3: Spend to Date - 16800355: Beech Street (SRP)

Table 4: Revised budget - Beech St Transport Imrpovements

16800068: Beech St Transport Imrpovements
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P&T Staff Costs 353,044                 355-                         352,689                 

P&T Fees 232,636                 35,749-                   196,887                 

Total 626,179                 37,605-                   588,574                 

Env Servs Staff Costs 85,016                   5,000                      90,016                   

Legal Staff Costs 60,000                   60,000                   

P&T Staff Costs 576,250                 23,766                   600,016                 

P&T Fees 449,147                 449,147                 

Purchases 60,000                   10,000                   70,000                   

Traffic Mitigation 37,879                   -                          37,879                   

Works 214,240                 30,000-                   184,240                 

Cost Risk Provision 71,161                   28,839                   100,000                 

Total 1,553,693              37,605                   1,591,298              

P&T Staff Costs 20,490                   -                          20,490                   

Architects Fees 30,000                   -                          30,000                   

Cost Consultant 10,000                   -                          10,000                   

M&E Consultant 9,700                      -                          9,700                      

Plan/Heritage Fees 5,000                      -                          5,000                      

Project Management 10,000                   -                          10,000                   

Retail Assessment 10,000                   -                          10,000                   

Structural Fees 10,000                   -                          10,000                   

Total 105,190                 -                          105,190                 

GRAND TOTAL 2,285,062              -                          2,285,062              

16100423: Beech St Transport Improvements

16800355: Beech Street (SRP)
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