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SUR CB 003 
City Bridges: - 
Substantial  
vessel strikes

City Bridge Trust and Bridge House 
Estates are undertaking a governance 
review through an officer Task and 
Finish Group. The aspect of where 
risk ownership sits will be considered 
by this group in 2019. 

In the interim further discussions have 
taken place to put in place a Service 
Agreement between DBE and CSD to 
better manage responsibilities and 
information flow.  

01-Nov-2018
Paul Wilkinson

Cause: Substantial Vessel strike 

Event: Structural damage to bridge 

Impact: Instability in bridge structure leading to possible 
collapse. Death / injury, disruption of traffic, reputational 
damage, additional costs to repair / replace  

16

01 Mar 2019

16 31-Mar-
2020

Constant
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SUR CB 003a Navigation controls Navigation is controlled by the Port of London Authority and navigation lights fixed to Nicholas 01-Mar- 31-Mar-
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bridges. Paul Monaghan is an on-going member of the River Crossings Liaison Group and is 
currently pursuing them for further meeting dates following their change in Chair. Paul 
Monaghan updates CSD at the quarterly meetings as to any actions, activities, or change in the 
risk status of this item.  

Gill; Peter 
Young
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SUR CB 006 
City Bridges: - 
Wanton 
Damage / 
Terrorism

The Comptroller and City Solicitor 
has registered the City of London as 
an interested party for the inquiry into 
the London Bridge incident. The 
organisation has been supporting this 
by providing correspondence as 
required. 
 
City Bridge Trust and Bridge House 
Estates are undertaking a governance 
review through an officer Task and 
Finish Group. The aspect of where 
risk ownership sits will be considered 
by this group in 2019. 

In the interim further discussions have 
taken place to put in place a Service 
Agreement between DBE and CSD to 
better manage responsibilities and 
information flow.  

01-Nov-2018
Paul Wilkinson

Cause: Wanton Damage / Terrorism 

Event: Structural damage to bridge/s 

Impact: Instability in bridge structure , reputational 
damage, disruption to traffic, additional costs to repair / 
replace 

16

01 Mar 2019

12 31-Mar-
2020

Constant
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SUR CB 006a Counter Terrorism Sequence of joint workshops were hosted by TFL over July. This involved TFL, the City 
Police, the MET Police and DBE. This investigated the risks associated with key bridges, with 
a different assessment made depending on the bridge. MET Police have yet to provide 

Nicholas 
Gill; Paul 
Monaghan; 

01-Mar-
2019 

31-Mar-
2020
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paperwork and are awaiting clearance to do so – will be assessed once received.. Temporary 
mitigation by the Metropolitan Police remains in place, but this is not full Hostile Vehicle 
Mitigation.  

Peter 
Young

SUR CB 006b Policing  The Bridge House Estate pay additional precept to the City of London Police to provide 
policing to the bridges.  

01-Mar-
2019 

31-Mar-
2020
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SUR CB 007 
City Bridges: - 
Tunnelling for 
the Thames 
Tideway 
Tunnel

The tunnelling is expected to conclude 
in 2019, although currently the 
tunnelling is slightly behind schedule. 
It is expected that this risk, should it 
not materialise, will diminish 
significantly from this time. Works 
are on-going presently (March 2019) 
near Blackfriars Bridge. 
 
A specialist engineering firm 
(AECOM) is in place to advise the 
City of London Corporation on any 
impacts. Lead engineer is acting 
independently of any other contracts. 

City Bridge Trust and Bridge House 
Estates are undertaking a governance 
review through an officer Task and 
Finish Group. The aspect of where 
risk ownership sits will be considered 
by this group in 2019. 
 
In the interim further discussions have 
taken place to put in place a Service 
Agreement between DBE and CSD to 
better manage responsibilities and 
information flow.  

01-Nov-2018
Paul Wilkinson

Cause: Tunnelling for the Thames Tideway Tunnel effects 
bridge structures 

Event: Bridge/s become inoperable or have reduced 
operability 

Impact: Closure, reputational damage, disruption to 
traffic, additional costs to repair / replace  

16

01 Mar 2019

16 31-Mar-
2021

Constant
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SUR CB 007d Tideway Tunnelling  The City’s Engineer, Paul Monaghan is working with the Comptroller and City Solicitor 
through the Development Consent Order and negotiated protection for the river crossings and, 
in the case of Tower Bridge, reduced face loss. He and the engineering team are working with 
the planning lead, Ted Rayment, to ensure that these requirements are being met. 
Regular weekly, monthly and quarterly meetings take place with the respective parts of TTT. 
For support they have the existing commission with an external engineering consultant 
appointed for the inspection of river crossings.  

Nicholas 
Gill; Peter 
Young

01-Mar-
2019 

31-Mar-
2021

SUR CB 007e Monitoring & Works Monitoring is on-going on the bridge sites to ensure that risks are managed. Monitoring at 
Tower Bridge has been in place for circa three years. Millennium Bridge has had its tensioning 
adjusted to account for any movement.  

Nicholas 
Gill; Peter 
Young

01-Mar-
2019 

31-Mar-
2021

 


