12/09/2020

27/03/2020 MAMA CO EVENT WANSTEAD FLATS
13/12/2019 LATEST DATE FOR LNR LICENCE APPLICATION
LIKELY LICENCE SUBMISSION ®
11/03/2019
EPPING FOREST & COMMONS COMMITTEE 15/01/2020 15/04/2020
20/05/2019 LBR SAG CONSIDERATION LBR SAG CONSIDERATION
17/06/2020
EF&CC DECISION REPORT
13/02/2019 LBR SAG CONSIDERATION
EF CONSULTATIVE COMMITTEE

O, | = L CJ
01/02/2019 - 31/47/2019 01/08/2015 - 30/04/2020
COMMITTEE PUBLIC CONSULTATION (BY MAIVIA FESTIVALS)

01/04/2019 01/07/2019 01/10/2019 01/01/20p0 01/04/2020 01/07/2020

01/02/2019 01/10/2020

14/02/2019 - 18/05/2019 13/12/2019 - 13/01/2020
SURGERIES WITH COMMUNITY AND RESIDENT REPS MIN 1 MONTH PUBLIC CONSULTATION

27/03/2020 - 27/04/2020
MIN 1 MONTH PUBLIC CONSULTATION



Today

9/1/2014 5/1/2016
MILESTONE DESCRIPTION MILESTONE DESCRIPTION

1/1/2013 - 12/31/2013 1/1/2014 - 12/31/2016 1/1/2017 - 12/31/2017

PLANNING PHASE DEVELOPMENT PHASE PROMOTIONAL PHASE

1/1/2014 1/1/2015 1/1/2016 1/1/2017
1 January 2013 31 December 2017
Milestones Import Project Data Right Click to Configure
|/ @ Finished with these tips?
J Select the Tip Pane and press
Delete
Drag milestone and interval shapes onto the Import a schedule from Microsoft Project, with Right-click intervals and milestones to change

timeline to mark important dates. Link Data to Shapes on the Timeline tab. their dates or appearance.
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