
APPENDIX 1 - ACTION PLAN

Estates Observation/Issues Consideration and recommendation Block Risk Priority & Action completed by 
Date

Responsible Team Timescale Cost Comments

Barbican Estate Evidence was not available to confirm relevant electrical equipment such as communal 
area heating appliances; are subject to PAT.  

Ensure relevant equipment is subject to a robust PAT by a competent person. Only Tower blocks (Except Lambert 
Jones Mews, Postern & Wallside)

Priority-C 28 days Medium Housing Property Services Completed N/A Regular testing programme in place. 
Certificates filed centrally. Will be made 
available before FRA in future.

Barbican Estate Evidence was not available to confirm the fixed wiring installation is subject to an 
appropriate programme of periodic testing. 

Ensure a robust programme of 5 year fixed wiring testing is implemented. All blocks and car parks Priority-C 28 days Medium Housing Property Services Completed £20,000 per annum Detailed pre-survey completed, 
programme now commenced.

Barbican Estate Due to the survey being undertaken during daylight hours it was not possible to 
determine if an adequate provision of emergency lighting exists throughout the 
premises. 

A survey should be undertaken by a competent person; with any identified 
issues being rectified to ensure the system complies with BS 5266.

All blocks and car parks Priority-E Project Planning Medium Housing Property Services Completed N/A Emergency lighting maintenance 
contract in place.

Barbican Estate • The flat entrance door is consistent with those throughout the block. It does not 
comply with current standards.                                                                                                                  
• It appears to be of substantial construction, without substantial rebates, smoke strips 
or intumescent seals, hinges x3 do not appear to be of fire resisting standard. The centre 
hinge appears to be of spring loaded design, to assist with door closing; however it was 
noted that this arrangement did not result in the door self-closing effectively.                                                                                                                                                             

Due to the opportunity for means of escape in 2 directions; this situation is 
considered acceptable. Consideration should be given to upgrading/replacing 
doors on the means of escape routes; to current standards as part of any 
future refurbishment program. Consideration should be given to 
implementing a robust program of testing and servicing for spring loaded 
hinges; to ensure final exit doors close effectively.                                              

All blocks Priority-D 3 Months  Low Housing Property Services 31-Mar-20 £50,000 research and 
maintenance programme.

Sample fire doors and screens are 
being/have been tested. Varying results 
require further investigation 
particularly, relating to passage of 
smoke.

Barbican Estate It was noted that in some instances lobby doors are not provided with smoke seals. 
Ensure all such doors are provided with adequate protection against the spread of 
smoke.

Ensure all such doors are provided with adequate protection against the 
spread of smoke.

All blocks (Except Lambert Jones 
Mews & Postern )

Priority-D 3 Months  Low Housing Property Services 31-Mar-20 £30,000 Pre-survey to identify full extent of 
works. Further research into design for 
natural ventilation.

Barbican Estate • It was noted that numerous doors to electrical intakes, service risers, plant rooms, 
stores and similar; within escape routes are not provided with ‘fire door keep locked 
shut’ signs.                                                                                                                                                             
• Lobby doors are not provided with ‘fire door keep shut signs’.                                                                
• ‘Do not use lift in case of fire’ signs are not displayed adjacent to lift enclosures. 

Ensure appropriate signs are displayed. Andrew House , Ben Johnson, Brandon 
Mews

Priority-C 28 days Medium Housing Property Services 31-Mar-20 £120,000 Signage survey has been completed. 
Tenders being sought for the 
installation of new signage. 

Barbican Estate Fire action notices are inconsistently displayed in communal areas and the guidance is 
ambiguous in respect of a ‘stay put’ evacuation strategy.

Consideration should be given to replacing this signage with more definitive 
instructions; displayed in a consistent manner.  

All blocks Priority-D 3 Months  Low Housing Property Services 31-Mar-20 Included in above. As above.

Barbican Estate It was noted that portable fire extinguishers are provided within communal areas. 
Typically fire extinguishers are not provided within this type of property as residents are 
unlikely to have been appropriately trained. 

Consideration should be given to their removal. All blocks and car parks Priority-C 28 days Medium Barbican Estate Office Completed N/A Fire extinguishers in plant rooms 
serviced to ensure they are fit-for-
purpose.

Barbican Estate As part of the fire risk assessment process a documentation audit was undertaken in 
respect of the specific premises. The brief was to randomly sample 6 categories from a 
detailed list detailed above. In this instance the only records available at the Estate 
Office were as follows;                                                                                                                                     
• Whilst it is evident that Allied Protection are maintaining fire alarm systems; 
contractors are not updating documented records.
• Records were not available to evidence the recently implemented program of fire door 
inspections.
• Fire stopping registers are not in place; this has specific relevance in respect of PDA’s & 
EDA’s.
• Records of fire brigade operation attendances are not maintained. It is recommended 
that robust arrangements be implemented to ensure the requirements of CoL Guidance 
Note on Fire Log Books on CoL premises are achieved.                                               •  
Portable firefighting equipment is out of test date; this situation is expected to be 
resolved in response to relevant guidance provided elsewhere in this report.

It is recommended that robust arrangements be implemented to ensure the 
requirements of CoL Guidance Note on Fire Log Books on CoL premises are 
achieved.

All blocks and car parks Priority-C 28 days Medium Housing Property Services Completed N/A Regular testing programme in place. 
Certificates filed centrally. Will be made 
available before FRA in future. 

Barbican Estate The emergency services box contained;                                                                                                  
1) Estate block plan map.                                                                                                                              
2) Useful telephone numbers list.                                                                                                            
3) Block plan.

Consideration should be given to liaising with London Fire Brigade to 
rationalise/standardise the information contained within the premises 
information box.

All blocks Priority-C 28 days Medium Barbican Estate Office Completed N/A All 36 ‘Premises Information’ boxes at
the entrances to the blocks and car
parks have been updated to include
Estate plans, block plans, and contact
numbers for the emergency services.

Barbican Estate It was noted that portable fire extinguishers within communal areas and plant rooms 
(provided for use by competent persons) have not been subject to servicing within the 
past 12 months. 

Subject to comments in 19.4, ensure all such equipment is robustly 
maintained.

All block and car parks (Except 
Lambert Jones Mews & Postern )

Priority-C 28 days Medium Housing Property Services Completed N/A

Barbican Estate What appears to be a BS 5839 pt 6 category LD3 grade F fire alarm system is installed.
• A means of providing detection and warning was not provided. The domestic smoke 
detector did not function when tested.
• Accommodation is largely of open plan design across all levels.
• Where provided doors to the internal escape route are unlikely to comply with current 
standards.
• It should be noted that issues exist in respect of the ability for CoL to effectively 
manage residents actions; which may compromise the internal means of escape from 
their or a neighbouring dwelling.                                                                                                               
• What appear to be original nonfire rated room dividers are present ( Cromwell Tower)
• Domestic smoke detectors x2 were provided. (John Trundle Court)
• A means of providing detection and warning was not provided. (John Trundle Court)
• Accommodation is largely of open plan design across all levels. (John Trundle Court)
• Where provided doors to the internal escape route are unlikely to comply with current 
standards. (John Trundle Court)
• Alternative means of escape routes provide direct access to the communal escape 
balcony at both the lower level and at the upper level, to a shared enclosed balcony; 
from where further escape should be made via the neighbouring dwelling. (John Trundle 
Court).                                                                                                                                                    
• Significant structural alterations have created a largely open plan flat; with non-fire 
rated room dividers.  (Lauderdale Tower)

As a compensatory feature in respect of internal configuration; consideration 
should be given to installing/upgrading a fire alarm system to BS 5839 pt 6 
category LD2 grade D.

All blocks Priority-B 4 days High Housing Property Services 31-Mar-20 £20,000 Further specialist detailed Fire 
Management Survey is being carried 
out. Initial surveys suggest that many of 
the improvements identified in the 
FRA's are unnecessary and are 
mitigated by the design of the building.

Barbican Estate It should be noted that issues exist in respect of the ability for CoL to effectively manage 
residents actions; which may compromise the internal means of escape from their or a 
neighbouring dwelling.

CoL should undertake a strategic review of management protocols
regarding tenants/leaseholders actions which may implications the overall fire 
safety of the premises.

All blocks Priority-C 28 days Medium Barbican Estate Office Completed N/A Part of ongoing inspection regime carried 
out by House Officers in Barbican Estate 
Office.
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Barbican Estate • Vertical service risers which serve multiple dwellings are present; 
residents/contractors potentially have access to these enclosures for the purposes of 
alterations/maintenance to services.
• It was not possible to determine the standard of fire resistance provided between the 
flat and communal stair afforded by glazed partitions.
• It appears that flats were originally provided with a non-fire rated ‘pass door’ 
arrangement adjacent to the main entrance/exit door; in this instance this facility is still 
available.

Consideration should be given to the targeted inspections of a sample of
dwellings to undertake Type 4 fire risk assessments; to address specific
areas of concern. Consideration should be given to implementing a program of 
scheduled cleaning for communal kitchen extraction installations.

Andrew House , Ben Johnson, Brandon 
Mews, Defoe House, Frobisher 
Crescent, Speed House 

Priority-C 28 days Medium Housing Property Services 31-Mar-20 £25,000 Further specialist detailed Fire 
Management Survey is being carried 
out. Initial surveys suggest that many of 
the improvements identified in the 
FRA's are unnecessary and are 
mitigated by the design of the building.

Barbican Estate Appropriate ‘no smoking’ signs are not prominently displayed within communal areas. Ensure appropriate signs are displayed. Brandon Mews Priority-D 3 Months  Low Housing Property Services Completed N/A

Barbican Estate It was noted that the final exit doors to alternative MOE from rooftop plant rooms are 
fitted with inappropriate locking mechanisms. 

It is recommended that failsafe devices; such as push paddles or similar are 
fitted.

Brandon Mews Priority-E Project Planning Low Housing Property Services 31-Mar-20 £2,500 Part of maintenance programme.

Barbican Estate Where provided doors to the internal escape route do not appear to comply with 
current standards.
• A loft hatch and ladder arrangement provide internal access from 02 level the 03 level 
garage; where an alternative means of escape is available. It is assumed that the original 
design provide a permanent staircase between these levels.
• A means of providing detection and warning was not provided.

As a compensatory feature in respect of internal configuration; consideration 
should be given to installing/upgrading a fire alarm system to BS 5839 pt 6
category LD2 grade D.

Brandon Mews Priority-B 4 days High

Barbican Estate • Vertical service risers which serve 2 dwellings are present; residents/contractors 
potentially have access to these enclosures for the purposes of alterations/maintenance 
to services.                                                                                                       

Consideration should be given to the targeted inspections of a sample of 
dwellings to undertake Type 4 fire risk assessments; to address specific areas 
of concern.

Brandon Mews, Priority-C 28 days Medium Housing Property Services 31-Mar-20 £5,000 Further specialist detailed Fire 
Management Survey is being carried 
out. Initial surveys suggest that many of 
the improvements identified in the 
FRA's are unnecessary and are 
mitigated by the design of the building.

Barbican Estate The inadequate provision of electrical socket outlets, within the kitchen area; 
encourages the potentially hazardous use of multi adapters, trailing leads and similar.

Consideration should be given to providing additional electrical socket
outlets in the kitchen area.

Ben Johnson, Breton House, Bryer 
Court, Bunyan Court, Defoe House, 
Mountyjoy House, & Willoughby 
House

Priority-C 28 days Medium Housing Property Services 31-Mar-20 £100,000 We are only responsible for the 
kitchens in our rented homes. We have 
introduced an electrical testing 
programme that will pick up this 
improvement work.

Barbican Estate It was noted that in some instances discarded trade materials and general waste has 
been allowed to accumulate in riser cupboards. 

Implement robust management arrangements to ensure all such areas are 
maintained free from inappropriate storage.

Cromwell Tower, Lauderdale Tower & 
Shakespeare Tower

Priority-C 28 days Medium Barbican Estate Office Completed N/A Dealt with through inspection process 
carried out by Barbican Estate Office.

Barbican Estate It was noted that in a number of instances what appears to have been unauthorised 
structural alterations have been undertaken by/on behalf of residents. This has resulted 
in compromised standards of compartmentation between individual flats and the 
communal risers. 

Ensure appropriate remedial actions are implemented to achieve and maintain 
current standards.

Cromwell Tower, Lauderdale Tower & 
Shakespeare Tower

Priority-D 3 Months  Medium Housing Property Services Completed £40,000 per annum We have appointed a Technical 
Surveyor to oversee the Landlord's 
Approval process.

Barbican Estate Anecdotal evidence from the tenant suggested that lack of maintenance to the kitchen 
extraction system has previously resulted in a small fire; elsewhere on the estate.

Consideration should be given to implementing a program of scheduled 
cleaning for communal kitchen extraction installations.

John Trundle Court Priority-C 28 days Medium Housing Property Services Completed N/A Inspection and maintenance 
programme in place.

Barbican Estate • The internal original configuration appears to have been of; entrance hall, kitchen, 
bedrooms, lounge and bathrooms.
• Where provided doors to the internal escape route appear to comply with current 
standards.                                                                                                                                                              
• Alternative means of escape are provided via external stairs to the
communal flat roofs and a place of ultimate safety.                                                                                      
• Domestic smoke detectors are provided.

As a compensatory feature in respect of internal configuration; consideration 
should be given to installing/upgrading a fire alarm system to BS 5839 pt 6 
category LD2 grade D. CoL should undertake a strategic review of 
management protocols regarding tenants/leaseholders actions which may 
have implications to the overall fire safety of the premises.

Lambert Jones Mews, Postern Priority-D 3Months  Low Housing Property Services 31-Mar-20 £20,000 Further specialist detailed Fire 
Management Survey is being carried 
out. Initial surveys suggest that many of 
the improvements identified in the 
FRA's are unnecessary and are 
mitigated by the design of the building. 
Management protocols have been 
reviewed and deemed satisfactory. 
Installation of alarm systems not 
deemed appropriate.

Barbican Estate • Visual inspection of compartmentation between neighbouring dwellings (via walls and 
ceilings) did not identify any obvious areas of concern.
• Vertical service risers which serve 2 dwellings may be present; residents/contractors 
potentially access these enclosures for the purposes of alterations/maintenance to
services.

Consideration should be given to the targeted inspection of a sample of
dwellings to undertake Type 4 fire risk assessments; to address specific areas 
of concern.

Lambert Jones Mews & Postern Priority-D 3Months  Low Housing Property Services 31-Mar-20 £5,000 Low risk - further detailed surveys to be 
carried out as part of inspection process. 

Barbican Estate • Alternative means of escape are provided via communal balconies Consideration should be given to upgrading/replacing doors on a single means 
of escape route to achieve compliance with current standards. Where the 
opportunity for means of escape in 2 directions is available; this situation is 
considered acceptable. Consideration should be given to upgrading/replacing 
doors on the means of escape routes; to current

 Thomas More House Priority-C 28 days Medium Housing Property Services 31-Mar-20 £50,000 research and 
maintenance programme.

Sample fire doors and screens are 
being/have been tested. Varying results 
require further investigation 
particularly, relating to passage of 
smoke.

Barbican Estate Whilst emergency action notices were provided, it not considered that sufficient signs 
are displayed in prominent positions throughout the car park.

Ensure appropriate signs are displayed. All car parks Priority-C 28 days Medium Housing Property Services 31-Mar-20 £120,000 Signage survey has been completed. 
Tenders being sought for the 
installation of new signage. 

Barbican Estate It was noted; That fire doors to protected escape routes do not consistently display ‘fire 
door keep shut’ signage’.                                                                                                                   
•Doors to plant rooms, service cupboards and similar do not consistently display ‘fire 
door keep locked’ signage.

Ensure appropriate signs are displayed. All car parks Priority-D 3 Months  Medium Housing Property Services 31-Mar-20 £120,000 Signage survey has been completed. 
Tenders being sought for the 
installation of new signage. 

Barbican Estate Whilst adequate compensatory lighting is provided; it was not possible to determine 
whether adequate emergency escape lighting is provided to escape routes.

A survey should be undertaken by a competent person; with any identified 
issues being rectified to ensure the system complies with BS 5266.

All car parks Priority-E Project Planning Medium Housing Property Services Completed N/A Emergency lighting maintenance 
contract in place.
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