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Summary

This report provides Members with an update on the implementation of the City’s 
innovative Lighting Strategy approved by the Court of Common Council in October 
2018.  The aim of the strategy is to deliver a holistic and co-ordinated approach to 
lighting the Square Mile, and was initially driven by the project to upgrade our street 
lighting to energy efficient LED units and to implement a new smart control system.

These interlinked workstreams have been highly successful, creating opportunities to 
use the technology to deliver wider benefits, in establishing new cross-departmental 
governance and challenging conventional thinking behind how lighting affects the 
public realm.  Our holistic approach has generated significant interest from a series 
of high profile external stakeholders such as the Centre for London, Historic 
England, the London School of Economics and the Greater London Authority, with 
the City of London now a member of Lighting Urban Community International (LUCI).

Further initiatives planned for the coming year include:
 Completion of the LED upgrade project;
 Trials of Smart sensors using the same mesh technology platform;
 Trials into how dynamic lighting can influence anti-social behaviour and crime 

& disorder;
 Social & economic studies into people’s perceptions of lighting and its impact 

on the public realm;
 The drafting of Planning guidance to establish best practice for developers in 

relation to lighting their buildings;
 Ensuring that lighting is seen as a focus for planning the future Culture Mile;
 Working with the Illuminated River to relight Blackfriars Road Bridge; 
 Further stakeholder engagement and event planning to promote the City’s 

approach at a London, national & international level.

Recommendation(s)

Members are recommended to:



 Note the progress & next steps towards delivering the Lighting Strategy 
outlined in this report;

 Agree in principle for the City to host the 2021 LUCI event subject to an 
appropriate business case.

 
Main Report

Background

1. At a previous Streets & Walkways Committee, Members asked for an update on 
street lighting in the context of the on-going rollout of LED lighting, the various 
initiatives connected to the City’s new lighting strategy and a series of informative 
night walks to illustrate the progress being made in this area.

2. This report provides that general update, including an overview of the various 
projects and activities planned for 2020/21 to deliver the wider City Lighting 
Programme.  A specific Gateway 6 (project close out) report for the LED upgrade 
will come to Streets & Walkways Committee and Project Sub Committee later in 
the year.

3. In terms of background, Members may recall from previous reports that prior to 
2017, the City’s street lighting inventory was subject to a series of pre-existing 
issues common to many highway authorities, including a large & aging inventory 
of equipment, installed over several decades using equipment from numerous 
different suppliers and costing more each year to maintain.

4. In parallel, energy costs were rising with carbon taxes added to our energy bills 
by central government, but without significant capital investment, we could not 
take advantage of the new energy efficient lighting products starting to appear on 
the market.

5. In building the business case to seek those funds, two key opportunities were 
identified. Firstly, new technology could allow us to establish a mesh system that 
would enable dynamic real time control of each individual street light, as well as 
creating the potential to implement wider smart technology applications in the 
longer term.

6. Secondly, in the absence of a pre-existing lighting strategy, the investment in new 
equipment and control systems would enable us to establish the City’s very first 
Lighting Strategy for the public realm, with the fundamental aim of ensuring the 
right type of lighting would be used in the right place at the right time whilst 
recognising the wider societal and environmental benefits of efficient and 
appropriate public realm lighting.

7. Members approved that business case on a spend to save basis, agreeing a £4m 
investment in new LED lighting technology funded from the On-Street Parking 
Account, and in parallel, a new Lighting Strategy was also approved after a wide 
ranging and informative public consultation



Current Position – Lighting Strategy

8. The Strategy focused on three general themes, namely:

 The Functional requirements focusing on public realm look & feel, safety, 
security & accessibility;

 An Environmental focus covering sustainability, culture & building 
development;

 The Technical needs ie system management, control & other advances in 
new technology.

Function

9. Between the Lighting Strategy and LED rollout, the intention was to find a way to 
rebalance our lighting away from a traffic dominated and overly lit environment, 
establishing a more human & less traffic dominated scale aligned to our 
Transport Strategy & Public Realm objectives.

10.With our new ability to set lighting timings (when individual lights come on and 
off), lighting levels (high to low) and lighting temperature (warm to cold) tailored to 
every area, street & alleyway in the City, we are now starting to implement that 
vision.

11.As part of the LED project, we have identified a number of locations where we 
can explore opportunities to deliver fundamental change to the look & feel of a 
location. One of those has been Peters Hill between Carter Lane and Queen 
Victoria St, where we have reduced the scale of the lighting and the overall 
number of fittings, introducing lighting at ground level in handrails and generally 
introducing warmer, lower lighting levels.  This has served to create a calmer and 
more welcoming space more in keeping with a key pedestrian route connecting 
the riverside & Millennium Bridge to St Paul’s Cathedral, at the same time as 
achieving a consistency of approach with the adjacent Illuminated River project.

12.At a governance level, one of the key outcomes of developing the Lighting 
Strategy was the realisation of the need for a cross-departmental Lighting Board 
to recognise the wider impacts of lighting, rather than just decisions being left to 
the technical engineers.

13.As such, a Public Realm Lighting Board now meets quarterly to review issues 
and opportunities across the board and includes representation from:

 DBE’s Transportation & Public Realm team, including street lighting, road 
safety and public realm remits;

 the City Police, who consider how lighting can assist in addressing anti-
social behaviour and crime & disorder;

 Licensing & Environmental Health covering licensing issues, light spillage 
and statutory nuisance concerns;

 DBE’s Planning officers in relation to building development;
 Open Spaces re lighting the Square Mile’s garden spaces;
 the City’s Energy Management team;



 Community & Children’s Services for the City’s estates and residential 
concerns.

14.From this Board, one of the first outcomes has been to instigate a series of trial 
initiatives to see whether lighting changes can support the efforts of the City 
Police and Consumer Protection’s Licensing Team in dealing with anti-social 
behaviour and crime & disorder. So far, the results of those trials have been 
positive, where (as part of a package of measures) bespoke lighting timings have 
helped address localised issues such as noise associated with late night bars at 
closing time.

15.Moving forward, we will use the new control system to:
 set individual lighting profiles to mirror the times of nightclubs closing or 

activity at a transport hub
 deliver much higher levels of light to help discourage anti-social behaviour 

in regular hot spot locations
 provide direct access for the police to trigger much higher levels of street 

lighting in response to a night-time incident.

Environment & Culture
 

16.The challenge of moving towards a carbon neutral City will require a response 
from developers in how they light their buildings, both in terms of architectural 
external lighting but more fundamentally in terms of their approach to lighting 
their buildings internally.

17.Flowing from the Lighting Strategy, the City’s Planning team will be bringing 
forward new Planning guidance that looks to set out best practice in this area, 
challenging new and existing developments to deliver environmentally 
sustainable building lighting that complements the public realm rather than 
clashes with it.

18. In terms of the potential for delivering cultural impacts from lighting, not 
surprisingly the key area going forward will be the Culture Mile quarter, where the 
ambition of creating a distinct look & feel for that geographical area will include a 
night time focus embedded in the project from the outset.

19.Some of the temporary Culture Mile installations have already included a lighting 
element, such as the Beech St art and sound installation in 2018, but as an 
indication of how light can be used as an artistic and cultural medium, the 
Illuminated River project to light the Thames bridges and create a new backdrop 
to the riverside is now the benchmark for London as a whole.

20.Following its launch in June last year, reaction to the Illuminated River has been 
universally positive, with three of the City’s Bridge House Estate’s five bridges 
forming the core of the first phase.  City officers worked closely with the 
Illuminated River Foundation and artist Leo Villareal to ensure the scheme 
enhanced the bridge structures, was sensitive to the surrounding environment 



and was delivered with the most energy efficient lighting equipment possible to 
deliver a sustainable and popular long-term project.

21.The Illuminated River installation on Southwark, London and Cannon Rail 
Bridges also formed part of the Lord Mayor’s Show celebrations in 2019 as a 
unique lighting scheme was implemented by lighting designers Speirs & Major to 
commemorate the Show and honour the incoming Lord Mayor.

Technology

22.The LED upgrade project is currently due to complete on schedule this Spring, 
with officers within Highways working closely with our highways term contractor 
(JB Riney) and key suppliers DW Windsor (lighting units) and iTron (control 
system) to roll this out across the City’s footways and alleys. Once complete, 
every street light in the City will contain an LED fitting connected to the mesh 
system.

23.As expected, the project has required a considerable degree of work to replace 
old and worn out brackets and wiring, but with 70% of the work now complete, 
both energy and maintenance savings are starting to be realised. In particular, 
the reporting system means we no-longer require ‘night scouting’ to spot street 
lights that aren’t working, and the energy savings so far achieved have helped 
offset further significant increases in energy prices that would otherwise have 
doubled our costs.

24.The mesh control system used to monitor the street lights and change the lighting 
levels in real time also has the capacity to carry data beyond street lighting.  With 
the system now in place across the Square Mile, officers are looking at proof of 
concept trials to see whether this technology can also be used to facilitate smart 
sensors and create a new data platform of benefit to the City’s wider transport 
objectives. 

Wider Interest & Opportunities 

25.Feedback from City stakeholders to these initiatives has been universally 
positive, including residents of the Barbican where a series of changes on the 
highwalk to refresh the night-time look and feel has been welcomed.

26.A somewhat unexpected outcome has been the degree of interest from outside 
the City regarding this area of work. Not only is the development of the City’s 
mesh control system seen to be highly innovative and cutting edge, but the 
establishment of a holistic strategy for lighting the Square Mile has been 
recognised as one of the first of its kind and potentially ground-breaking.

27. Interest in how the City went about building this strategy and the opportunities it 
creates has been wide ranging, with Cross River Partnership, Historic England 
and the Greater London Authority recognising and promoting the City’s approach 
as best practice.



28.From this feedback, both the Centre for London and the London School of 
Economics have expressed interest in working with City officers to better 
understand how public realm lighting can positively impact the lives of those who 
live and work in the City, and assess future opportunities around policy, culture 
and technical advances.

Proposals

29.There has been international interest in the City’s approach through the Lighting 
Urban Community International (LUCI) association, with LUCI asking the City to 
consider hosting their 2021 conference, provisionally titled ‘City under the 
Microscope’. LUCI is a network of over 70 towns & cities that share information 
and work together to promote light as a tool for social, cultural and economic 
development, and with support from Members, hosting their annual event would 
be a prestigious and high calibre undertaking.

30. It is acknowledged that such an event is likely to require funding of between £50k 
to £100k for the City to host, but this could potentially be met through the use of 
sponsors or other funding streams, so it is proposed to build an initial business 
case first for the consideration of your Chairman & Deputy Chairman before 
proceeding.

Next Steps

31.There are continuing opportunities for the City Corporation to be seen to lead on 
this exciting & developing area of work, with the following activities planned for 
the coming year:

 As part of the move away from a ‘one size fits all’ approach to lighting our 
streets, a series of core timing profiles will be developed to better fit the 
needs of the City’s transport hubs, residential areas, night-time economy 
hotspots and our riverside & open spaces; 

 Planning Guidance for the control of lighting within buildings will be 
brought forward;

 The LED rollout project will be completed, with a Gateway 6 report being 
brought forward to summarise the project’s outcomes;

 More work will be done to better understand the role dynamic lighting can 
play in creating enjoyable spaces (eg Culture Mile) & in dealing with anti-
social behaviour;

 The City’s approach will form the basis of studies being undertaken by the 
London School of Economics (on the social impacts of lighting) and Centre 
for London (on establishing best practice);



 Smart City sensors will be considered using the opportunity created by the 
underlying mesh technology;

 The Department of Children & Community Services has suggested 
including their Youth Parliament in broadening out awareness and 
involvement of this area of work;

 The Illuminated River project will be extended to include Blackfriars Road 
Bridge as part of its second phase, and discussions will begin about when 
Tower Bridge could be similarly relit;

 Sheriff Christopher Hayward has been invited to address the Middle East 
Smart Landscape Summit, setting out the City’s lighting vision;

 Further night walks with Members are planned to help illustrate the 
achievements so far and the issues and challenges going forward;

 External sponsorship and a potential application for CIL Neighbourhood 
funding will be considered to help fund a refreshed external lighting 
scheme for St Paul’s Cathedral;   

 Officers will build the business case for the City of London to host the 
LUCI international lighting conference in spring 2021.

Corporate & Strategic Implications 

32.The City Lighting Strategy meets a series of key objectives contained within the 
Corporate Plan. These include:

 We will ensure people are safe & feel safe by tackling anti-social 
behaviour & protecting our streets & open spaces

 We will ensure people enjoy good health & wellbeing by better service 
design & delivery

 We will develop & trial smart innovations and improve the experience of 
moving through our spaces

 We will curate a vibrant, attractive & complementary blend of uses of 
space

 We will create & transform streets & public spaces for people to admire & 
enjoy

 We will champion a distinctive & high-quality residential, worker, student & 
visitor offer

 We will drive down the negative effects of our own activities
 We will provide environmental stewardship in use of resources
 We will influence UK and global policy to protect the environment
 We will maintain our streets & public spaces to high standards  

 
33. In terms of funding, the above actions have largely been delivered within 

business as usual activities, with the capital investment in the LED upgrade 



(funded from the On-Street Parking Account) the only major cost.  Through better 
governance, guidance and policy direction, the intention remains to deliver the 
ambition of the Lighting Strategy by embedding more efficient, effective and 
appropriate use of lighting in the next wave of building development and cultural 
activities, as well as the City’s own public realms schemes and maintenance 
works.

34.Funding for staff costs and consultancy fees may need to be identified from within 
existing budgets or external sources to help deliver the LUCI event and the 
Planning guidance respectively, but the overall impact of the reduction in 
maintenance costs and energy savings is expected to offset the recent increase 
in energy prices.

Conclusion

35.The City’s Lighting Strategy represents a genuinely innovative opportunity to 
create a joined up and holistic approach to managing the look & feel of the 
Square Mile at night. The Strategy has created the framework, and the LED 
project the mechanism, to deliver a step change in approach, with benefits in 
terms of sustainability, cultural opportunity and public realm safety.

36.The recognition of the work done so far suggests the City Corporation is leading 
the way in this field, and that the lessons to learn from our approach can be used 
to inform the development of policies and best practice across London & beyond.

Appendices

Appendix 1 – Lighting Programme & Milestones
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