Date

Action

Officer
responsible

3 December 2019
25 February 2020
7 July 2020
15 October 2020

Dockless Vehicles
In response to a question concerning
the dumping of yellow bikes in the
City, officers reported that as a
dockless cycle hire scheme could
operate with no on-street
infrastructure, companies were able to
operate their schemes without the
express consent of the Highway
Authorities although bikes deemed to
be causing an obstruction or nuisance
could be removed. Officers agreed to
speak to the relevant operators and
report back to a future meeting.

Director of
the Built
Environment

3 December 2019
25 February 2020
7 July 2020
15 October 2020

Beech Street Transport and Public
Realm Improvements
The project will address air quality
issues by reducing traffic that pass
through the tunnel. At the same time,
it aims to deliver a vibrant street with a
high-quality public realm at the centre
of the Culture Mile, which will also
provide the opportunity to realise
property outcomes.

Director of
the Built
Environment

To be
completed/
progressed to
next stage
December
2020

Notes/Progress to date

Ongoing

The experimental traffic restrictions went live on
18 March.

December
2020

Temporary bays for dockless cycles are currently
being installed. Beryl, who were one of the
operators for the original dockless cycles trial,
have been approved to continue operating. We
are continuing discussions with two additional
operators to finalise arrangements for them to
operate in the Square Mile. We are continuing to
work with TfL on the pan-London e-scooter trial.
A procurement exercise to select up to 3
operators was launched this month. The trial is
expected to begin in spring 2021.

With the second national lockdown being in place
for November we have delayed the traffic counts
for monitoring until January 2021.
To compensate for the COVID delay, the public
consultation and scheme monitoring windows are
being extended till the end of January 2021. We
will keep this under review over the coming
months.

