Date

Action

Officer
responsible

15 October 2020
1 December 2021
18 February 2021
08 July 2021
10 Sep 2021

Dockless Vehicles
To keep the Sub Committee informed
of activities to manage the use of
dockless cycles and e-scooters in the
Square Mile and any related issues.

Director of
the Built
Environment

3 December 2019
25 February 2020
7 July 2020
15 October 2020
1 December 2021
18 February 2021
08 July 2021
10 Sep 2021

Beech Street Transport and Public
Realm Improvements
The project will address air quality
issues by reducing traffic that pass
through the tunnel. At the same time,
it aims to deliver a vibrant street with a
high-quality public realm at the centre
of the Culture Mile, which will also
provide the opportunity to realise
property outcomes.

Director of
the Built
Environment

To be
completed/
progressed to
next stage
April 2021
Sep 2021

Notes/Progress to date

December
2020

The experimental traffic restrictions went live on
18 March 2020. With the second national
lockdown in place for November 2020 the traffic
counts for monitoring were delayed until January
2021.

We have given approval for Lime and
HumanForest to operate dockless bike schemes
in the City. We are continuing to work with TfL on
the London rental e-scooter trial. A procurement
exercise to select operators has concluded and
three operators were selected. The e-scooter trail
launched on 05 July, Lime is operating dockless
cycles, and HumanForest began operating in
early September 2021. Another operator is
reviewing its position.

To compensate for the COVID delay, the public
consultation and scheme monitoring windows
were extended and kept under review.
February 2021

The Sub Committee considered a Gateway 5
Issues report, approving the continuation of the
Experimental Traffic Order until September 2021
with the changes to the central reservation.

April 2021

Officers provided a verbal update at the meeting.

July 2021

Monitoring and consultation tasks on the
Experimental Traffic Order are set to resume
following a judicial review on 29-30 June 2021.
The commitment to the improvement of air
quality in the public realm remains.

Sep. 2021

The experiment concluded on the 18th
September. All measures have been removed
and Beech St is now open to all vehicles. The
gaps in the central reservation have been
maintained, and as per the Road Safety Audit
some safety measures in the form of “wands”
have been implemented to protect cyclists from
vehicles encroaching into the cycle lanes.
The restriction on Fortune Street was removed
by Islington on the 24th September.
There are no initial analyses of traffic counts as
these have been affected by southbound traffic
on Aldersgate Street being diverted onto Beech
Street due to utilities work. But the ANPR
cameras are capturing the raw data.
Traffic and noise surveys were successfully
carried out in the last ten days of the experiment.
This data is just being received for analysis. Air
quality will be assessed over the coming months.

The Project team are meeting regularly with the
working group from the Barbican Association to
consider options for the new phase of Beech St.
A report setting out an approach for next Options
for Beech Street will be submitted for December
Committee. This will include traffic analysis and
other monitoring data, along with the consultation
results from the experiment.

