OPERATIONAL PROPERTY AND PROJECTS SUB COMMITTEE
Monday, 30 May 2022
Minutes of the meeting of the Operational Property and Projects Sub Committee held
at Committee Rooms, West Wing, Guildhall on Monday, 30 May 2022 at 1.45 pm
Present
Members:
Alderman Timothy Hailes (Chair)
Deputy Shravan Joshi (Deputy Chairman)
Deputy Rehana Ameer
Deputy Randall Anderson
Deputy Keith Bottomley
Deputy Henry Colthurst
Deputy Edward Lord
Paul Martinelli

Officers:
Joseph Anstee
Jonathan Cooper
Melanie Charalambous
Leah Coburn
Gillian Howard
John James
Jessica Lees
Lisa Moore
Rohit Paul
Jonathon Poyner
Jason Hayes
Andy Barnard
Dorian Price
William Roberts

-

Town Clerk’s Department
City Surveyor’s Department
Environment Department
Environment Department
Environment Department
Chamberlain’s Department
City Surveyor’s Department
Chief Operating Officer’s Department
Chief Operating Officer’s Department
Barbican Centre
Community & Children’s Services Dept.
Environment Department
City Surveyor’s Department
Chamberlain’s Department

At the start of the meeting, Deputy Edward Lord, as the senior Member present,
was moved into the Chair until the election of a Chair.
1.

APOLOGIES
Apologies for absence were received from Deputy Christopher Hayward.

2.

MEMBERS' DECLARATIONS UNDER THE CODE OF CONDUCT IN
RESPECT OF ITEMS ON THE AGENDA
There were no declarations.

3.

TERMS OF REFERENCE
The Sub Committee received and noted its terms of reference as agreed by the
Policy & Resources Committee on 5 May 2022.

4.

ELECTION OF CHAIR
The Sub Committee proceeded to elect a Chair in accordance with Standing
Order No.29. The Town Clerk invited expressions of interest and Alderman Tim
Hailes, being the only Member who expressed their willingness to serve, was
duly elected as Chair of the Sub Committee for the ensuing year. The
Chairman thanked Members for their support and expressed his anticipation in
leading the new Sub Committee during its first year.

5.

ELECTION OF DEPUTY CHAIR
The Sub Committee proceeded to elect a Deputy Chair in accordance with
Standing Order No.30. The Town Clerk invited expressions of interest and,
there being two Members expressing their willingness to serve, a ballot of Sub
Committee Members present was undertaken. Arising from the ballot, Deputy
Shravan Joshi was duly elected as Deputy Chair of the Sub Committee for the
ensuing year.

6.

APPOINTMENT OF CO-OPTED MEMBERS
The Sub Committee proceeded to appoint up to two co-opted Common
Councillors for the 2022/23 municipal year, as per the Sub Committee’s terms
of reference. The Town Clerk advised that expressions of interest had been
sought from the Court of Common Council and there were two candidates
seeking appointment, Deputy Michael Cassidy and Anett Rideg, for whom
supporting statements had been circulated ahead of the meeting.
RESOLVED – That Deputy Michael Cassidy and Anett Rideg be appointed to
the Sub Committee for the ensuing year.

7.

GATEWAY APPROVAL PROCESS
RESOLVED – That the Gateway Approval process be received.
The Chair advised that there would be separate briefings on the Gateway
process available if Members felt this would be beneficial.

8.

MINUTES*
RESOLVED – That the public minutes and non-public summary of the
Corporate Asset Sub Committee meeting on 17 January 2022, the
Procurement Sub Committee meeting on 18 January 2022 and the Projects
Sub Committee meeting held on 17 February 2022 be noted.

9.

PROJECT GOVERNANCE
The Sub Committee considered a report of the Chief Operating Officer outlining
interim arrangements for project governance, including a temporary request for
delegated authority to Tier 1 Chief Officers, to approve all reports for projects
with an estimated cost of below £1m (excluding risk). The Chief Operating
Officer introduced the report and drew Members’ attention to the key points,
advising that the proposals prefaced a wider review of the Project procedure
which would be brought back to the Sub Committee.

Members commented that they supported the proposals, noting that this
followed successful increases in delegated authority thresholds in other areas.
A Member proposed that those exercising delegated authority be required to
complete appropriate modules of the Project Management Academy to ensure
that those with delegated authority are properly skilled and trained in exercising
that authority.
RESOLVED – That the Operational Property and Projects Sub Committee
agree to:
i.

Delegate authority for all projects with an estimated cost of below £1m
(excluding risk) to Tier 1 Chief Officers and officers listed in Appendix 1
for approval;

ii.

Note that Members will be presented with a range of options for revised
thresholds in July; and

iii.

Note that another report will be submitted in October to amend the
Projects Procedure.

10. CLARIFICATION
OF
FINANCIAL
APPROVAL
AND
GATEWAY
PROCEDURES FOR FRAUD & CYBER CRIME REPORTING & ANALYSIS
SERVICE (FCCRAS)
The item was withdrawn.
11. RESPONSIBLE PROCUREMENT POLICY UPDATE
The Sub Committee considered a report of the Chief Operating Officer seeking
approval to refocus the commitments in the Responsible Procurement (RP)
Policy using the efficiency principles under the Target Operating Model (TOM),
better align with the TOM’s strategic priorities of Climate Action and Equality,
Diversity and Inclusion, and the broader ESG objectives of the Corporation.
The Chief Operating Officer introduced the report and outlined the key points
for Members.
The Sub Committee was advised that the commitments would focus on what
suppliers were doing for underrepresented groups in their industry, how they
were creating an inclusive environment and delivering inclusive services, and
working with suppliers who have processes in place to record and deal with
incidents of harassment based on protected characteristics. Members noted
that data was relevant in assessing processes and that it was expected that
benchmarking around EDI, would be implemented, and that policies would be
in place.
A Member noted that the tenders were currently balanced on the basis of a
60/40 quality/price weighting split and suggested that this could be reviewed to
assess whether 50/50 would be preferable. Another Member suggested taking
a sample of the tenders over the past year for assessing the impact of this. The
Chair proposed that the Sub Committee agree the recommendations, but carry
forward this suggestion for review.

RESOLVED – That the Operational Property and Projects Sub Committee:
1. Approve changes to the Responsible Procurement Policy, in particular
refocusing from 18 commitments to the proposed six;
2. Approve amendment to the responsible procurement weighting
establishing it as an overall score of 10% from 1 September 2022; and
3. Approve an uplift in the responsible procurement weighting to 15% of the
overall score effective 1 April 2023.
12. CYCLICAL WORKS PROGRAMME 2021/22 OUTTURN & CARRY
FORWARD REPORT
The Sub Committee considered a report of the City Surveyor providing an
overview of the progress and expenditure of the current Cyclical Works
Programmes (CWP 18/19, CWP 19/20, CWP 20/21 and CWP 21/22) at the end
of the financial year for 2021/22. The City Surveyor introduced the report and
drew Members’ attention to the key points. The Chair commented that there
would be several areas, such as variances in terms of spend against specific
items and the pace of delivery, that the Sub Committee would want to
thoroughly understand as they are on the receiving end of comments from
constituents, both businesses and residents about the speed at which things
are being executed. However, the usual challenges of the past few years would
need to be taken into consideration.
The Sub Committee noted the regular programme underspends and sought
assurances that quality and delivery were not unduly sacrificed in order to keep
under budget, and whether sufficient funds were kept as a contingency for
inflationary risks, both currently and looking forward. Members further noted the
risks of not undertaking works, which consequently led to more costly works
later down the line, particularly with regards to the Golden Lane Estate.
In response to questions from Members, the City Surveyor advised that the
figures in respect of the Golden Lane Estate predominantly arose from the
Golden Lane Leisure Centre and Barbican Centre, which were late additions to
the programme. The City Surveyor advised that officers always explored ways
of doing works that would save money but certainly would not sacrifice quality.
There were complications around heritage assets and varying lengths of
programmes, but efforts would be made to clear up the historic programme of
works. Officers then outlined the situation in respect of the Barbican Centre and
Guildhall School and suggested a site visit to assess current issues and the
condition of the assets. The Chair noted that even where there was sufficient
budget in place there were sometimes concerns over resource and thanked
officers for their update.
A Member commented that the format of the chart on construction costs had
been helpful and encouraged wider use of this format, adding that due
consideration would be required of the significant cost pressures such as
inflation over the next few years, as well as appropriate contingency for
construction costs. The City Surveyor advised that that CWP bids were

formulated from the forward maintenance plans, with an uplift of around 20%
applied.
RESOLVED – That the Operational Property and Projects Sub Committee:
1. Note the progress of current CWP programmes of work;
2. Approve the carry forward from 2017/18 & 2018/19 budgets of £596k;
3. Note the reprofiling of 2019/20 programme of £1.88million to be spent in
the 2022/23 financial year;
4. Note the reprofiling of 2020/21 programme of £574k to be spent in the
2022/23 financial year; and
5. Note the reprofiling of 2021/22 programme of £184k to be spent in the
2022/23 financial year.
13. GATEWAY 1-4 - BARBICAN ESTATE TOWER LIFT REFURBISHMENT
The Sub Committee considered a Gateway 1-4 report of the Director of
Community & Children’s Services regarding the refurbishment of the Barbican
Estate Tower Lifts. In response to a question from a Member, the Director of
Community & Children’s Services advised that they would confirm that enough
funding was held in reserve to cover leaseholder contributions if necessary.
Members requested as a general style point that Corporate Projects Board not
be included amongst the list of Committees on the report template.
RESOLVED – That the Operational Property and Projects Sub Committee
agree:
1. That budget of £50,000 is approved to engage a specialist lift consultant
to undertake liaison with internal and external stakeholders, to formulate
a specification to tender and cover staff costs;
2. Note the project budget of £50,000 (excluding risk);
3. Note the total estimated cost of the project at £4,600,000(excluding risk);
and
4. That Option 1 is approved to fully refurbish all nine lifts in the three
Barbican Estate Towers.
14. GATEWAY 1-5 - IT MEMBER DEVICE REFRESH
The Sub Committee considered a Gateway 1-5 report of the Chief Operating
Officer programme of works to replace end of life devices for Elected Members
to the Court of Common Council, in line with the approved CoL Members IT
Provision Policy. The Chair advised that the expected lifespan of devices was
roughly aligned with standard electoral terms. A Member commented that the
usage of City of London devices should be firmly promoted, with less
engagement with non-City of London devices if possible.

RESOLVED – That the Operational Property and Projects Sub Committee
agree:
1. That the earmarked budget of £300,000 is approved for these works.
The next Gateway will be Gateway 6;
2. Note the project budget of £300,000 (excluding risk);
3. Note the total estimated cost of the project at £300,000 (excluding risk);
and
4. That Option 1 - Purchase & Deploy new End User Devices is approved.
15. GATEWAY 2 ISSUE - 1 BROADGATE SECTION 278 HIGHWAY WORKS
The Sub Committee considered a Gateway 2 Issue report of the Executive
Director, Environment on Section 278 highway works to facilitate the new
development at 1 Broadgate.
RESOLVED – That the Operational Property and Projects Sub Committee:
1. Authorise officers to proceed with the statutory process and legal
agreements required to progress the highway boundary adjustments
(appendix 2) pursuant to Section 256 of the Highways Act 1980;
2. Delegate authority to consider any objection to the advertised Section
256 application, and whether to proceed, to the Executive Director
Environment (in consultation with the City Solicitor);
3. Delegate any budget adjustments to the Chief Officer should further
Section 278 funds be required from the developer prior to Gateway 5
approval; and
4. Authorise officers to enter into a Section 278 agreement with British
Land.
16. GATEWAY 2 - WOOD STREET POLICE STATION S278
The Sub Committee considered a Gateway 2 report of the Executive Director,
Environment regarding highway and public realm improvement works in the
vicinity of the development at 37 Wood Street, the site of the former Police
Station.
RESOLVED – That the Operational Property and Projects Sub Committee
agree:
1. That a budget of £100,000 is approved to reach the next Gateway, fully
funded from the relevant Section 106 agreement;
2. Note the total estimated cost of the project at £1,200,000 (excluding
risk); and to

3. Authorise officers to enter into a Section 278 agreement with the
developer.
17. GATEWAY 2 - 100 FETTER LANE S278
The Sub Committee considered a Gateway 2 report of the Executive Director,
Environment regarding highway and public realm improvement works in the
vicinity of the development at 100 Fetter Lane.
RESOLVED – That the Operational Property and Projects Sub Committee
agree:
1. That budget of £50,000 is approved to reach the next Gateway, fully
funded from a Section 106 agreement;
2. Note the total estimated cost of the project at £200,000 (excluding risk);
and to
3. Authorise officers to enter into a Section 278 agreement with the
developer.
18. GATEWAY 2 - COOL STREETS AND GREENING PROGRAMME: CITY
GREENING AND BIODIVERSITY PROJECT
The Sub Committee considered a Gateway 2 report of the Executive Director,
Environment on the City Greening and Biodiversity Project within the Cool
Streets and Greening Programme.
RESOLVED – That the Operational Property and Projects Sub Committee:
1. Approve the commencement of the project;
2. Approve the release of £80,000 from the Cool Streets and Greening
programme for staff costs, fees and site investigations to reach the next
gateway;
3. Note that delivery will be phased across 3 years with an initial Gateway 5
(Chief Officer approved) report in autumn 2022 to enable tree planting to
take place in the next planting season; and
4. Note the total estimated cost of the project at £1.5-2.5m.

19. GATEWAY 2 - BEMS UPGRADE PROGRAMME – PHASE 2
The Sub Committee considered a Gateway 2 report of the City Surveyor on
Phase 2 of the Building Energy Management System (BEMS) project.
RESOLVED – That the Operational Property and Projects Sub Committee
agree that:
1. Subject to agreement from RASC, that a budget of £35,000 is approved
to be taken from the allocated capital funding to reach the next Gateway;

2. Subject to agreement from RASC, that a Costed Risk Provision of
£5,000 is approved (to be drawn down via delegation to Chief Officer in
consultation with Chamberlains) to reach the next Gateway;
3. Note the total estimated cost of the project is (excluding risk); £217,391;
4. Note the total estimated cost of the project is (including risk); £249,891
(which is £217,391 + costed risk of £32,500); and
5. Note the total project funding agreed at project brief stage is £250,000.
20. GATEWAY 2 - PARLIAMENT HILL ATHLETICS TRACK RESURFACING
The Sub Committee considered a report of the Executive Director, Environment
regarding the resurfacing of Parliament Hill Athletics Track. In response to a
question from a Member, the Executive Director, environment confirmed that
funding had been agreed in principle by Resource Allocation Sub Committee
but was subject to approval for drawdown.
RESOLVED – That the Operational Property and Projects Sub Committee
agree:
1. That budget of £81,000 is approved to reach the next Gateway; and
2. That a costed risk provision of £30,000 is approved (to be drawn down
via delegation to the Chief Officer) see appendix 2.
21. GATEWAY 2 - LEADENHALL STREET TRAFFIC MANAGEMENTEASTERN CITY CLUSTER
The Sub Committee considered a Gateway 2 report of the Executive Director,
Environment regarding the delivery of traffic management changes to
Leadenhall Street that are to deliver the aspirations of the adopted City Cluster
vision.
RESOLVED – That the Operational Property and Projects Sub-Committee:
1. Note and approve the contents of this report;
2. Note and agree that this project’s original Gateway 1/2 proposals for
Leadenhall Street will not be progressed at this time;
3. Approve a change in project title to ‘Leadenhall Street Improvements –
City Cluster Vision Programme’ to better reflect the approved scope of
work;
4. Approve the amendment of the previously agreed budget (no change in
the approved overall amount) detailed in Appendix 2, Table 2;
5. Approve the updated funding strategy set out Appendix 2, Table 3;

6. Approve a Costed Risk Provision (CRP) of £57,000 detailed in Appendix
3 (to be drawn down via delegation to Chief Officer);
7. Note that the requested CRP includes provision for the implementation
of an experimental timed point closure on Leadenhall Street that can be
seen in Appendix 4 should this be required (subject to recommendation
8);
8. By virtue of the promotion of experimental timed point closure proposal
being placed within the risk register that authority to implement this is
delegated to the Executive Director Environment subject to their prior
consideration of the statutory consultation responses, TfLs TMAN
process and the Equalities Impact Assessment (and to them being
satisfied, following such consideration, that implementation should
proceed);
9. Note that the next report to committee is planned for Q2 2023 when
funding to progress the transformational scheme for Leadenhall Street
may be in place; and
10. Agree that the Director of City Operations, in consultation with the
Chairman of the Project Sub Committee and Director Environment as
necessary, is to decide whether any project issues or decisions that falls
within the remit of paragraph 45 of the ‘City of London Project Procedure
– Oct 2018’ (Changes to projects: General), as prescribed in Appendix 5
of this report, is to be delegated to Chief Officer or escalated to
committee(s).
22. GATEWAY 3-5 - ENERGY REDUCTION PROGRAMME: TOWER HILL
COACH & CAR PARK LIGHTING AND VENTILATION UPGRADES
The Sub Committee considered a Gateway 3-5 report of the City Surveyor
regarding the upgrade of the lighting and ventilation systems at Tower Hill
Coach and Car Park. The Sub Committee noted that corrections to the financial
information affecting the budget section of the report and Appendix 2 had been
circulated ahead of the meeting.
RESOLVED – That the Operational Property & Projects Sub Committee agree:
1. That Option 2 is approved for the delivery of the works and the increase
in the project scope to encompass both the lighting and ventilation works
as these works relate to the same site and their combination will provide
a more cost-effective approach and ensure good alignment of the works
under a single main contractor;
2. Note the total estimated cost of the project at £261,218 (excluding risk);
3. Approve a budget of £243,093 for the capital works to reach the next
Gateway;

4. Approve a budget of £11,975 for the fees, which include project
management support and building control, to reach the next Gateway;
5. Approve allocation of £89,750 which is currently available from the
Carbon Fund, in accordance with the approved policy approach (see
background papers) to deliver reductions in carbon emissions from
retrofitting measures in publicly owned operational buildings;
6. Approve a Costed Risk Provision of £38,472 (to be drawn down via
delegation to Chief Officer in consultation with the Chamberlain) to be
funded wholly from the Carbon Fund;
7. Enter into a new works agreement with Vital Energi to undertake the
works as Principal Contractor and Principal Designer, in accordance with
the terms of their existing contract with CoL to deliver services under the
National Framework Agreement for Energy Performance Contracting;
and
8. Procure the project management support services required to reach the
next gateway.
23. GATEWAY 6 - 60 LONDON WALL S278
The Sub Committee considered a Gateway 6 report of the Executive Director,
Environment regarding the 60 London Wall S278 highway improvements.
RESOLVED – That the Operational Property and Projects Sub Committee:
i) Approve the content of this outcome report noting that the project was
delivered to meet the developers programme and within the budget
approved at G5;
ii) Authorise the Chamberlain’s department to return unspent S278 funds to
the Developer as set out in the s278 legal agreement (subject to the
verification of the final account); and
iii) Agree to close the 60 London Wall project.
24. GATEWAY 6 - PROVISION OF CAR PARK CHARGING INFRASTRUCTURE
ACROSS THE COMMONS DIVISION AT CAR PARKS AT BURNHAM
BEECHES, RIDDLESDOWN AND FARTHING DOWNS
The Sub Committee considered a report of the Director of Open Spaces
regarding the provision of car park charging infrastructure across the Commons
Division at car parks at Burnham Beeches, Riddlesdown and Farthing Downs.
RESOLVED – That the Operational Property and Projects Sub Committee note
the G6 report and approve closure of the project.
25. GATEWAY 4 PROGRESS - CITY CLUSTER VISION - WELL-BEING &
CLIMATE CHANGE RESILIENCE: JUBILEE GARDENS IMPROVEMENTS*

The Sub Committee received a Gateway 4 progress report on the Jubilee
Gardens Improvements project within the City Cluster Vision - Wellbeing &
Climate Change Resilience programme.
RESOLVED – That the report be noted.
26. CLIMATE ACTION STRATEGY - NZ1, NZ3 AND RS3 WORKSTREAM
UPDATE FOR THE OPERATIONAL PORTFOLIO*
The Sub Committee received a report of the City Surveyor presenting an
update on the key actions of the operational buildings workstreams as part of
the Climate Action Strategy (CAS).
RESOLVED – That the report be noted.
27. 2021/22 ENERGY & DECARBONISATION PERFORMANCE Q3 UPDATE
FOR THE OPERATIONAL PORTFOLIO*
The Sub Committee received a report of the City Surveyor presenting the
2021/22 Quarter 3 energy performance for CoL operational sites.
RESOLVED – That the report be noted.
28. CITY SURVEYOR'S BUSINESS PLAN 2021-26 QUARTER 3 2021/22
UPDATE*
The City Surveyor received a report of the City Surveyor providing Members of
Property Investment Board (PIB) and Operational Property and Projects Sub
Committee (OPPSC) details of progress in quarter 3 (October to December)
2021/22 against the 2021-26 Business Plan.
RESOLVED – That the report be noted.
29. CITY SURVEYOR'S DEPARTMENTAL RISK REGISTER - APRIL 2022
UPDATE*
The Sub Committee received a report of the City Surveyor providing a quarterly
update on the management of risks within the City Surveyor’s Department.
RESOLVED – That the report be noted.
30. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB
COMMITTEE
In response to a question from a Member, the Chief Operating Officer advised
that eleven of the reports for decision on the meeting’s agenda would not have
required the Sub Committee’s approval under the interim project governance
arrangements agreed earlier, with five still requiring Member approval. The
Chair suggested that there would be cases where project decisions should be
put to the Sub Committee for approval even where they did not trigger the
financial thresholds, due to factors such as political sensitivity.
Referencing the City Surveyor’s Department Risk Register noted at Item 29, a
Member queried which body had ultimate oversight and authority over the
register, noting that Red risks would be submitted to the Sub Committee and

the Audit & Risk Management Committee. The Chair asked that this be taken
away for clarification.
A Member suggested that Members would benefit from sight of a list of current
projects and the Wards to which they were relevant, which could be circulated
on a regular basis. The Chair responded that this was a helpful suggestion and
would be taken away.
31. ANY OTHER BUSINESS THE CHAIR CONSIDERS URGENT
There was no other business.
32. EXCLUSION OF THE PUBLIC
RESOLVED – That under Section 100(A) of the Local Government Act 1972,
the public be excluded from the meeting for the following item(s) on the
grounds that they involve the likely disclosure of exempt information as defined
in Part I of the Schedule 12A of the Local Government Act.
Item No.
34 – 35, 37, 39
36, 38, 40

Paragraph No.
3
3,5

33. NON-PUBLIC MINUTES*
RESOLVED – That the non-public minutes of the Corporate Asset Sub
Committee meeting on 17 January 2022, the Procurement Sub Committee
meeting on 18 January 2022 and the Projects Sub Committee meeting held on
17 February 2022 be noted.
34. GATEWAY 1-4 - CITY OF LONDON SCHOOL FOR GIRLS - 2023
IMPROVEMENT AND REVENUE WORKS
The Sub Committee considered a Gateway 1-4 report of the City Surveyor.
35. GATEWAY 1-5 - LEASE OF 16 STEINWAY MODEL B GRAND PIANOS FOR
GUILDHALL SCHOOL OF MUSIC & DRAMA
The Sub Committee considered a Gateway 1-5 report of the Guildhall School of
Music and Drama.
36. GATEWAY 1-5 - KENNEL BLOCK ADDITION - HEATHROW ANIMAL
RECEPTION CENTRE
The Sub Committee considered a Gateway 1-5 report of the Executive Director,
Environment.
37. GATEWAY 6 - POLICE TELEPHONY UPGRADE
The Sub Committee considered a Gateway 6 report of Chief Operating Officer.
38. GLA ROADS - LAND DISPUTE WITH TRANSPORT FOR LONDON:
OUTCOME OF ARBITRATION PROCEEDINGS*
The Sub Committee received a report of the Comptroller and City Solicitor.

39. GATEWAY 5 PROGRESS - SYDENHAM HILL REDEVELOPMENT,
LEWISHAM, SE26 6ND*
The Sub Committee received a report of the City Surveyor.
40. WOODREDON FARM AND EQUESTRIAN CENTRE (RIDING SCHOOL)
DISPOSAL - SUMMARY OF PROPOSAL DISPOSAL*
The Sub Committee received a report of the City Surveyor.
41. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB
COMMITTEE
There was one question.
42. ANY OTHER BUSINESS THAT THE CHAIR CONSIDERS URGENT AND
WHICH THE SUB COMMITTEE AGREES SHOULD BE CONSIDERED
WHILST THE PUBLIC ARE EXCLUDED
There was no other business.
The Chair then thanked Members and officers in attendance for their
contributions before closing the meeting.

The meeting ended at 2.36 pm

Chair

Contact Officer: Joseph Anstee
joseph.anstee@cityoflondon.gov.uk

