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2024
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Stakeholders Engagement 

Developed Design –
RIBA Stage 3.1: Area 1
(Museum of London)

Developed Design – RIBA Stage 3.2: Area 1
(Museum of London)

Museum : Structural Repairs +  
Detailed Design and Exhibitions 
design

Museum : Tunnels and
waterproofing design 
and structural works

PROJECT DEPENDENCIES

Nov 2022
Submission 
of private 
Bill to  
Parliament

Museum Construction Period – due to open late 2025

Passage of Bill and Detailed Design      (Market due to open in 2028)

S278 Agreement 

Construction Area 1
(Museum of London)

Public 
Consultation 

Update
Commitee
report

Gtw 4
Commitee
report

Review of MOL 
planning permission

Gtw 5
Commitee
report

Appendix 2: Smithfield Area Programme for the public realm
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