APPENDIX 1 - ACTION PLAN

Estates Observation/Issues Consideration and recommendation Block Risk Priority & Action completed by |Responsible Team Timescale Cost Comments
Date

Barbican Estate |Evidence was not available to confirm relevant electrical equipment such as communal [Ensure relevant equipment is subject to a robust PAT by a competent person. [Only Tower blocks (Except Lambert Priority-C 28 days Medium Housing Property Services Completed N/A Regular testing programme in place.

area heating appliances; are subject to PAT. Jones Mews, Postern & Wallside) Certificates filed centrally. Will be made
available before commencemnt of
future FRA's.

Barbican Estate |Evidence was not available to confirm the fixed wiring installation is subject to an Ensure a robust programme of 5 year fixed wiring testing is implemented. All blocks and car parks Priority-C 28 days Medium Housing Property Services Completed £20,000 per annum Detailed pre-survey completed,
appropriate programme of periodic testing. programme now commenced.

Barbican Estate |Due to the survey being undertaken during daylight hours it was not possible to A survey should be undertaken by a competent person; with any identified All blocks and car parks Priority-E Project Planning Medium Housing Property Services Completed N/A Emergency lighting maintenance
determine if an adequate provision of emergency lighting exists throughout the issues being rectified to ensure the system complies with BS 5266. contract in place.
premises.

Barbican Estate |e The flat entrance door is consistent with those throughout the block. It does not Due to the opportunity for means of escape in 2 directions; this situation is All blocks Priority-D 3 Months Low (Project) Housing Property Services 31-Dec-23 £20million Destructive testing of front entrance
comply with current standards. considered acceptable. Consideration should be given to upgrading/replacing doors confirm that they are generally
e |t appears to be of substantial construction, without substantial rebates, smoke strips |doors on the means of escape routes; to current standards as part of any not up to modern standard. Successful
or intumescent seals, hinges x3 do not appear to be of fire resisting standard. The centre |future refurbishment program. Consideration should be given to implementing capital bid made for funding to replace
hinge appears to be of spring loaded design, to assist with door closing; however it was [a robust program of testing and servicing for spring loaded hinges; to ensure all doors.
noted that this arrangement did not result in the door self-closing effectively. final exit doors close effectively.

Barbican Estate |It was noted that in some instances lobby doors are not provided with smoke seals. Ensure all such doors are provided with adequate protection against the All blocks (Except Lambert Jones Priority-D 3 Months Low Housing Property Services 31-Dec-22 £70,000 Pre-survey to identify full extent of
Ensure all such doors are provided with adequate protection against the spread of spread of smoke. Mews & Postern ) works. Included in Arup Survey. Survey
smoke. underway but delayed due to Covid.

Barbican Estate | e It was noted that numerous doors to electrical intakes, service risers, plant rooms, Ensure appropriate signs are displayed. Andrew House , Ben Johnson, Brandon | Priority-C 28 days Medium Housing Property Services 31-Mar-23 £120,000 Included in Fire Signage Improvement
stores and similar; within escape routes are not provided with ‘fire door keep locked Mews Programme - work suspended due to
shut’ signs. further works relating to Listed Building
* Lobby doors are not provided with ‘fire door keep shut signs’. Consent.
¢ ‘Do not use lift in case of fire’ signs are not displayed adjacent to lift enclosures.

Barbican Estate |Fire action notices are inconsistently displayed in communal areas and the guidance is  |Consideration should be given to replacing this signage with more definitive  [All blocks Priority-D 3 Months Low Housing Property Services 31-Mar-23 £120,000 Included in Fire Signage Improvement
ambiguous in respect of a ‘stay put’ evacuation strategy. instructions; displayed in a consistent manner. Programme - work suspended due to

further works relating to Listed Building
Consent.

Barbican Estate |t was noted that portable fire extinguishers are provided within communal areas. Consideration should be given to their removal. All blocks and car parks Priority-C 28 days Medium Barbican Estate Office Completed N/A Fire extinguishers in plant rooms
Typically fire extinguishers are not provided within this type of property as residents are serviced to ensure they are fit-for-
unlikely to have been appropriately trained. purpose.

Barbican Estate  |As part of the fire risk assessment process a documentation audit was undertaken in It is recommended that robust arrangements be implemented to ensure the  |All blocks and car parks Priority-C 28 days Medium Housing Property Services Completed N/A Regular testing programme in place.
respect of the specific premises. The brief was to randomly sample 6 categories froma  [requirements of CoL Guidance Note on Fire Log Books on Col premises are Certificates filed centrally. Will be made
detailed list detailed above. In this instance the only records available at the Estate achieved. available before FRA in future.

Office were as follows;

¢ Whilst it is evident that Allied Protection are maintaining fire alarm systems;
contractors are not updating documented records.

¢ Records were not available to evidence the recently implemented program of fire door
inspections.

* Fire stopping registers are not in place; this has specific relevance in respect of PDA’s &
EDA’s.

¢ Records of fire brigade operation attendances are not maintained. It is recommended
that robust arrangements be implemented to ensure the requirements of Col Guidance
Note on Fire Log Books on Col premises are achieved. .
Portable firefighting equipment is out of test date; this situation is expected to be
resolved in response to relevant guidance provided elsewhere in this report.

Barbican Estate | The emergency services box contained; Consideration should be given to liaising with London Fire Brigade to All blocks Priority-C 28 days Medium Barbican Estate Office Completed N/A All 36 ‘Premises Information’ boxes at
1) Estate block plan map. rationalise/standardise the information contained within the premises the entrances to the blocks and car
2) Useful telephone numbers list. information box. parks have been updated to include
3) Block plan. Estate plans, block plans, and contact

numbers for the emergency services.

Barbican Estate It was noted that portable fire extinguishers within communal areas and plant rooms Subject to comments in 19.4, ensure all such equipment is robustly All block and car parks (Except Priority-C 28 days Medium Housing Property Services Completed N/A
(provided for use by competent persons) have not been subject to servicing within the | maintained. Lambert Jones Mews & Postern )
past 12 months.

Barbican Estate  |What appears to be a BS 5839 pt 6 category LD3 grade F fire alarm system is installed. As a compensatory feature in respect of internal configuration; consideration [All blocks Priority-B 4 days High Housing Property Services 31-Dec-22 £70,000 Pre-survey to identify full extent of

¢ A means of providing detection and warning was not provided. The domestic smoke
detector did not function when tested.

e Accommodation is largely of open plan design across all levels.

¢ Where provided doors to the internal escape route are unlikely to comply with current
standards.

¢ It should be noted that issues exist in respect of the ability for CoL to effectively
manage residents actions; which may compromise the internal means of escape from
their or a neighbouring dwelling.

¢ What appear to be original nonfire rated room dividers are present ( Cromwell Tower)
¢ Domestic smoke detectors x2 were provided. (John Trundle Court)

¢ A means of providing detection and warning was not provided. (John Trundle Court)

¢ Accommodation is largely of open plan design across all levels. (John Trundle Court)

¢ Where provided doors to the internal escape route are unlikely to comply with current
standards. (John Trundle Court)

 Alternative means of escape routes provide direct access to the communal escape
balcony at both the lower level and at the upper level, to a shared enclosed balcony;
from where further escape should be made via the neighbouring dwelling. (John Trundle
Court).

o Significant structural alterations have created a largely open plan flat; with non-fire
rated room dividers. (Lauderdale Tower)

should be given to installing/upgrading a fire alarm system to BS 5839 pt 6
category LD2 grade D.

works. Included in Arup Survey. Survey
underway but delayed due to Covid.
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Barbican Estate |It should be noted that issues exist in respect of the ability for ColL to effectively manage |CoL should undertake a strategic review of management protocols All blocks Priority-C 28 days Medium Barbican Estate Office Completed N/A Part of ongoing inspection regime carried
residents actions; which may compromise the internal means of escape from their ora  [regarding tenants/leaseholders actions which may implications the overall fire out by House Officers in Barbican Estate
neighbouring dwelling. safety of the premises. Office.

Barbican Estate |e Vertical service risers which serve multiple dwellings are present; Consideration should be given to the targeted inspections of a sample of Andrew House , Ben Johnson, Brandon |Priority-C 28 days Medium Housing Property Services 31-Dec-22 £70,000 Pre-survey to identify full extent of
residents/contractors potentially have access to these enclosures for the purposes of dwellings to undertake Type 4 fire risk assessments; to address specific Mews, Defoe House, Frobisher works. Included in Arup Survey. Survey
alterations/maintenance to services. areas of concern. Consideration should be given to implementing a program of | Crescent, Speed House underway but delayed due to Covid.

e |t was not possible to determine the standard of fire resistance provided between the |scheduled cleaning for communal kitchen extraction installations.
flat and communal stair afforded by glazed partitions.

e |t appears that flats were originally provided with a non-fire rated ‘pass door’

arrangement adjacent to the main entrance/exit door; in this instance this facility is still

available.

Barbican Estate [Appropriate ‘no smoking’ signs are not prominently displayed within communal areas.  |Ensure appropriate signs are displayed. Brandon Mews Priority-D 3 Months Low Housing Property Services Completed N/A

Barbican Estate |It was noted that the final exit doors to alternative MOE from rooftop plant rooms are It is recommended that failsafe devices; such as push paddles or similar are Brandon Mews Priority-E Project Planning Low Housing Property Services Completed Part of maintenance programme.
fitted with inappropriate locking mechanisms. fitted.

Barbican Estate  |Where provided doors to the internal escape route do not appear to comply with As a compensatory feature in respect of internal configuration; consideration [Brandon Mews Priority-B 4 days High
current standards. should be given to installing/upgrading a fire alarm system to BS 5839 pt 6
¢ Aloft hatch and ladder arrangement provide internal access from 02 level the 03 level |category LD2 grade D.
garage; where an alternative means of escape is available. It is assumed that the original
design provide a permanent staircase between these levels.
¢ A means of providing detection and warning was not provided.

Barbican Estate |e Vertical service risers which serve 2 dwellings are present; residents/contractors Consideration should be given to the targeted inspections of a sample of Brandon Mews, Priority-C 28 days Medium Housing Property Services Completed £5,000 Further specialist detailed Fire
potentially have access to these enclosures for the purposes of alterations/maintenance |dwellings to undertake Type 4 fire risk assessments; to address specific areas Management Survey has been carried
to services. of concern. out. Several of the improvements

identified in the FRA's confirmed as
unnecessary and are mitigated by the
design of the building. Some minor
improvements required.

Barbican Estate | The inadequate provision of electrical socket outlets, within the kitchen area; Consideration should be given to providing additional electrical socket Ben Johnson, Breton House, Bryer Priority-C 28 days Medium Housing Property Services Completed £100,000 We are only responsible for the
encourages the potentially hazardous use of multi adapters, trailing leads and similar. outlets in the kitchen area. Court, Bunyan Court, Defoe House, kitchens in our rented homes. We have

Mountyjoy House, & Willoughby introduced an electrical testing
House programme that will pick up this
improvement work.

Barbican Estate  |It was noted that in some instances discarded trade materials and general waste has Implement robust management arrangements to ensure all such areas are Cromwell Tower, Lauderdale Tower & |Priority-C 28 days Medium Barbican Estate Office Completed N/A Dealt with through inspection process
been allowed to accumulate in riser cupboards. maintained free from inappropriate storage. Shakespeare Tower carried out by Barbican Estate Office.

Barbican Estate |It was noted that in a number of instances what appears to have been unauthorised Ensure appropriate remedial actions are implemented to achieve and maintain|Cromwell Tower, Lauderdale Tower & |Priority-D 3 Months Medium Housing Property Services Completed £40,000 per annum We have appointed a Technical
structural alterations have been undertaken by/on behalf of residents. This has resulted |current standards. Shakespeare Tower Surveyor to oversee the Landlord's
in compromised standards of compartmentation between individual flats and the Approval process.
communal risers.

Barbican Estate  |Anecdotal evidence from the tenant suggested that lack of maintenance to the kitchen |Consideration should be given to implementing a program of scheduled John Trundle Court Priority-C 28 days Medium Housing Property Services Completed N/A Inspection and maintenance
extraction system has previously resulted in a small fire; elsewhere on the estate. cleaning for communal kitchen extraction installations. programme in place.

Barbican Estate | The internal original configuration appears to have been of; entrance hall, kitchen, As a compensatory feature in respect of internal configuration; consideration |Lambert Jones Mews, Postern Priority-D 3Months Low Housing Property Services Completed Further specialist detailed Fire
bedrooms, lounge and bathrooms. should be given to installing/upgrading a fire alarm system to BS 5839 pt 6 Management Survey is being carried
¢ Where provided doors to the internal escape route appear to comply with current category LD2 grade D. Col should undertake a strategic review of out. Initial surveys suggest that many of
standards. management protocols regarding tenants/leaseholders actions which may the improvements identified in the
e Alternative means of escape are provided via external stairs to the have implications to the overall fire safety of the premises. FRA's are unnecessary and are
communal flat roofs and a place of ultimate safety. mitigated by the design of the building.
¢ Domestic smoke detectors are provided. Management protocols have been

reviewed and deemed satisfactory.
Installation of alarm systems not
deemed appropriate.

Barbican Estate |e Visual inspection of compartmentation between neighbouring dwellings (via walls and |Consideration should be given to the targeted inspection of a sample of Lambert Jones Mews & Postern Priority-D 3Months Low Housing Property Services 31-Mar-23 £5,000 Low risk - compartmentation survey
ceilings) did not identify any obvious areas of concern. dwellings to undertake Type 4 fire risk assessments; to address specific areas underway on sample blocks.

« Vertical service risers which serve 2 dwellings may be present; residents/contractors  |of concern.
potentially access these enclosures for the purposes of alterations/maintenance to
services.

Barbican Estate |e Alternative means of escape are provided via communal balconies Consideration should be given to upgrading/replacing doors on a single means | Thomas More House Priority-C 28 days Medium Housing Property Services 31-Dec-23 £20million Destructive testing of front entrance
of escape route to achieve compliance with current standards. Where the doors confirm that they are generally
opportunity for means of escape in 2 directions is available; this situation is not up to modern standard. Capital Bid
considered acceptable. Consideration should be given to upgrading/replacing made for funding to replace all doors.
doors on the means of escape routes; to current

Barbican Estate  [Whilst emergency action notices were provided, it not considered that sufficient signs Ensure appropriate signs are displayed. All car parks Priority-C 28 days Medium Housing Property Services 31-Mar-23 £120,000 Included in Fire Signage Improvement
are displayed in prominent positions throughout the car park. Programme - work suspended due to

further works relating to Listed Building
Consent.

Barbican Estate |It was noted; That fire doors to protected escape routes do not consistently display ‘fire |Ensure appropriate signs are displayed. All car parks Priority-D 3 Months Medium Housing Property Services 31-Mar-23 £120,000 Included in Fire Signage Improvement
door keep shut’ signage’. Programme - work suspended due to
eDoors to plant rooms, service cupboards and similar do not consistently display ‘fire further works relating to Listed Building
door keep locked’ signage. Consent.

Barbican Estate |Whilst adequate compensatory lighting is provided; it was not possible to determine A survey should be undertaken by a competent person; with any identified All car parks Priority-E Project Planning Medium Housing Property Services Completed N/A Emergency lighting maintenance

whether adequate emergency escape lighting is provided to escape routes.

issues being rectified to ensure the system complies with BS 5266.

contract in place.




