
CITY SURVEYORS DEPARTMENT 
PROPERTY PROJECTS GROUP - COST BOOK

PM Edwin Birch 

Site Sydenham Hill 

Financial Summary

Gateway 1-3 
Budget 

Gateway 4 
Budget 

Gateway 5 
Budget 

Gateway 5 CRP 
Drawdown GW5 Issues Cumulative 

Budget
Variance GW 5-5 

Issues

Construction 220,000.00 10,000.00 32,780,073.00 98,809.30 8,173,804.00 41,282,686.30 0.00
1.1 Demolition 220,000.00 10,000.00 948,757.00 1,178,757.00 948,757.00
1.2 New Build 31,773,816.00 8,173,804.00 39,947,620.00 -8,173,804.00
1.3 Direct Package 0.00 0.00 0.00
1.4 Surveys 20,000.00 0.00 20,000.00 0.00
1.5 Landscape 2,500.00 0.00 2,500.00 0.00
1.6 Fittings and Equipment 35,000.00 98,809.30 0.00 133,809.30 -98,809.30

0.00 0.00
Professional Fees 1,227,800.00 689,256.00 960,930.00 171,461.00 758,756.00 3,808,203.00 499,500.00

2.1 Multi Disciplinary (T&T) 1,121,450.00 270,500.00 683,530.00 157,461.00 690,756.00 2,923,697.00 270,500.00
2.2 Multi Disciplinary (Prolongation) 186,106.00 0.00 186,106.00 0.00
2.3 Communications (ComCom) 60,000.00 89,400.00 14,000.00 11,000.00 174,400.00 30,000.00
2.4 Planning Fees 40,000.00 35,000.00 22,000.00 97,000.00 35,000.00
2.5 Planning (inc PPA) 33,000.00 0.00
2.6 Planning DRP 7,000.00 0.00
2.7 Building Control 0.00 0.00 0.00
2.8 Acoustics Consultant 0.00 0.00 0.00
2.9 MMC Consultant 12,000.00 0.00 12,000.00 12,000.00
3 CDMA 23,000.00 5,000.00 28,000.00 0.00

3.1 Clerk of Works 85,000.00 10,000.00
3.2 Rights of Light/Party Wall 26,350.00 45,000.00 50,000.00 0.00 121,350.00 171,350.00
3.3 Financial Assor 0.00 0.00 0.00
3.4 Surveys 40,000.00 40,650.00 30,000.00 20,000.00 130,650.00 57,000.00
3.5 Maint Contractor Design 0.00

Consequential Fees 278,350.00 14,000.00 403,300.00 30,000.00 37,000.00 762,650.00 0.00
4.1 Construction Legal Fees 5,000.00 20,000.00 30,000.00 25,000.00 0.00
4.2 LHBC Warranty 17,000.00 0.00 0.00
4.3 Surveys 35,850.00 35,850.00 0.00
4.4 Parking Survey 0.00 0.00
4.5 Arboricultural 0.00 0.00
4.6 Archeology 15,000.00 15,000.00 0.00
4.7 Flood Risk assesment 0.00 0.00
4.8 Topographic 0.00 0.00
4.9 Verified Views 0.00 0.00
5 Daylight and Sunlight 10,000.00 10,000.00 55,000.00

5.1 Soil Surveys 85,000.00 85,000.00 0.00
5.2 Stop motion camera (Evercam) 20,000.00 10,000.00 30,000.00 0.00
5.3 Opening up/ Asbestos R+D 49,000.00 14,000.00 63,000.00 0.00
5.4 Heritage Impace Ass 0.00 0.00
5.5 Visual  Impact assesment 8,000.00 8,000.00 0.00
5.6 Social Services  survey 8,000.00 8,000.00 0.00
5.7 Parking and Transport 44,000.00 44,000.00 0.00
5.8 Ecology 6,000.00 5,000.00 11,000.00 0.00
5.9 Carbon offset Contribution 254,000.00 254,000.00 0.00
6 Lighting Consultant 12,500.00 12,500.00 0.00

6.1 S106 79,300.00
6.2 Media 25,000.00 10,000.00

0.00 0.00
City of London Internal Recharge 85,000.00 20,000.00 115,000.00 10,000.00 0.00 230,000.00 20,000.00

5.1 City Surveyors Staff 40,000.00 20,000.00 40,000.00 10,000.00 0.00 110,000.00 20,000.00
5.2 Com Servcies Staff Cost 45,000.00 75,000.00 0.00 120,000.00 0.00
5.3 Legal Costs 0.00 0.00

SUB TOTAL 1,811,150.00 733,256.00 34,259,303.00 310,270.30 8,969,560.00 46,083,539.30 519,500.00

Risk Register 0.00 0.00 0.00 0.00 5,045,500.00 5,045,500.00 282,000.00
6.1 Compliance/Regulatory (i.e Planning) 401,500.00 401,500.00 75,894.00
6.2 Financial ( i.e inflation) 2,965,500.00 2,965,500.00 20,000.00
6.3 Reputation (Client Changes) 333,500.00 333,500.00 186,106.00
6.4 Contractual/Partnership ( Contracts) 0.00 0.00
6.5 H&S/Wellbeing ( i.e Design Compliance) 0.00 0.00
6.6 Safeguarding (i.e Site Attendance) 0.00 0.00
6.7 Innovation (i.e Design Development ) 865,000.00 865,000.00 0.00
6.8 Technology (BIM/ Sustainablity) 0.00 0.00
6.9 Environmental (Site Constraints) 480,000.00 480,000.00 0.00

6.10 Physical ( building Constraints) 0.00 0.00
7 GRAND TOTAL 1,811,150.00 733,256.00 34,259,303.00 310,270.30 14,015,060.00 51,129,039.30 801,500.00

Grand Total - Capital Investment Costs 1,811,150.00 733,256.00 34,259,303.00 310,270.30 14,015,060.00 51,129,039.30 801,500.00

Period -  Aug 22

GATEWAY CASHFLOW

Element

CITY  OF LONDON CORPORATION

Project No.29100067
Project name - Sydenham Hill 
Project Type - Capital 


	Gateway 5

