
 

Appendix 1 – Finance Information 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 1 Spend to date 

  

Project Description 
Approved 

(£) 
Spend  

(£) 
Balance 

(£) 

Highways & 
Public Realm  

Contingency 59,378 0 59,378 

Evaluation - Fees 459,026 459,026 0 

Evaluation - Staff Costs 2,314,627 2,314,627 0 

Fees 967,593 778,110 189,483 

Purchases 25,640 23,155 2,485 

Staff Costs 2,392,704 2,234,366 158,339 

Work 10,662,891 10,620,292 42,599 

Works 1,792,513 1,494,677 297,836 

Total Highways & Public Realm 18,674,373 17,924,253 750,120 

Pavilion 

Contingency 1,096 0 1,096 

Fees 439,450 435,045 4,405 

Purchases 65,444 63,393 2,051 

Staff Costs 99,158 99,158 0 

Works 4,015,991 3,951,081 64,910 

Total Pavilion 4,621,139 4,548,676 72,463 

Grand Total   23,295,512 22,472,930 822,582 



 

Table 2 Funding Strategy  

  

Source Description Amount (£) 

City Fund OSPR 3,308,894 

Transport for London TfL LIP Major Scheme Allocation 2011 / 12 
30,000 

Transport for London TfL LIP Major Scheme Allocation 2012 / 13 
549,000 

Transport for London TfL LIP Major Scheme Allocation 2013 / 14 
1,477,825 

Transport for London TfL LIP Major Scheme Bid Step 2 Submission 2014 / 15 
6,000,000 

Transport for London TfL LIP Major Scheme Bid Step 2 Submission 2015 / 16 
1,400,000 

Section 106 S106 - Heron Transportation Improvements Payment & Uplift 
138,368 

Section 106 S106 - St Botolphs House Minerva 07/00387/FULL - LEIW / Church Work 
216,045 

Section 106 S106 - St Botolphs House Minerva 07/00387/FULL - Transport 
26,807 

Section 106 S106 - 52-54 Lime Street etc 12/00870/FULEIA - Transport 
417,654 

Section 106 S106 - 60-70 St Mary Axe 08/00739/FULEIA - Transport 
296,481 

Section 106 S106 - 60-70 St Mary Axe 08/00739/FULEIA - LEIW 
735,752 

Section 106 S106 - Mitre Square 13/01082/FULMAJ - Transport 
270,660 

Section 106 
S106 - 51 Lime Street 04/00878/FULEIA - Transport  (S106 Lime Street 
Subj 88666) 59,020 

Section 106 S106 - 6 Bevis Marks 09/00450/FULMAJ - LEIW 
279,304 

Section 106 S106 - 120 Fenchurch 11/00854/FULEIA - LEIW 1,345,392 

Section 106 
S106 - 51 Lime Street 04/00878/FULEIA - LEIW (S106 Lime Street Subj 
88666) 

293,835 

Section 106 S106 - 122 Leadenhall 04/00111/FULEIA - Transport 745,958 

Section 106 S106 - St Botolphs House Minerva 07/00387/FULL - LEIW 1,031,766 

Section 106 S106 - 6 Bevis Marks 09/00450/FULMAJ - Transport 83,648 

Section 106 S106 - Mitre Square 13/01082/FULMAJ - LEIW 1,486 

Section 106 S106 - 120 Fenchurch 11/00854/FULEIA - Transport 402,363 

Section 106 S106 - Dashwood House 06/00240/FULL - LEIW 6,184 



Section 106 S106 - Drapers Gardens 08/00940/FULL- Transport 128,194 

Section 106 S106 - 100 Minories - 12/00263/FULMAJ - Transport 135,592 

Section 106 S106 - 52-54 Lime Street etc 12/00870/FULEIA - LEIW 879,015 

Section 106 S106 - 15-16 Minories - 13/01055/FULMAJ - LEIW 58,258 

Section 106 S106 - 40 Leadenhall Street - 13/01004/FULEIA - Transport 885,240 

Section 278 S278 - Heron Plaza Deferred Improvement Works 480,000 

Section 278 S278 - Heron Tower 
350,000 

Section 278 S278 - Heron Tower Highway Works (S&W Feb 2013) 
425,572 

Section 278 S106 - 20 Fenchurch St 08/01061/FULMAJ 14,615 

Total £22,472,930 

 


