
STREETS AND WALKWAYS SUB (PLANNING AND TRANSPORTATION) 
COMMITTEE 

Tuesday, 30 January 2024  
 

Minutes of the meeting of the Streets and Walkways Sub (Planning and 
Transportation) Committee held at Committee Room 3 - 2nd Floor West Wing, 

Guildhall on Tuesday, 30 January 2024 at 1.45 pm 
 

Present 
 
Members: 
Graham Packham (Chairman) 
John Edwards (Deputy Chairman) 
Deputy Marianne Fredericks 
Deputy Shravan Joshi 
Deputy Charles Edward Lord 
Alderwoman Susan Pearson 
Ian Seaton 
 

 
Officers: 
Zoe Lewis      -    Town Clerk’s Department 
Luke Major      -    Communications and External 
            Affairs Department 
Olumayowa Obisesan    -    Chamberlain’s Department 
Gillian Howard - Environment Department 

Ian Hughes 
Daniel Laybourn 
Bruce McVean 

 -   Environment Department 
 -   Environment Department 
 -   Environment Department 

Olumayowa Obisesan - Environment Department 

Emmanuel Ojugo - Environment Department 

Giles Radford - Environment Department 

Bob Roberts - Environment Department 

Michelle Ross - Environment Department 

Kristian Turner - Environment Department 

Clarisse Tavin - Environment Department 

Giacomo Vecia 
Clive Whittle    
George Wright                                                      

- Environment Department 
- Environment Department 
- Environment Department 

 
 

1. APOLOGIES FOR ABSENCE  
Apologies were received from Deputy Randall Anderson, Paul Martinelli, 
Deputy Alastair Moss and Oliver Sells KC. 
 

2. MEMBERS' DECLARATIONS UNDER THE CODE OF CONDUCT IN 
RESPECT OF ITEMS ON THE AGENDA  
There were no declarations of interest. 
 



3. MINUTES  
RESOLVED, That the public minutes of the meeting of 7 November 2023 be 
approved as an accurate record of the proceedings. 
 
Matters Arising 
Barbican and Golden Lane Healthy Streets Plan  
The Chairman asked when the meeting would take place with Islington Council 
to discuss the governance of the Barbican and Golden Lane Healthy Streets 
Plan. An Officer stated that this was due to be arranged by Islington Council. 
Work between Officers at the City and in Islington was ongoing and there would 
be a report back to the Sub-Committee to a future meeting on emerging ideas 
for the Plan. The Chairman stated the importance of meeting with Islington 
Council to consider the governance arrangements of the project. 
 
Underpass at Blackfriars Station 
The Chairman queried the ownership of the underpass. Officers stated they 
would confirm the ownership. 
 
Threadneedle Street 
Officers confirmed that the Bank Junction improvement work on Threadneedle 
Street had started. 
 

4. PEDESTRIAN PRIORITY STREETS PROGRAMME - OLD JEWRY  
Members considered a report of the Interim Executive Director Environment 
concerning options for Old Jewry and whether to make changes to the 
previously approved scheme to mitigate Members’ concerns raised about the 
impact on people who needed to travel by motor vehicle. 
 
An Officer stated that Officers considered that the changes had resulted in 
improvements for people walking and cycling and data supported this. 
 
A Member stated that changes towards pedestrianisation were made to this 
area during the pandemic but there were unintended consequences to certain 
closures including increased congestion and increased travel times by motor 
vehicles. He commented that Old Jewry was not a welcoming environment for 
pedestrians and was misused by service vehicles. He suggested that, once 
opened up, Ironmonger Lane would be a more welcoming cut through and 
suggested an experimental traffic order be put in place to open up Old Jewry 
southbound. He added that this would lower congestion around St Paul’s 
Gyratory and ease congestion and at the end of the experimental traffic order, if 
successful, street works could create a more pleasant environment for walkers 
and cyclists. He stated that the Mercers’ Company, a large stakeholder in the 
area, were in principle, broadly supportive of Jewry Street being opened up 
southbound and Ironmonger Lane having time closures. He added that they 
wanted the street works to be undertaken and that they still had concerns 
around Frederick’s Place as highlighted in the Officer report.  He suggested 
that Option 2a be selected with an additional piece of work undertaken on the 
intent around Ironmonger Lane. 
 



A Member commented that vehicle numbers were small compared to the 
numbers of people cycling and walking and therefore an increase in driving 
times did not align with the Transport Strategy, He commented that changes 
would need to resolve other issues e.g. congestion caused by three-point turns. 
 
A Member noted that Option 2B would preserve Old Jewry pedestrian 
exclusivity between Poultry and Frederick’s Place for part of the day. Another 
Member was in support of this option as this would enable servicing to take 
place.  
 
The Chairman raised concern about three point-turns and stated that 
Ironmonger Lane should be open for pedestrians. 
 
Officers were asked to outline the differences between Options 2a and 2b. 
Members were informed that when the assessments took place, the numbers of 
people using Old Jewry were large for a constrained space. Option 2a would 
enable the whole street to be one-way which could open up more opportunities 
for improvements in the future. Option 2b recognised that there were large 
spikes of people using Old Jewry during peak hours. Under Option 2b, the 
street would remain a two-way street as when the restrictions were not in place, 
vehicles would go in and out. Three point-turns issues would remain under 
Option 2b. 
 
The Officer confirmed that Ironmonger Lane was expected to reopen in Autumn 
2024.  
 
In relation to three-point turns, a Member stated that some drivers would know 
the hours the restrictions were in place and would plan their journeys 
accordingly. A Member stated that service vehicles were an issue. An Officer 
stated that the vehicles currently on the street were either there to serve the 
buildings or use the parking spaces. An Officer stated that currently there were 
more three-point turns taking place as a result of increased servicing traffic for 
the construction and fit-out work the Mercers’ Company was undertaking. 
 
The Chairman asked whether, if minded to, Members could indicatively support 
Option 2a with a caveat that it would not be implemented until Ironmonger Lane 
was reopened. An Officer stated that Members could indicatively support 
Option 2a with Officers submitting to a future meeting, a report for final decision 
along with detail on plans for Ironmonger Lane. 
 
RESOLVED – That Members of the Sub-Committee indicatively support Option 
2a to initiate a traffic experiment to reopen Old Jewry to all traffic in a 
southbound direction at all times and pause any work on potential 
improvements until the conclusion of the experiment, with Officers submitting to 
a future meeting, a report for final decision along with details on plans for 
Ironmonger Lane. 
 
 
 



5. GENERAL MICROMOBILITY UPDATE AND ACTIONS FOR IMPROVING 
DOCKLESS BIKE HIRE IN THE CITY  
The Sub-Committee considered a report of the Interim Executive Director 
Environment which, following Member briefing sessions with two of the 
operators, proposed further short, medium and long-term actions for improving 
dockless cycle hire operations in Square Mile. 
 
In the discussion the following main points were made: 

• Although there was no formal timeline for the pan-London joint dockless 
micromobility contract, procurement was set to start in early summer. It 
was anticipated that the contract would be in place by late 2025 or 
during 2026. Officers were continuing to collaborate with TfL and London 
Councils on this and considered this to be the most effective way to 
manage dockless cycles in London whilst awaiting additional primary 
legislation from central government. 

• Officers had held several meetings with operators who were willing to 
implement some of the actions.  

• Officers were looking to introduce additional spaces and improve 
reporting and data collection to understand and challenge operators on 
levels of compliance. 

• A Member stated that working with operators to review their approach to 
warning, fining and banning users was a key action. An Officer agreed 
but stated that to compel operators to increase fines and fine more 
regularly would require better regulation. 

• The Chairman suggested that testing could take place to identify and 
record bicycles parked inappropriately using their serial numbers and 
then checking this against the operators’ records. An Officer stated that 
there could be resource implications. Officers were working informally 
with operators to ask them to share compliance data.  

• Members suggested that the existing CCTV could be used to aid with 
data collection. It was also suggested that parking enforcement officers 
could be used to take and send photographs of bicycles parked 
inappropriately. An Officer stated that currently street operators had 
reported thousands of inappropriately parked bicycles since they had 
begun in 2018. 

• An Officer stated that there could be an intensive approach to collecting 
data over a period of a week, which would have less impact on 
resources. He added that Officers were looking at creative ways to 
mitigate issues such as using technology and making it easier for people 
to report inappropriately parked bicycles. 

• It was suggested that a campaign week, when good cycling behaviour 
was promoted, could be used to take a sample e.g. 10 inappropriately 
parked bicycles and track what happened to them.  

• Officers had met with TfL and London Councils to discuss the 
implementation of new actions and to address discrepancies between 
the operators. 

 
RESOLVED – That Members of the Sub Committee 
1. Agree the short-term actions laid out in paragraph 23 of the Officer 

report, which sought to:  



• Implement a City-wide no-parking zone outside of approved 
parking areas;  

• Establish rapid response areas; and 

• Enhance warning, fining and banning procedures 
2. Note the other actions laid out in paragraphs 23-27 of the Officer report. 
3. Request Officers update all Members. 
 

6. ST PAUL'S GYRATORY TRANSFORMATION PROJECT - PHASE 1  
Members considered a report of the Interim Executive Director Environment 
which summarised the results of the recent public consultation, detailed 
proposed modifications to the highway design following an assessment of 
consultation feedback, sought Member approval for the project team to 
progress the recommended highway design option to detailed design stage and 
provided an update on progress with the RIBA stage 3 developed design for the 
new public space. 
 
In the discussion, the following main points were made: 

• An Officer confirmed that the £15-£17m funding was in place. Officers 
intended to report back to the Sub-Committee with the proposed 
developed design in May 2024, with a Gateway 5 report in October 2025 
to start work and they looked to start work in Spring 2025. It was 
anticipated that all works would be completed by May 2027. 

• The Chairman stated that with so many expectations and demands on 
the space, care would need to be taken not to try and accommodate 
everything as this would likely prove to be unsuccessful. 

• Members welcomed the playground space. A Member stated that there 
had been equal written responses from public consultation with a 
preference for sports and playground space. It was considered that the 
space would be a better location for children playing than for adults 
exercising and play space was desirable in this location as it was close 
to a number of tourist attractions. There had been much feedback from 
hotels and Destination City that play space was needed.  

• Members discussed whether the square could successfully 
accommodate both a play area for children as well as exercise space 
and facilities for adults. It was agreed that play space for children was 
the highest priority of the two, and Officers were requested to note and 
factor this into their final design proposals. 

• A Member commented on the loss of coach parking and asked where 
this would be located. An Officer stated that on-street provision had been 
cross referenced against Tower Hill coach park provision. Since the 81 
Newgate Street work had commenced, there had only been two spaces 
in the project area and two spaces would be retained at Angel Street. 

• An Officer clarified that the guard railing would be removed at the 
junction of Newgate Street and St Martin Le Grand. He added that this 
junction was the most complex in the scheme. Signage and road 
markings on the ground would be improved to assist cyclists and 
pedestrians. There would be advance stop lines and early release traffic 
lights to assist cyclists.  



• The Officer confirmed that TfL were involved in the modelling and stated 
that it had not been possible to formalise a diagonal crossing for 
pedestrians and although there would be an all-green phase, it would not 
last long enough for a formal diagonal crossing.  

• A Member stated that the parts of the project on the routes used for the 
Lord Mayor’s Show and Cart Marking needed to be able to 
accommodate wide vehicles. 

• A Member commented that the changes should be child-friendly. 

• A Member requested that the Christ’s Hospital statue be a prominent 
feature in any design. An Officer stated that there were proposals and 
these would be sent to Members of the Sub-Committee. 

• A Member commented that this was an historic area and she would have 
preferred two-way traffic, with St Martin Le Grand, King Edward Street 
and Little Britain for blue light services, local traffic and cyclists and she 
considered that this would be safer for cyclists and be better for the 
hospital. An Officer stated that others including St Bartholomew’s 
Hospital had the same view but when this approach was modelled, it did 
not work and was therefore set aside. Officers had undertaken to look at 
this approach again when phase 2 was being considered. The Officer 
added that this approach would mean King Edward Street could become 
a Healthy Hospital Street. The Member asked that flexibility should be 
retained by having temporary rather than permanent build-outs and 
loading bays which could be changed in the final design. 

 
RESOLVED – That Members of the Sub-Committee 
1.  Approve commencing detailed design of the traffic and highway 

elements of Option 1A that include: the introduction of two-way working 
on Newgate Street, part of St. Martin’s Le Grand and Montague Street; 
the reversal of traffic flow on Angel Street; and the closure of the 
southern section of King Edward Street to enable the creation of the new 
public space.  

2.  Authorise officers to progress the statutory consultation on the 
necessary Traffic Management Orders related to the highway option 1A 
ahead of Gateway 5.  

3.  Delegate authority to the Interim Executive Director Environment, in 
consultation with the Chairman of Streets & Walkways, to make changes 
to highway option 1A that arise during the detailed design stage.  

4.  Note that the design for the new public space is currently being 
progressed to a RIBA Stage 3 (incorporating changes arising from the 
public consultation feedback) and the final proposal will be presented to 
Members for approval in an Update Report in May.  

5.  Agree that up to 116m² of space be reserved for either play or exercise 

equipment or retained as planting/seating within the new square; noting 
that the introduction of play or exercise equipment will result in up to a 
10.6% reduction of planting (66m²), up to a 12.5% reduction in seating 

(20 linear metre) and up to a 1.8% reduction in footway (50m²) and 

reduced permeability (see Appendix 10 of the Officer report for more 
information). A final recommendation on the use of this space for either 
play, exercise or planting (along with any proposed equipment to be 
introduced) will be made in the Update Report.  



6.  Note that Greyfriars Square was the most popular name for the new 
space in the public consultation and that officers will progress the 
statutory process for re-naming a street pursuant to existing delegations.  

7.  Approve an additional budget of £2,116,630 from the agreed capital 
allocation (OSPR) to reach Gateway 5.  

8.  Note the total project budget of £5,344,622 (excluding risk) to reach 
Gateway 5.  

9.  Note the total estimated cost range of the project at £15- 17 million. 
10. Delegate authority to the Interim Executive Director Environment, in 

consultation with the Chamberlain, to make any further adjustments 
(above existing authority within the project procedures) between 
elements of the budget. 

11. That Officers consider whether a formal diagonal crossing could be 
included in the scheme. 

 
7. MOOR LANE ENVIRONMENTAL ENHANCEMENTS  

The Sub-Committee considered a report of the Interim Executive Director 
Environment which provided an update on the progress of the project and 
sought approval to revise the design for Area B. 
 
A Member stated that having consulted residents, they were broadly in support 
of Option 1 as recommended by Officers. This would ensure the Clean Air 
Garden was part of one unified scheme. The Members thanked Officers for 
their work. 

 
An Officer confirmed that a further report detailing the working party 
arrangements and the development of the project milestones would be 
submitted to the Sub-Committee in May 2024.  
 
A Member asked when the bridge link would be opened. An Officer stated that 
the developer could open this once snagging issues had been addressed. 
There was also a separate process for the link to be formally declared as City 
Walkway but the link could be opened to the public prior to the declaration. 
 
RESOLVED - That Members of the Sub-Committee 
1.  Approve that the existing design for Area B (approved in May 2023) is 

not constructed. Instead that the project reverts to the Gateway 3/4 
Options Appraisal stage, to allow revision of the proposed design in line 
with the Healthy Neighbourhood programme and consideration of traffic 
management changes along Moor Lane.  

2.  Note that this will put the delivery of this project within the Bunhill, 
Barbican and Golden Lane Healthy Streets Neighbourhood programme.  

3.  Agree the formation of a working party made up of local stakeholders, 
including residents, occupiers and developers, the Culture Mile BID and 
a small number of ward Members to enable a collaborative and more co-
productive approach to developing the revised design. Governance of 
the project and decision making will remain with Streets and Walkways 
Sub Committee.  

4.  Note that a further report detailing how the working party will work and 
the development of the project milestones will follow in due course.  



5.  Authorise the budget adjustment related to staff costs and fees to be 
actioned as outlined in section 3 below and in Appendix 3 of the Officer 
report.  

6.  Note the current total estimated cost of the project (areas A and B) at 
£2,968,680 (excluding risk). 

 
8. SALISBURY SQUARE DEVELOPMENT HIGHWAY AND PUBLIC REALM 

WORKS  
The Sub-Committee received a Gateway 2 Issue Report of the Interim 
Executive Director Environment. 
 
RESOLVED - That Members of the Sub-Committee 
 
1.  Approve Option 2*; and allow for the additional budget of £154,000 (staff 

costs and fees) to be included in the budget to reach the next Gateway 
subject to the receipt of funds from the City Corporation in its capacity as 
developer.  

2.  Note the updated increased cost of the highways and public realm 
works, currently estimated at £5m - £6m (excluding costed risk provision 
and commuted sums).  

3.  Note the revised timescales for delivery outlined in this report.  
 

*Option 2 (Recommended): Additional budget Staff costs and fees 
approved to complete the work and ensure the street environment is fit 
for purpose and in line with the requirements of the Unilateral 
Undertaking. 

 
9. 1 LEADENHALL STREET SECTION 278 HIGHWAY WORKS  

The Sub-Committee received a Gateway 3/4/5 report of the Interim Executive 
Director Environment. 
 
RESOLVED – That Members of the Sub-Committee 
1.  Note and approve the associated contents of this report;  
2.  Approve an increase in the approved budget of £831,006 (an increase of 

£686,777, excluding costed risk and commuted maintenance) to reach 
Gateway 6, following receipt of funds from the Developer in late 
December 2023;  

3.  Approve the Risk Register in Appendix 3 and the requested Costed Risk 
Provision of £139,000, and that the Executive Director Environment is 
delegated to authorise the drawdown of funds from this register;  

4.  Approve the Commuted Maintenance sum of £5,229;  
5.  Note the revised total project cost of £931,006 inclusive of costed risk 

and commuted maintenance as detailed in Appendix 2 of the Officer 
report;  

6.  Approve the design option, shown in Appendix 4 of the Officer report, for 
construction.  

7.  Agree that the Corporate Programme Management Office, in 
consultation with the Chairman of the Streets & Walkways Sub 
Committee and Chief Officer as necessary, is to decide whether any 
project issues or decisions that falls within the remit of paragraph 45 of 



the ‘City of London Project Procedure – Oct 2023’ (Changes to Projects: 
General), as prescribed in Appendix 8 of the Office report, is to be 
delegated to Chief Officer or escalated to committee(s). 

 
10. 2-6 CANNON STREET PUBLIC REALM IMPROVEMENTS CLOSEDOWN 

REPORT  
The Sub-Committee received a Gateway 6: Outcome Report of the Interim 
Executive Director Environment.  
 
A Member commented on the Lessons Learned and Recommendations section 
of the Officer report which stated that an in internal officer resource could 
provide the necessary guidance when planning works adjacent to a Listed 
Buildings and other scheduled heritage assets. The report stated that this was 
not currently the case and would improve efficiency of engagement between 
the Diocese of London and Historic England. An Officer stated that that this 
would be explored. 
 
A Member commented that the photographs in the Officer report did not show 
the extent of the improvements and a visit to see the improvements would be 
welcomed. 
 
RESOLVED – That Members of the Sub-Committee 
1. Agree to adjust the budget as set out in Appendix E to cover the 

additional staff time expended; 
2. Approve the revised project budget to be utilised to complete minor 

outstanding public realm works to complete the project; 
3. Approve outstanding actions in Section 13 of this report are completed 

on which final accounts and project closure can commence; 
4. Request Officers to arrange a visit to see the improvements to greening; 

and 
5.  Request Officers to explore having an in internal officer resource to 

provide the necessary guidance when planning works adjacent to a 
Listed Buildings and other scheduled heritage assets. 

 
11. ST BARTHOLOMEW'S HOSPITAL ENVIRONMENTAL ENHANCEMENTS 

CLOSEDOWN REPORT  
The Sub-Committee received a Gateway 6 Outcome Report of the Interim 
Executive Director Environment. 
 
In response to a request from Members, an Officer stated that the quality of 
before and after photographs would be improved in future reports. An Officer 
stated that it appeared there was less greening in the after photographs as an 
existing planter had to be replaced with stand-alone planters containing young 
trees. However, these would be greener once they matured. 
 
RESOLVED – That Members of the Sub-Committee 
1. Agree to adjust the budget as set out in appendix 3 to cover the 

additional staff time expended; and 
2. Approve outstanding actions in Section 13 of this report are completed 

on which final accounts and project closure can commence. 



 
12. MARK LANE PUBLIC REALM AND TRANSPORTATION ENHANCEMENTS - 

PHASE 2 AND 3  
The Sub-Committee received a Gateway 6 Outcome Report of the Interim 
Executive Director Environment.  
 
A Member raised concern about spray paint markings which were still in place. 
An Officer confirmed that those who had made the markings had not using 
water-based paint as required in the Code of Practice and would be informed 
they would need to remove the markings at their own expense. 
 
A Member stated that the raised areas on Hart Street were welcomed by 
residents with access issues and she thanked Officers for their work on this. 
She stated that there were now two single lines on Hart Street and a double 
yellow line should be reinstated on one side.  
 
RESOLVED – That Members of the Sub-Committee 
1. Note the contents of this report; 
2. Agree to adjust the budget as set out in Appendix 3 of the Officer report 

to cover the additional staff time expended; 
3. Note outstanding actions in Section 13 of this report are to be 

completed, on which final accounts and project closure can commence; 
and 

4. Request that a double yellow line be reinstated on Hart Street. 
 

13. CURSITOR STREET/ BREAMS BUILDINGS PUBLIC REALM 
IMPROVEMENTS  
The Sub-Committee received a Gateway 6 Outcome Report of the Interim 
Executive Director Environment. 
 
The Chairman commented that the photographs in the Officer report did not 
adequately show the improvements to greening. The Officer stated that a new 
large tree had been installed as had large planters containing trees. They had 
been planted in the winter so had not yet had time to develop. The Chairman 
stated the importance of greening and requested that a visit for Members of the 
Sub-Committee be arranged to see the improvements to greening. 
 
RESOLVED – That Members of the Sub-Committee 
1. Agree authorisation to revise the current approved budget allocation for 

the Cursitor Street phase of £371,647(within existing totals), to cover an 
overspend attributable to additional officer resource required to 
accommodate some design changes, as reflected in Appendix 4 of the 
Officer report. Note: Any funds that remain will be reallocated to Breams 
Buildings and reported as part of the programme of delivery for the Fleet 
Street Area Healthy Streets Plan; 

2. Approve outstanding actions in Section 13 of the Officer report to be 
completed, on which final accounts and project closure can commence; 

3. Approve the reprogramming of the Breams Buildings phase of works to 
be implemented as part of the wider delivery of the Fleet Street Area 
Healthy Streets Plan approved in November 2023; 



4. Agree authorisation to revise the current approved budget allocation for 
the Breams Building phase of £109,119 (within existing totals), to cover 
an overspend attributable to additional officer resource required, as 
reflected in Appendix 4 of the Officer report; and 

5. Request Officers to arrange a visit to see the improvements to greening. 
 

14. TEMPLE AREA TRAFFIC REVIEW  
The Sub-Committee received a report of the Interim Executive Director 
Environment which requested that the project be closed. 
 
An Officer stated that the project had been superseded by the Healthy Streets 
Plan so there was a need to close the project. 
 
RESOLVED – That Members of the Sub-Committee formally close the project 
in respect of the Temple Area Traffic Review. 
 

15. SPECIAL EVENTS ON THE HIGHWAY  
The Sub-Committee received a report of the Interim Executive Director 
Environment concerning the major special events planned for 2024. 
 
A Member stated the importance of publicising events and also of clean-up 
expenses being recouped. An Officer confirmed that expenses were recouped 
and there was a recharge for any additional resource deployed. 
 
A Member stated that at least one event made a contribution to the City of 
London Corporation for sport development. He requested that Officers establish 
whether other event organisers might be encouraged to make contributions for 
sport development. 
 
In response to a Member’s query, an Officer stated that there were 6,000 
participants and not 6,000 spectators (which were far higher) at the Lord 
Mayor’s Show and the number of spectators and participants at events would 
be clarified in future reports. 
 
RESOLVED: - That Members of the Sub-Committee 
1. Agree to support the regular core events programme listed in paragraph 

6 of the Officer report and also detailed in Appendix 1 of the report; 
2. Note the Benefits in Kind listed in Appendix 4 of the Officer report; and 
3. Request that Officers establish whether event organisers could be 

encouraged to make contributions for sport development. 
 

16. * TRAFFIC ORDER REVIEW - UPDATE  
The Sub-Committee received a report of the Interim Executive Director 
Environment concerning an update to the Traffic Order Review. 
 
RESOLVED – That Members of the Sub-Committee 
1. Note the programme, categories and processes for assessing the 

recommended changes to the 67 traffic orders identified from the review, 
and where appropriate deliver the necessary changes; and 



2. Note the study currently underway to assess potential changes to the six 
timed road closure restrictions as shown in table 1 of Appendix 1 in the 
Officer report. 

 
17. * ANNUAL ON-STREET PARKING ACCOUNTS 2022/23 AND RELATED 

FUNDING OF HIGHWAY IMPROVEMENTS AND SCHEMES  
The Sub-Committee received a report of the Chamberlain detailing action taken 
in respect of the surplus in its On-Street Parking Account for 2022/23. 
 
RESOLVED – That Members of the Sub-Committee note the contents of the 
report before submission to the Mayor for London. 
 

18. * OUTSTANDING REFERENCES  
The Chairman asked for an update on the Bank Junction Traffic and Timings 
Review. An Officer stated that work was ongoing and engagement with TfL was 
taking place in line with the timetable set out in the last report to the Court of 
Common Council. A twin-track was being used towards engagement, with the 
continuation of political engagement and engagement at an operational level. 
Wherever possible, activities were being conducted in parallel rather than 
sequentially. 
 
RECEIVED. 
 

19. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB 
COMMITTEE  
A Member raised concern about the bus stop on King William Street at the top 
of steps that went under London Bridge as this caused a blockage and caused 
people to walk in the roadway. He asked if this could be moved. An Officer 
stated that TfL had said it could not be moved but Officers would raise this with 
them again. The Officer asked that TfL be formally asked and also be asked to 
provide a reason if they would not. Officers stated that TfL would be challenged 
on their progress on fixing King William Street Bridge. The bus stop had been 
moved so TfL could put concrete blocks in front of the bridge to protect the 
structure and this had created a tight pinch point. Officers would encourage TfL 
to fix the structure, which would solve the problem, or move the bus stop. 
 
A Member raised safety concerns about the pedestrian crossing at the end of 
Cannon Street. An Officer stated that TfL had plans in progress for the wider 
junction of Monument and Cannon Street and would be starting consultations 
once the mayoral elections had taken place. 
 
A Member requested that operational technical issues be raised outside of the 
quarterly meetings with TfL which were about alignment in dealing with issues 
and relationship building. An Officer confirmed that the operational issues 
would be raised outside of the quarterly meetings. 
 
In response to a Member’s question, an Officer confirmed that there was a role 
for photograph evidence being submitted to TfL. 
 



A Member raised concerns about London Bridge in relation to broken TfL 
planters with rubbish collecting in them, and retention scaffolding. She added 
that the underpass which was the Corporation’s responsibility had light covers 
missing, some lights which did not work and a missing handrail. She added that 
the underpasses should be upgraded to make them more user-friendly and to 
deter anti-social behaviour. 
 
In response to a Member’s concern about the misuse of public payphones, an 
Officer asked Members to notify him of any payphones affecting their wards in 
a negative way and he would ask BT to remove them.  
 
A Member asked for assurances that work was ongoing in relation to ensuring 
that vehicles could navigate around Bank Junction for the Lord Mayor’s Show. 
An Officer stated that this was part of the planning process and a report would 
be submitted to the Court of Aldermen. 
 
A Member raised concern about buses not slowing down through Bank 
Junction, and the importance of this, when with the narrowing of the road, they 
were very close to pedestrians standing on the pavement. An Officer stated that 
this would be raised with TfL. 
 

20. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT  
The Chairman stated that the Sub-Committee had previously agreed a policy to 
ban A-Boards on City streets as they were an impediment to pedestrian comfort 
and in some cases were hazardous for mobility impaired pedestrians. It was 
considered necessary to apply the policy to all City streets as a selective 
implementation was felt to be impractical. He further stated that due to Covid 
and the impact of lockdown on the retail trade, the policy was deliberately not 
implemented to help the retail trade in the City to recover. The Chairman added 
that football during peak days in the City was now close to pre-pandemic levels 
but the proliferation of A-Boards was becoming problematic. He suggested that 
preparations take place to implement the policy and that Officers should be 
requested to submit a report to the next meeting proposing the way forward on 
this. 

 
A Member requested that any report should include historic paperwork. 

 
An Officer stated that it had previously been agreed that A-Boards should not 
be permitted on the public highway. Officers could submit a for information 
report to the March 2024 or May 2024 meeting and in the meantime start the 
publicity.  
 
RESOLVED – That a report be submitted to the Sub-Committee on proposals 
for the implementation of a ban on A-Boards. 
 

21. EXCLUSION OF THE PUBLIC  
The Committee agreed to exclude the public from the Non-Public part of the 
meeting in line with Section 100A(4) of the Local Government Act 1972. 
 



22. * ANNUAL ON-STREET PARKING ACCOUNTS 2022/23 AND RELATED 
FUNDING OF HIGHWAY IMPROVEMENTS AND SCHEMES - NON-PUBLIC 
APPENDIX  
The Sub-Committee received a non-public appendix of the public report of the 
Chamberlain detailing action taken in respect of the surplus in its On-Street 
Parking Account for 2022/23. 
 
RECEIVED. 
 

23. * NON-PUBLIC REPORT OF ACTION TAKEN  
The Sub-Committee received a non-public report of the Town Clerk concerning 
action taken since the last meeting. 
 
RECEIVED. 
 

24. NON-PUBLIC QUESTIONS ON MATTERS RELATING TO THE WORK OF 
THE SUB COMMITTEE  
There were no non-public questions. 
 

25. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT 
AND WHICH THE SUB COMMITTEE AGREES SHOULD BE CONSIDERED 
WHILST THE PUBLIC ARE EXCLUDED  
The Sub-Committee received a non-public delegated authority request. 
 
RESOLVED – That the Sub-Committee agree the delegated authority request. 
 

 
 
The meeting ended at 3.25 pm 
 
 
 

 

Chairman 
 
 
 
Contact Officer: Zoe Lewis 
Zoe.Lewis@cityoflondon.gov.uk 
 


