STREETS AND WALKWAYS SUB (PLANNING AND TRANSPORTATION)
COMMITTEE
Tuesday, 19 November 2024

Minutes of the meeting of the Streets and Walkways Sub (Planning and
Transportation) Committee held at Committee Room 3 - 2nd Floor West Wing,
Guildhall on Tuesday, 19 November 2024 at 1.45 pm

Present

Members:

Graham Packham (Chairman)

Deputy John Edwards (Deputy Chairman)
Deputy Randall Anderson

Mary Durcan

Deputy Marianne Fredericks

Deputy Shravan Joshi MBE

Eamonn Mullally (Ex-Officio Member)
John Foley (Ex-Officio Member)

Officers:
Baljit Bhandal - Comptroller and City Solicitor’s
Department

Ben Bishop - Environment Department

lan Hughes - Environment Department

Gillian Howard - Environment Department

Bruce McVean - Environment Department

Tom Noble - Environment Department

Giles Radford - Environment Department

Callum Southern - Town Clerk’s Department

1. APOLOGIES FOR ABSENCE

Apologies for absence were received by Brendan Barns, Deputy Alastair Moss,
and lan Seaton.

2. MEMBERS' DECLARATIONS UNDER THE CODE OF CONDUCT IN
RESPECT OF ITEMS ON THE AGENDA

No declarations were made under the Code of Conduct in respect of items on
the agenda.

3.  MINUTES

RESOLVED - That, the public minutes of the previous meeting held on
Tuesday 1 October 2024 were agreed as an accurate record of the meeting.



BANK JUNCTION IMPROVEMENTS: EXPERIMENTAL TRAFFIC ORDER TO
REINTRODUCE TAXIS

The Sub-Committee received a Gateway 3/4 report which introduced a new
phase into the Bank Junction Improvements project following the completion of
the main construction works for All Change at Bank, and the decision by the
Court of Common Council to move forward with an Experimental Traffic Order
(ETO) at Bank. The report set out the routing options for licensed taxis to travel
through Bank Junction.

Officers provided a presentation on the five routing options discussed in the
report. For all options access to Cornhill from Princes Street for vehicles
making deliveries (for servicing) would be maintained. Officers explained that
Option A allowed taxis access and egress into the junction from Poultry and
Cornhill and egress only via Lombard Street. Option B only allowed taxis to
enter the junction via Cornhill and Poultry, and also only to allow exit in those
two directions so that there would be no turning movements. Option C would
allow taxis to do what they currently could do after 7:00pm Monday to Friday
which meant they would be allowed to enter and exit on three of the arms of the
junction, (Poultry, Cornhill and Lombard Street). Option D allowed for north-
south routing into and out of the junction (Princess Street and Lombard Street)
and would allow taxis to exit via Cornhill and Poultry. Option E would open four
of the arms off Bank Junction (Princess Street, Poultry, Cornhill and Lombard
Street) for taxis to enter Bank Junction and exit. Officers added that Option D
and E would likely require the reconfiguration of Princes Street.

A Member queried why it was not possible to have only northbound traffic from
taxis on King William Street as it would allow taxis to use King William Street
without exacerbating issues on Lombard Street. Officers stated it was
technically possible and was an option that had not be considered.

Another Member queried whether allowing only northbound traffic from taxis on
King William Street would create a turning movement. The Member stated it
would be a turning move, but would allow more access for taxis which was
desirable without affecting Lombard Street.

A question was asked by a Member on how success criteria would be
quantifiably measured if Option B was adopted. Officers explained that they
had set out what the broad measures could be and had sought agreement on
that. Officers added they needed to do some work with Transport for London
(TfL) about what tolerances they may feel comfortable with, particularly around
bus journey times as that was the aspect of the project that would affect them
most. Officers confirmed the monitoring strategy would come to the next
meeting in February.

The Member also queried what measures would be taken to ensure the safety
of cyclists and pedestrians at Bank Junction. Officers stated there would not be
any physical changes except for the signage. Officers added that they could
potentially look at enforcement.



The Member further queried, if there was a will for a different option, how the
project would address potential negative impacts of bus journey times. Officers
explained more work would need to be done with TfL, but it would effectively
involve adding more pedestrian wait time into traffic signals to allow for more
vehicle movement, but that had negative consequences. The Member stated
that what they were hearing was Option B was the optimal proposal for
achieving what the Court of Common Council had asked the Sub-Committee to
investigate. Officers agreed as it offered the ability to allow taxis through Bank
without impacting too negatively on everyone else and did not involve having to
adjust traffic signals too much.

Another Member stated they supported Option B as Bank Junction had become
a complex web of movements and he felt Option B had the simplest line of logic
east to west and was easy to communicate to the users of Bank Junction. The
Member added that, the stated desired outcome from cab drivers had been a
both ways east-west -movement.

The Member also stated, if Option B was approved, that they wanted to
understand more on how the consultation would operate, the process once the
ETO had been established and how the feedback loop from the consultation
would feed into a more permanent decision. Officers explained there would be
a draft communications and engagement strategy appended to the next report
which would be draft for feedback to ensure it had been sufficient captured.

A Member suggested only allowing westbound taxi movement from Cornhill into
Poultry and eastbound movement through Princes Street and around so there
would not be eastbound movement from Poultry into Cornhill, this would reduce
the conflict between traffic coming from Poultry to Cornhill at the same time as
traffic tried to travel from Princes Street into Cornhill. The Member also stated a
need to widen the success criteria to measure the impact of the changes on the
traffic lights on a wider scale across the City, a need to measure the
accessibility of taxis during the day, and how many taxis were making use of
Bank Junction who were transporting passengers. Officers stated the attraction
to Option B was the simplicity of the communications for road users, specifically
taxi drivers, and it was difficult to describe the different routes for eastbound
and westbound across the Junction. Officers also stated they needed to keep
the movement from Princes Street to Cornhill for everyone due to loading
requirements and noted that all the options presented to the Sub-Committee
retained that aspect. Officers added, in relation to other things that needed to
be looked at, that they were in the report for things to be brought forward for
Members’ consideration at the end of the process on issues such as the wider
impact on the traffic network around taxi availability, safety, pedestrian wait
times and bus journey times. Officers further added that they felt they were the
key things to be monitored, but that was not to say there were the only things.

The Member also suggested that Paragraph 46 of the report needed to read
“monitoring should include” rather than “monitoring could include” and stated
while Option B might be easier to explain from a communications perspective, it
did not demonstrate the full picture as traffic that needed to get into Cornhill



could go to Cornhill via Princes Street, and if that movement was not
communicated effectively, it could create a risk of collision.

The Member also asked, in relation to success criteria, whether the trial would
be stopped or whether it would continue until there were further accidents.

The Chairman stated he did not understand why there would be a risk of
collisions with traffic turning left from Princes Street into Cornhill with taxis
entering the junction from Cornhill as there were traffic lights in place. The
Member responded that pedestrians had been crossing the junction without
taking notice of the traffic lights for a number of years and the Bank Junction
had dramatically changed since the traffic had been significantly reduced. The
Member added that reintroducing traffic would be a new environment for
pedestrians and was keen to ensure the number of turning options were
reduced as far as possible to keep it as safe as possible.

A Member moved a Motion.

MOTION: That the existing option which was Princes Street into Cornhill to go
West-East for all traffic and taxis, and if one wanted to go east to west, they
would do so via Cornhill into Poultry so that would keep a lot of the traffic away
from that Junction.

A Member seconded the Motion.
The Chairman brought the meeting to a debate on the Motion.

A Member queried whether the concern raised was pedestrians being
irresponsible and stated that was an issue that could not be helped. Another
Member stated that there was an increase in pedestrians since traffic had been
taken out of the Junction and this encouraged pedestrians to informally cross
the Junction using desire lines because there had been very little traffic.

Another Member indicated the Sub-Committee had to be careful as five options
had been developed in consultation with TfL traffic modelling to identify what
the best options were and expressed concern that Members were now trying to
reformulate a sixth option which they unsure the Sub-Committee was qualified
for. The Member added that the Sub-Committee could renegotiate it through
the Officer team, if it wished, to look at another option, but stated that it had to
be mindful of the professional body of officers in attendance and was wary of
looking at other options now.

A Member told the Sub-Committee that there was a valid point to be made that
those who used the Bank Junction area of the City had changed their
perception of it and one would notice if they observed the area that there were
people everywhere during the day and it was literally a new space. The
Member added there was a question about how we simplify it and the whole
reason it would be brought to Committee proceedings was to get the
opportunity to get the wisdom of the crowd which may provide different
dimensions not previously considered. The Member stated there was a need to



mitigate potential implications and noted that the Order would occur anyway as
the Court of Common Council had asked for the trial to take place, so some
time for reflection seemed appropriate.

Another Member stated that opening the junction up both ways east-west would
supplant a fair number of the current access via Princes Street and that was a
turning movement the Sub-Committee did not want and suggested the Option B
presented was actually safer, as well as being easier to explain. The Member
added they would oppose the Motion.

The Chairman moved the meeting to a vote and asked the proposing Member
to wrap-up.

The Member stated that the whole purpose of the Motion was that there was
current movement already from Princes Street into Cornhill and the public and
cyclists were aware of that movement. The Member added by just having
Cornhill into Poultry, it introduced one more movement, not two, as Option B
proposed two and the existing third one. They further added that by having the
existing one and allowing all traffic and taxis to use that and a new route which
was Cornhill to Poultry, that was two directions, not three which would actually
reduce the impact on signal changes and the effect of increased traffic
outwards. The Member stated they felt that was easier to communicate as
Option B was two plus the existing one which made three and felt it would be
more acceptable to TfL. The Member further added that Officers may not have
thought of that approach and the point of Members taking decisions was to
ensure they could scrutinise decisions.

The Town Clerk read out the Motion made by the Member.

Having fully debate the Motion, the Committee proceeded to vote on the Motion
to Amend before them.

Votes were cast as follows: IN FAVOUR — 2 votes
OPPOSED - 7 votes
There were 0 abstentions.

The Motion, therefore, fell.
The Chairman brought the discussion back to the substantive item.

The Chairman asked Officers what the plans were for gathering good
benchmarking data so the impact of the trial could be evaluated. Officers
explained it would be part of the January report as the monitoring strategy
would be attached to that and that would set out what Officers planned to
monitor when the experiment proceeded and would outline what baselines
would be set.

The Chairman queried when the experimental trial was likely to begin. Officers
stated the purpose of the January report was largely to get feedback before the
Court of Common Council elections and the rest of the work would continue so



a submission could be made to TfL for the traffic management approval.
Officers added they had hoped to do that in March 2025, but felt that would slip
due to difficulties on TfL's side. Officers stated they had hoped they could
implement the experimental traffic order in late Spring, but until TfL had
examined the programme on traffic modelling, an update could not be provided.
The Chairman asked if the delay was related to IT issues at TfL. Officers
confirmed it was.

A Member noted that ordinarily the Corporation would budget for the whole
project and expressed concern that a significant amount of money was being
spent to get to a point where the cost could be estimated and getting
agreement on how to fund the implementation, this was not the way a project
was supposed to be carried out.

The Member suggested approving the project subject to the total estimated
cost being approved by the two other Committees that had to approve it. The
Sub-Committee indicated agreement.

Officers stated they had enough budget to get to the point of implementing the
scheme and were aware, depending on the decision of the Sub-Committee,
how much was needed to deliver the monitoring once the scheme was in place
and knew they initially did not have enough money to do that. Officers added
that monitoring and other asks would inform how much it would cost to reach
the conclusion of the trial scheme and, if Members approved the funding
requested, Officers could estimate what would be required, the shortfall, and
could take that to the officer review groups, RASC and P&R.

Officers stated it was a key decision being requested as it established the way
forward with one version of a model of the junction and one set of criteria.
Officers added that there would likely be a bid for the On Street Parking
Reserve which is where the existing funding had come, and wanted to get that
allocated sooner rather than later.

The Chairman queried when that allocation would occur. Officers indicated it
would be around the next bidding round potentially before the end of the year
and would need to double-check the timelines as it may not be something that
could be agreed in January before the Court of Common Council elections.
Officers suggested they would look to see if there was an approval process that
could be done in lieu of that so the funding could be allocated.

A Member indicated they were happy to agree the recommendations and
support Option B, subject to the funding being put in place to ensure that it
could be delivered as they did not want to spend more to find out the OSPR
had all been spent. Officers indicated it could be validated in the January
report. The Committee indicated agreement with ensuring the funding was put
into place to ensure that the ETO could be delivered.

A Member asked if the monitoring would include ensuring that taxis were not
using Princes Street as they were not meant to and was a service access only
route from Cornhill. Officers explained taxis could legitimately use Princes



Street to access Cornhill if they wished to and added that the monitoring would
do traffic counts on all arms of the junction which would enable Officers to see if
usage had increased or decreased.

Another Member suggested they were happy to leave Bank Junction as it was
as they did not want to put taxis through at all and indicated they wished to vote
for the option that brought about the least amount of change. The Chairman
stated he believed it was Option B.

A gquestion was raised by a Member as to what other projects would have to be
shelved to cover the funding for the ETO as a lot of money had been spent on
Bank Junction to date and there were a number of streets that required safety
measures being put into place. Officers indicated that the OSPR was still in
surplus and explained the point of having the chief officer review group, RASC
and P&R processes. Officers added they would review it, but were equally
respectful of the Court decision and needed to offer something that was a full
well-rounded view of what the project intended to measure and experiment on.
Officers further added the project was the highest priority not currently funded.

The Member also queried whether there were any other options for funding
RASC could find rather than using the On-Street Parking Reserve. Officers
stated that there were limited funds available to look at other options, but there
was a considerable allocation already from the On-Street Parking account and
from the Community Infrastructure Levy (CIL) which were two of the primary
routes for funding for Vision Zero.

The Member suggested a report could be written for the Sub-Committee
highlighting outstanding safety projects which needed to be funded and could
not be funded from the OSPR so alternative funding could be sought. Officers
stated it would be worth spending committees understanding what portfolio of
projects they were responsible for and noted there was a project governance
review of projects and how they were reported to ensure Committees had a
broader sense of what commitments they had and what they might wish to with
available funding. Officers suggested there was a need for a report which
summarised the projects being delivered and, when the project governance
review had concluded, a conversation could be had with the Chairman and
Deputy Chairman about what reports could be brought to the Sub-Committee
so a broader understanding of funding commitments was provided.

A Member suggested there was another option where the Sub-Committee
could send a message to the Court outlining that it did not support any of the
options and taxis should not be going through Bank Junction.

The Member asked whether taxis were being prevented from coming from
Princes Street into Cornhill unless they were dropping off a passenger and
indicated there was no reason for that not to continue if it was not being
enforced. The Member also added that anyone who believed the amount of taxi
movements would change needed to think again as there were well-established
patterns of behaviour.



The Member also stated they understood that the Planning & Transportation
Committee (P&T) had delegated powers to the Streets and Walkways Sub-
Committee rather than it being a pure spending Committee and suggested it
would be helpful to understand that further. Officers stated they were personally
referring to it as a spending committee and potentially needed guidance from
the Town Clerks and the Chamberlain’s Department. The Officer added that the
Sub-Committee did make decisions, and their minutes were reviewed by P&T.
The Town Clerk clarified that the Sub-Committee approved its own minutes,
and the minutes went to P&T for noting. The Town Clerk also indicated they
would come back with a response.

The Chairman suggested that the number of left turns that taxis made would
potentially drop once the experiment went ahead as there would be a route
west through Bank Junction and if taxis were taking the left turn to go east for
non-servicing reasons, they might find the new option more convenient.

RESOLVED - That, Members agreed:

1. That Option B is approved to be taken forward to the next stage of traffic
modelling, subject to the cost total estimated cost being approved by the
Resource Allocation Sub-Committee and Policy and Resources
Committee. This option would allow taxis to enter and exit Bank Junction
via Cornhill and Poultry only, during the restricted hours of Monday to
Friday 7am to 7pm.

2. Subject to further agreement with TfL, that the four broad key success
criteria of Taxi Availability, Safety, Pedestrian Wait times and Bus
journey times, as set out in Paragraphs 32-44, are agreed.

3. Note the other areas proposed to be included in the monitoring strategy
in paragraphs 45-49.

4. Note the total estimated cost of the project (to reintroduce taxis to Bank
junction through an experimental traffic order) is £760k-860k (excluding
risk);

5. That a Costed Risk Provision of £150k is retained for this gateway (to be
drawn down via delegation to Chief Officer).

6. Note that the total Project Budget (all phases) currently sits at £7.3M
(including risk.)

Deputy Marianne Fredericks asked for it to be formally noted that she voted
against the recommendations.

LEADENHALL STREET IMPROVEMENTS - CITY CLUSTER VISION
PROGRAMME

The Sub-Committee received a Gateway 3: Outline Options Appraisal report
sought in relation to improvements on Leadenhall Street to enhance the
experience of walking, wheeling and cycling. The project also sought to include
pavement widening, new and improved crossings, public realm enhancements,
greening and seating.



A Member commented it was a fantastic scheme and was exactly what was
needed.

Another Member stated he did not disagree but questioned how Members
could add value to the project and asked Officers to provide some more detall
on metrics of success. Officers explained that one success metric in relation to
the scheme was improved pedestrian comfort levels and Officers would also
undertake a further Healthy Streets check to measure against what was
currently shown. Officers added an accessibility check would also be carried
out at the end to ensure that what had been implemented matched what was
intended.

The Member queried how the success would be measured, particularly in
relation to increase safety due to the change of road layout. Officers stated that
the current situation had been measured with a score, and a score would be
provided at the end of the process which would be brought back to Sub-
Committee. In relation to road safety, Officers noted they would undertake a
multistage road safety audit before constructions of different options and
eventually the final option. Officers told the Sub-Committee that there would be
a road safety audit three at the end of the scheme to check whether anything
had transpired that was not expected.

Another Member sought assurance that the project was able to deal with
overheating and climate change extremes given the amount of people who
would be working in the area and the heating effect of the buildings and stated
it was important there was street level and greening.

A Member sought to understand the communication strategies in place to
ensure stakeholders were kept informed throughout the project. Officers told
the Sub-Committee that was an existing programme board which dealt with
high-level stakeholders and the plan, when public consultation started, was to
send a leaflet out to a massive area to try to engage people and that exercise
would be repeated with different letters and communications to try to get as
much engagement as possible. Officers added they would keep updating the
website and should stakeholders miss the consultation, they could speak to
Officers directly.

The Sub-Committee was told by another Member that the project would be a
huge addition to Destination City and, from a Culture, Heritage and Libraries
point of view, it would be wonderful for those coming into the City.

RESOLVED - That, Members:

1. Approved an additional budget of £295,000 to reach the next Gateway
funded from S106 budgets as detailed in Appendix 2;

2. Noted the revised project budget of £686,000 (excluding risk);

3. Approved the principles of the highway and public realm design and the
proposed way forward detailed in this report to further develop this;

4. Approved a Public Consultation and Engagement exercise be
undertaken based on the design and principles set out in section 4,



paragraph 4 of this report, and for the final detail of this to be agreed with
the Director of City Operations;

5. Agreed the reporting approach as detailed in section 5, paragraph 12 of
this report, including the proposal to combine the Gateway 4 and 5
reports; and

6. Noted the project’s total estimated cost range of £8m- £9.5m (inclusive
of costed risk and any maintenance sums) and the funding strategy in
Appendix 2.

LLOYDS AVENUE IMPROVEMENTS (COOL STREETS AND GREENING
PROGRAMME AND CITY CLUSTER PROGRAMME)

The Sub-Committee received a Gateway 4 Detailed Design report on a project
which sought to deliver the addition of greening and the incorporation of
sustainable drainage whilst providing more seatings in the public realm. The
project also sought the introduction of a series of rain gardens at the north and
south ends of Lloyds Avenue, with associated pavement widening, the
introduction of seating adjacent to the new planting to provide space for people
to rest, and the relocation of payment parking bays, e-scooter & cycle hire bay
and motorcycle bay to provide space to enable the introduction of the scheme.

A Member enquired into whether there was a projected timeline for the project.
Officers explained it was part of the Cool Streets and Greening Programme,
and some local consultation was currently underway which was almost
complete. Officers added they would then develop the detailed design and
aimed to build it in mid-to-late 2025, subject to the advertisement of traffic
orders which was needed to move the parking around.

The Member asked whether their assumption was correct that it would be an
18-month project in relation to the construction. Officers stated that the
construction would be relatively quick as they were only looking at the north
and south ends of the street and believe it could be condensed into around four
or five months.

Another Member asked if there was provision for water fountains as part of the
project given the Migration Museum would attract a lot of visitors and wanting
people to be plastic free. Officers told the Sub-Committee they had not looking
at it for Lloyds Avenue, but it could be looked at for Leadenhall and Aldgate as
there was more space.

RESOLVED - That, Members:

1. Approved the development of the design of the project as described in
this report to reach the next gateway.

2. Approved the budget of £60,000 (staff costs and fees) for the project to
reach the next gateway, funded from the Section 106 agreement for the
40 Leadenhall Street development and the Cool Streets and Greening
Programme (OSPR).

3. Noted the total estimated total cost of the project at £500K-670K
(excluding risk).



4. Approved the Risk Register in Appendix 5; and delegate approval of any
future costed risk provision and its drawdown to the Director of City
Operations should this be required at Gateway 5.

5. Agreed to undertake the process to prepare the traffic orders to relocate
payment, motorcycle, e-scooters, and cycle hire parking in the area in
advance of Gateway 5 stage.

6. Noted that the making of the necessary traffic orders, subject to no
objections, or the resolution and consideration of any objections arising
from the statutory processes, is delegated to the Director of City
Operations under the Scheme of Delegation.

7. 2 ALDERMANBURY SQUARE

The Sub-Committee received a Gateway 4: Detailed Options Appraisal report
which sought to deliver changes to the public highway in the vicinity of the
development at 2 Aldermanbury Square, also known as City Place House,
through a Section 278 agreement that was fully funded by the developer.

A Member queried whether the roundabout would be taken away. Officers
stated the intention was to slightly reconfigure it so it would become a more
formal junction.

RESOLVED - That, Members:

1. Authorised officers to progress with detailed designs for the
recommended Option 2 outlined below to be fully funded by Section 278
agreement with the developer of 2 Aldermanbury Square and undertake
relevant consultations, including Traffic Management Orders if
necessary.

2. Authorised officers to invoice the developer for additional staff costs, as
outlined Table 1 in section 3 below, required to progress the project to
the next Gateway (Authority to Start Works).

3. Noted the total estimated cost of the project at £926,023 based on option
2 (excluding risk).

4. Noted that, as per the Projects Procedure and subject to approval of the
recommended Option 2, and scope and costs remaining within the
parameters agreed in this report, the approval of Gateway 5 report will
be delegated to Director City Operations.

5. Approved the Risk Register in Appendix 6; and delegate approval of any
future costed risk provision and its drawdown to Executive Director
Environment should this be required at Gateway 5.

6. Delegated to the Director City Operations, in consultation with the
Chamberlain, authority to further increase or amend the project budgets
in future (above the level of existing delegated authority) provided any
increase is fully funded by the developer, and the scope and timelines of
the project remain unchanged.

8. CLIMATE ACTION STRATEGY, COOL STREETS AND GREENING
PROGRAMME - PHASE 3 CITY GREENING AND BIODIVERSITY (FANN
STREET AND ST PETER WESTCHEAP)



The Sub-Committee received a Gateway 4: Detailed Design report which
sought approval to progress to Gateway 5 following detailed designs for the
relandscaping of Fann Street (west) and St Peter Westcheap churchyard
having been prepared.

The Deputy Chairman indicated they had concerns about the £10m of
investment for Golden Lane Recreation Centre and noted the sports board was
not enthusiastic because the access was terrible, and it was not obvious that it
was a public space. The Member added that there was one tiny red pedestrian
desire line in the report, and all the other lines did not give access to the
Recreation Centre and stated that the desire lines, which reflected the reality of
the day, would be irrelevant following the £10m spend on the Recreation
Centre. The Member told the Sub-Committee that a rethink was now needed as
the £10m spend would change everything, had make the desire lines shown in
the report obsolete, and there would likely be visitors who would walk past the
garden and needed to know where to go to find the Recreation Centre.

A Member expressed disagreement and stated it was undoubtedly true that the
Sub-Committee wanted visitors to understand how to get into the leisure centre
and Officers had said that signage to ensure that people could find it would be
part of the plan. The Member added that the park was wholly separate from the
Recreation Centre which would continue to be used by people in the way it
currently was and did not feel the scheme needed a complete redesign, but
needed a very clear focus on ensure that visitors understood where the
entrance was.

Another Member wanted to ensure that residents were happy with the project.
They also asked what consultation had taken place and whether the Golden
Lane Association had been consulted. The Member indicated they agreed on
the need for signposting people to the Leisure Centre in order to limit anti-social
behaviour (ASB) and anything that could be done to direct people to the
Leisure Centre would be helpful. Officers indicated they had taken up three
residents consultations beginning in Spring 2022, with the final consultation
taking place in July 2023 where the final design was presented by the
landscape architect. Officers added they had reviewed a lot of the concerns
raised in relation to ASB and the security of the estate throughout the
consultation and suggested the general feeling from residents was that creating
greening in that area of the public highway did create a natural barrier and
reduced the ongoing ASB with the existing seating and blocks. Officers further
added that potentially, through the design process, the project would address
the issues and told the Sub-Committee that they would be going back to
consultation for comments at the final gateway process as they had wanted to
co-design the project with residents rather than providing them with an option
that they may not wish to take forward. Officers also told the Sub-Committee
there were representatives from the wider community involved in the
consultation, as well as those from the Golden Lane Estate.

The Chairman asked whether the design would get the go-ahead as presented
if approved or whether there was scope to adjust it to improve the ability of



people to navigate and get to the sports centre. Officers confirmed they could
make adjustments to the design as it was a Gateway 4 report before the Sub-
Committee and the detail had not yet been finalised.

It was noted by a Member that there was an existing project which concerned
the lighting in the area and queried whether that project was coordinated with
the proposed project. Officers indicated it was and told the Sub-Committee that
the lighting project sat with Housing. Officers added that they had consulted
with Housing and would consult with the City Surveyors’ team, the City of
London Police, looking at security and safety, should approval be granted.

Another Member indicated they did not believe the scheme made any
difference as to whether the Leisure Centre was more or less visible unless a
big sign was erected and noted the Leisure Centre was accessible down a
ramp, underground and around the corner. The Member added that they could
not see residents objecting to that as they preferred that it was a leisure centre
more for Golden Lane’s use than for the whole city, which was what it was
supposed to be. The Chairman considered whether a name change for the
sports centre would make a difference as Golden Lane Leisure Centre
potentially gave the wrong impression.

The Deputy Chairman highlighted the desire lines and stated none of the lines
were going from the public street on Fann Street to the Golden Lane
Recreation Centre and they were on the wrong level. He added there was only
one line which was going in the right direction and the blue and green lines
would take visitors the wrong way. Officers indicated the desire lines outlined
how people currently moved through the space, and it did not show a desire
line down the ramp as that was not part of what the exercise was looking to do.
They added that all the movements shown in the report with the red lines would
still be possible with the design as one would walk along Fann Street along the
edge of the new planted area which would take one to the top of the ramp
before the turn down to the leisure centre.

A Member queried if there had been a study with regard to how long the leisure
centre would continue as there had been historic problems as it had needed to
go out to tender multiple times and the swimming pool was a problem.

An Officer told the Sub-Committee that everyone appreciated it was an area
that needed enhancing and the funding provision, specifically from the Cool
Streets and Greening Programme, and the community feedback had indicated
it needed to made better. Officers added that they did accept something else
had happened that may change aspects of the project, and indicated if they
would facilitate the other project to help people navigate to the leisure centre,
the project was still a Gateway 4 and there would be an opportunity for
signposting. However, they added that the Cool Streets and Greening
Programme monies were time dependent, and it had to be spent or it would
expire and an alternative way of funding would have to be sought and, they
therefore, encouraged Members to approve the report, and would work with
Community and Children’s Services to see if this project would assist
navigation to the leisure centre.



RESOLVED - That, Members:

1. Approved the budget adjustment/increase as per the Table 2 in
Appendix 4 in order to fund the staff costs and fees required to reach the
next gateway. (£31,000 proposed for Fann Street and £45,000 proposed
for St Peters) see table 2.

Approved the design of the projects as set out in this report.

Approved the funding strategy for Fann Street as set out in Table 4 in

Appendix 4 and note the estimated project cost post Gateway 5

(excluding risk) is £150,000 - £230,000.

4. Approved the funding strategy for St Peter Westcheap as set out in
Table 4 in Appendix 4 and note the estimated project cost post Gateway
5 (excluding risk) is £180,000 - £350,000.

5. Approved the Risk Registers in Appendix 2; and delegate approval of
any future costed risk provision and its drawdown to Executive Director
Environment should this be required at Gateway 5.

6. Granted authority to City officers to enter into regulatory agreements with
the Diocese of London and the Rector of St Vedast to carry out works on
church land. In keeping with the various statutory powers in place for
agreement between the Diocese of London and the City of London; to
grant care management and maintenance to the City Corporation of a
schedule of churchyard and disused burial sites throughout the City.

wn

TRANSFORMING FLEET STREET - (FLEET STREET AREA PROGRAMME)

The Sub-Committee received a Gateway 2: Project Proposal report which
proposed that the Transforming Fleet Street project would deliver change along
the length of Fleet Street, with a focus on improving the experience for people
walking, wheeling, cycling and spending time on the street. To enable this,
changes to traffic movements would be necessary to allow for wider
pavements, crossing improvements and public realm improvements.

A Member requested that performance metrics, potential risk, potential cost
overruns and community engagement be included in reports.

Another Member drew attention to Ludgate Circus and suggested it would be
difficult to deliver the transformational effect for cycling and pedestrians. The
Member added there was an opportunity there to calm traffic to prevent
speeding over the junction and, whilst it was outside the City’s remit,
discussions were needed with TfL to ensure change was delivered to realise
the safety benefit.

The Chairman indicated that the BID had produced a number of proposals for
Ludgate Circus that he felt were too ambitious to be practical and stated that
the proposed project gave the opportunity to Members to make much needed
progress. He further added that this was the highest priority public realm project
in the area and most of the major building programmes on Fleet Street would
be completed in two years, including Salisbury Square and the Telegraph
building, and stated there was currently a pit lane in front of Salisbury Court that
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presented a good argument for not needing a bus lane which would allow the
widening of the pavements.

A Member suggested asking TfL to work with the City and identify what would
make Fleet Street safe so future ideas could be built-in.

RESOLVED - That, Members:

1. Approved the initiation of the Transforming Fleet Street project as part of
the Fleet Street Area Programme;

2. Approved the budget of £565,285 (staff costs and fees) for the project to
reach the next Gateway, funded from City CIL funding that has been
approved for this project;

3. Noted the total estimated cost of the project at £9.5m — 10.5m (excluding
risk).

HOLBORN VIADUCT LIGHTING IMPROVEMENTS

The Sub-Committee received a Gateway 2: Project Proposal report. The project
sought to develop and deliver an architectural lighting scheme to celebrate the
heritage of the Grade Il Listed Holborn Viaduct, whilst enhancing the
environment for people walking and wheeling along Farringdon Street.

A Member sought clarity as to whether the City had been asked to put together
a proposal so a stakeholder could figure out how to fund it. Officers confirmed
that was the case, the Fleet Street Quarter BID had identified it as a priority and
their board had committed funding to the project. Officers added that they were
at a very early stage of trying to work out the feasibility of the project and
informed Members that as it is a listed structure and TfL road, TfL lighting and
Historic England would be interested. Officers confirmed that planning
permission was needed.

RESOLVED - That, Members:

1. Approved the initiation of this project.

2. Approved the budget of £20,000 (staff costs) for the project to reach the
next Gateway 3/4, funded from S106 receipts allocated to the Fleet
Street Area Programme.

3. Noted the total estimated cost of the project at £150,000- £300,000
(excluding risk) which is expected to be paid for by external funds.

*ACCESSIBLE STREETS UPDATE

The Committee received a report that provided an update on actions to improve
accessibility for people walking and wheeling.

RESOLVED - That, Members:

¢ Noted the report.
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*ANNUAL ON-STREET PARKING ACCOUNTS 2023/24 AND RELATED
FUNDING OF HIGHWAY IMPROVEMENTS AND SCHEMES

The Committee received a report which highlighted that The City of London in
common with other London authorities is required to report to the Mayor for
London on action taken in respect of any deficit or surplus in its On Street
Parking Account for a particular financial year.

RESOLVED - That, Members:

¢ Noted the report.
*OUTSTANDING REFERENCES

Monument and London Bridge

The Chairman sought an update on the bus stop at London Bridge. Officers
indicated they had spoken to TfL, in regard to a suggestion that the bus stop be
moved further north to address a pinch point, who had confirmed it would not
be possible to relocate the bus stop as there was guard railing along that area
to protect the bridge structure which could not be removed and, with that railing
in place, the bus stop could not be moved and be fully accessible. Officers
confirmed that TfL was looking to make some improvements to the existing bus
stop.

Parapet repairs

Officers informed the Sub-Committee they had spoken with TfL who had
confirmed that the parapet repairs were a priority project for them and had
submitted a funding bid which, if they were successful, would allow them to
complete the detailed design for the works, as well as the other works required
for delivery. Officers added it was complicated to deliver as it included two parts
of the TfL road network and hoped that they would have received confirmation
by the next meeting as to whether TfL had been successful in securing that
funding. The Chairman queried whether it would ease congestion at the bus
stop on London Bridge. Officers confirmed it would.

*DECISIONS TAKEN UNDER DELEGATED AUTHORITY OR URGENCY
POWERS

The Sub-Committee received a report which advised Members of action taken
by the Town Clerk in consultation with the Chairman and Deputy Chairman in
accordance with Standing Order No. 41(b).
RESOLVED - That, Members:

¢ Noted the report.

QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB
COMMITTEE



A Member read a question to the Sub-Committee and noted there were two
rough sleeping encampments which had become established in the City at
Castle Baynard/Queen Victoria Street Pedestrian subway and Baynard House;
and Peninsular House high level walkway above Lower Thames Street. The
Member added that The Corporation quite correctly had taken a compassion
first approach to rough sleepers working to find suitable accommodation with
the aim of setting each person on a journey to a better life. However, it had
become clear that the encampments gave the impression of an established
community around which rough sleepers gathered and found a longer-term
home. As each person was found accommodation their place appeared to be
taken by another. This was an issue because such communities were
demonstrably not safe for rough sleepers and is a cause of distress for
members of the public who live and work near to them. The Member asked
what steps could the Streets and Walkways Sub-Committee suggest to prevent
the establishment of encampments and help to reduce the speed at which the
place of each person successfully moved into accommodation was taken by a
new entry to the encampment. The Member added that to avoid
misunderstanding, the Corporation’s commitment to the welfare of every person
sleeping on the streets remained paramount.

The Chairman asked if the Member was looking at measures to discourage
rough sleepers. The Member indicated that is why they had worded their
question the way they had and sought the wisdom of the Sub-Committee and
Officers. The Member stated he had been working behind the scenes on a
paper on encampments and it was clear that the only way to address the issue
was to have the involvement of the Planning and Transportation, particularly
Streets and Walkways, and the Port Heath and Environment Committees as it
had to be a multi-agency response. Officers indicated that the Environment
Department was very heavily involved in the Safer City Partnership which was
the multi-agency group taking a lead on the question of encampments and
rough sleeping. They noted that the response was being led by Community and
Children’s Services and Environment Department Officers were supportive of
them in seeking a multi-agency approach. Officers added they had identified
that the City had not had a significant problem in this way, but had individual
problems of rough sleeping and the two encampments that were now fairly well
established had caused problems for the local community. Officers further
noted that the Corporation needed to be seen to be thinking about how to keep
people safe. Officers confirmed that, as a Sub-Committee, it was not an issue
that Officers have had too many direct dealings with and noted that designing
out rough sleeping had been a consideration on some schemes, but not a
major one as there had been no need to respond to a major issue. Officers
indicated they were more connected to the issue from the Port Heath &
Environment Committee side of the issue in relation to cleansing, but Officers
saw themselves as part of a multi-agency solution and not necessarily leaders
in it. Officers indicated they were happy to be party to discussions in terms of
public realm design under the umbrella of the Safer City Partnership but, at the
moment, did not see anything that had been brought forward to brief the Sub-
Committee on, but would if something arrived. Officers further told the Sub-
Committee that there was a report expected to go to the Community and
Children’s Services Committee, the Homeless and Rough-Sleeping Committee,



the Police Authority Board and, potentially, the Port Heath and Environment
Committee. Officers indicated they were very aware of the responsibilities of
the department the remit of the Sub-Committee and if it needed to be involved.

The Member noted that neighbouring authorities had been reviewing the design
of their built environment and stated, while he was intolerant of rough sleeping,
was completely passionate about those who found themselves in that
predicament and a collaborate approach was needed to address it. He added
that the principle of better by design was something worth looking at.

At this point, the Chairman sought approval from the Committee to continue the
meeting beyond two hours from the appointed time for the start of the meeting,
in accordance with Standing Order 40, and this was agreed.

Another Member stated the practice of street cleansing, washing down and
waking up rough sleepers and moving them on under Operation Poncho was
an awful way to deal with the problem and indicated it was a nationwide issue
which was only going to be solved by making more accommodation available.
The Member added it was helpful to know where they currently were in relation
to the camp and suggested posting a park guard to ensure they were safe. She
also added that it was a shame that policy toward rough sleepers since Covid
had been reversed and stated she did not want to go back to the days of
Operation Poncho.

A Member queried whether other Members had received an email from the
National Federation of the Blind who were showing a film named ‘Buses Are
Our Lifeline’, which outlined the importance of buses to people with sight
impairments, with a Q&A session and noted it was taking place at Portcullis
House. The Member added concerns had been raised by the NFB about bus
stops in the middle of the roads on floating islands and suggested that
Members should go to the event on 3™ December as it would assist with
decision making.

A Member raised a question in regard to the Eastern City BID public realm
document and suggested it would be helpful to have a report which considered
how their ideas fit in with the Streets & Walkways Sub-Committee’s work.

The issue of servicing was also raised by a Member as the Corporation
previously had a strict policy on not allowing street servicing and sought
assurance that when applicants were having their pre-application meetings,
transport and public realm Officers were fully engaged with the applicants as it
was difficult to change designs further down the line. The Member also
expressed concern as there was an application in their ward which had
workable servicing on site and the proposal was to change that which would be
problematic and cause bottlenecks. The Member stated that the development
servicing should have no impact on the surrounding area and should be
contained within the building. The Member asked what policy there was with
regard to servicing being on site rather than on the streets, and at what point
transport and public realm officers were engaged with planning applications.
The Chairman asked why transport officers tended not to be in attendance at
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meetings of the Planning Applications Sub-Committee. Officers explained that
the planning team engaged with transport officers as part of the pre-application
process, but it was ultimately the transport planners in the planning team who
built the feedback into the approvals. The Chairman stated he believed that the
policy was to require servicing within buildings and, but there were exceptions
normally if there was an attempt to reuse an exisiting building. The Member
stated that there were buildings where servicing was taking place, but when
redesigns occurred, it was an issue not thought about by developers and noted
in their ward that one vehicle pulling up for servicing would cause gridlocks.
The Member stated that as more tall buildings were erected, the City needed to
make sure that streets wee clear for pedestrians and everything else that
needed to be accommodated on the streets, including e-bikes. The Chairman
indicated he agreed.

ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT

Floating bus stops

The Chairman raised the issue of floating bus stops as there were concerns,
noted that there had been accidents with pedestrians and queried what the
Officer view was on the safety of the bus stops. The Chairman added that more
had been planned in the City at Greyfriars Square and Aldgate to Blackfriars
cycleway and stated he accepted that little could be done about TfL installed
stops. Officers told the Sub-Committee they acknowledged that there were
some people who rode bikes and did not behave appropriately, as with all
street-users, and did not comply with the zebra crossings which for a floating
bus stop met the design guidance. Officers added they felt some of the issues
stemmed from people not understanding they were zebra crossings as they did
not have the beacons that a crossing on the carriageway would which was part
of the reasons why TfL had recently completed a review that looked at bus stop
bypasses and the behaviour around them. Officers stated that TfL wanted to
launch an educational campaign to make people aware of how to behave at
bus stop bypasses and Officers indicated they would support that when it
launched through communication channels. Officers added they were working
with the City of London Police more generally to try to address dangerous
behaviour with cycling and noted that the Police had done quite a lot of work
around that as well.

Officers indicated there was a question around behaviour, which would be
tackled through communications, enforcement, and engagement as appropriate
by TfL, the City of London Police and the Metropolitan Police outside the City.
As for the question of design, Officers informed the Sub-Committee that
schemes had been approved at St. Paul's Gyratory and the Aldgate to
Blackfriars Cycleway that had floating bus stops, and all were designed in
compliance with TfL’s guidance and guidance from the Department for
Transport. Officers added that they included zebra crossings and were raised
as well.

A Member queried whether TfL had statistics available on floating bus stops on
whether they were a real source of accidents. Officers indicated they did and
was happy to circulate the report to Members. Officers added the report found



there was a perception of them not being safe and noted there had been six
collisions over the time period examined, several of which had not been at the
formal crossing point and there were low levels of conflict between pedestrians
crossing and people cycling. Officers also stated that TfL had also reviewed all
their existing bus stop bypasses as some were not necessarily complaint with
current guidelines and needed to be upgraded.

It was stated by a Member that the Sub-Committee needed to be doing its
utmost to not create more of the floating bus stops. The Chairman voiced
agreement and asked Officers to review Greyfriars Square. Officers indicated
they could, but would cause a delay to the project if it was decided to make
changes to that and approvals would need to be resubmitted to TfL. Officers
indicated that it would be coming to Sub-Committee in February for the
Gateway 5 stage.

Another Member advocated a need for a safety-by-design approach and
indicated there had been problems with the floating bus stop on New Bridge
Street as they had previously had to escort people to the bus stop. The
Member added that the City should be accessible, equal, and pedestrians
should be able to get around with a sense of independence. She further stated
that while it would be harder to tackle TfL’s floating stops, the City of London
should review any of their proposals including them before they became a
problem.

It was stated by a Member that the point of the point of the floating bus stops
was to keep cycles away from the traffic and give them a physical barrier on
places like New Bridge Street and suggested there would be accidents if there
was no physical barrier. Another Member indicated measures had been taken
to raise pavements and narrow the carriageways and cyclists should be able to
cycle safely with traffic at that speed and, therefore, design bus stops which
were not floating in the middle of the road.

Officers told the Sub-Committee that the transport strategy set out to create a
safe and accessible cycle network and the vast majority of that network in the
City would be people cycling in the carriageway with traffic on the streets that
have lower traffic levels. Officers added there was also the 20mph speed limit,
and there were some streets where traffic levels were unlikely to ever meet the
standards for safe cycling and noted that there were people who used cycles as
mobility aids. Officers indicated they were only looking to install floating bus
stops where they felt it was absolutely necessary and cycleways such as
Leadenhall would only have the carriageways narrowed. Officer suggested it
would be best to bring something back to the Sub-Committee in relation to the
proposals already in the pipeline, look at the data that TfL had on those bus
stops within the Square Mile, and across London, and Officers were following
the nationally approved DfT guidance which had consulted various groups.
Officers further added at every stage they engaged with disability groups to
understand their concerns and understood Member’s concerns.

Fleet Street Crossing
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A Member raised concerns regarding the removal of the crossing between
Ludgate Circus and Felter Lane as there was nowhere to safely cross the road.
She had noted her husband had complained to TfL who indicated it was an
issue for the City of London. The Chairman added there was a pit lane set to be
installed in relation to 65 Fleet Street to facilitate the redevelopment of that
building which was at the site of the crossing. The Chairman stated he
understood that Fleet Street was a TfL road and wanted to understand the
process for the crossing’s removal as it was a major desire line across that area
of Fleet Street. Officers informed the Sub-Committee that the pedestrian control
traffic signal was TfL’s infrastructure, TfL’s bus stop was part of the process,
and Fleet Street was part of TfL’s Strategic Road Network, so while it was not a
red route, they did have strategic oversight and added it was the same principle
why TfL’s approval was needed to change Bank Junction. Officers added that
the removal of the crossing was to allow for the pit lane for the building site
which was agreed could be put in following the Lord Mayor’s Show. Officers
further noted that TfL’s stance was that the crossing point of Felter Lane was
close enough to that crossing and was suitable enough to utilised pedestrian
movements in the area. Officers confirmed that the pit lane was now being
deployed, the crossing decommissioned and were in conversations with TfL
Buses as there was a bus stop to the west of Bouverie Street which needed to
be slightly moved to allow for a pedestrian refuge that would allow pedestrian
movement across the space. Officers further added they were not impressed
with the building site moving as fast they did to remove the controlled crossing.

The Chairman asked when the pedestrian refuge would be installed. Officers
indicated they were awaiting confirmation from TfL that the bus stop could be
moved up the road so the work could be carried out.

EXCLUSION OF THE PUBLIC

RESOLVED - That under Section 100A(4) of the Local Government Act 1972,
the public be excluded from the meeting for the following items of business on
the grounds that they involve the likely disclosure of exempt information as
defined in Part | of Schedule 12A of the Local Government Act as follows:-

*ANNUAL ON-STREET PARKING ACCOUNTS 2023/24 AND RELATED
FUNDING OF HIGHWAY IMPROVEMENTS AND SCHEMES - NON-PUBLIC
APPENDIX

The Sub-Committee received a non-public appendix in relation to Item 12 of the
Agenda Pack.

NON-PUBLIC QUESTIONS ON MATTERS RELATING TO THE WORK OF
THE SUB COMMITTEE

No non-public questions were raised relating to the work of the Sub-Committee.



20. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT
AND WHICH THE SUB COMMITTEE AGREES SHOULD BE CONSIDERED
WHILST THE PUBLIC ARE EXCLUDED

No other business was raised that the Chairman considered urgent which the
Sub-Committee agreed should be considered whilst the public were excluded.

The meeting ended at 4.13 pm

Chairman

Contact Officer: Callum Southern
Callum.Southern@cityoflondon.gov.uk



