
City of London: Projects Procedure Corporate Risks Register

PM's overall 
risk rating: 
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R1 2 (2) Financial 

Returned fee proposals from 
consultants to prepare an 
options study for the culverts 
being more than 
anticipated.

Not being able to 
commission the consultants. Possible Serious 6 £50,000.00 N B – Fairly Confident

Until we engage with 
consultants with a brief and 
they provide a fee 
proposal, this risk cannot be 
mitigated.

£50,000.00 Rare Minor £0.00 1 £0.00 22/10/2024
Environment 
Department - 
Paul Monaghan

Jagdeep Bilkhu
There is no funding available to 
cover this CRP at the present 
time.

R2 2 (9) Environmental Damage to the dam from 
Badger Setts

Damage extensive leading 
to more complicated 
remedial work to make the 
dam safe.

Likely Major 16 £100,000.00 N D – Very Uncomfortable

Discuss the issue with 
conservation officers at 
Epping Forest.  Research 
non-destuctive techniques 
that could be used to map 
the extent of voidage 
created by the badger 
setts in the dam.

£0.00 Possible Major £100,000.00 12 £0.00

The pre-mitigation estimate 
stated is essentially a guess at 
this stage.  No CRP has been 
requested.  An est. of £20,000 
has been included in the main 
budget for 
surveys/investigations given this 
is an essential requirement to 
make the dam safe but this risk 
item is in the register should the 
£20k not be sufficient

R3 £0.00 £0.00 £0.00 £0.00
R4 £0.00 £0.00 £0.00 £0.00
R5 £0.00 £0.00 £0.00 £0.00
R6 £0.00 £0.00 £0.00 £0.00
R7 £0.00 £0.00 £0.00 £0.00
R8 £0.00 £0.00 £0.00 £0.00
R9 £0.00 £0.00 £0.00 £0.00
R10 £0.00 £0.00 £0.00 £0.00
R11 £0.00 £0.00 £0.00 £0.00
R12 £0.00 £0.00 £0.00 £0.00
R13 £0.00 £0.00 £0.00 £0.00
R14 £0.00 £0.00 £0.00 £0.00
R15 £0.00 £0.00 £0.00 £0.00
R16 £0.00 £0.00 £0.00 £0.00
R17 £0.00 £0.00 £0.00 £0.00
R18 £0.00 £0.00 £0.00 £0.00
R19 £0.00 £0.00 £0.00 £0.00
R20 £0.00 £0.00 £0.00 £0.00
R21 £0.00 £0.00 £0.00 £0.00
R22 £0.00 £0.00 £0.00 £0.00
R23 £0.00 £0.00 £0.00 £0.00
R24 £0.00 £0.00 £0.00 £0.00
R25 £0.00 £0.00 £0.00 £0.00
R26 £0.00 £0.00 £0.00 £0.00
R27 £0.00 £0.00 £0.00 £0.00
R28 £0.00 £0.00 £0.00 £0.00
R29 £0.00 £0.00 £0.00 £0.00
R30 £0.00 £0.00 £0.00 £0.00
R31 £0.00 £0.00 £0.00 £0.00
R32 £0.00 £0.00 £0.00 £0.00
R33 £0.00 £0.00 £0.00 £0.00
R34 £0.00 £0.00 £0.00 £0.00
R35 £0.00 £0.00 £0.00 £0.00
R36 £0.00 £0.00 £0.00 £0.00
R37 £0.00 £0.00 £0.00 £0.00
R38 £0.00 £0.00 £0.00 £0.00
R39 £0.00 £0.00 £0.00 £0.00
R40 £0.00 £0.00 £0.00 £0.00
R41 £0.00 £0.00 £0.00 £0.00
R42 £0.00 £0.00 £0.00 £0.00
R43 £0.00 £0.00 £0.00 £0.00
R44 £0.00 £0.00 £0.00 £0.00
R45 £0.00 £0.00 £0.00 £0.00
R46 £0.00 £0.00 £0.00 £0.00
R47 £0.00 £0.00 £0.00 £0.00
R48 £0.00 £0.00 £0.00 £0.00
R49 £0.00 £0.00 £0.00 £0.00
R50 £0.00 £0.00 £0.00 £0.00
R51 £0.00 £0.00 £0.00 £0.00
R52 £0.00 £0.00 £0.00 £0.00
R53 £0.00 £0.00 £0.00 £0.00
R54 £0.00 £0.00 £0.00 £0.00
R55 £0.00 £0.00 £0.00 £0.00
R56 £0.00 £0.00 £0.00 £0.00
R57 £0.00 £0.00 £0.00 £0.00
R58 £0.00 £0.00 £0.00 £0.00
R59 £0.00 £0.00 £0.00 £0.00
R60 £0.00 £0.00 £0.00 £0.00
R61 £0.00 £0.00 £0.00 £0.00
R62 £0.00 £0.00 £0.00 £0.00
R63 £0.00 £0.00 £0.00 £0.00
R64 £0.00 £0.00 £0.00 £0.00
R65 £0.00 £0.00 £0.00 £0.00
R66 £0.00 £0.00 £0.00 £0.00
R67 £0.00 £0.00 £0.00 £0.00
R68 £0.00 £0.00 £0.00 £0.00
R69 £0.00 £0.00 £0.00 £0.00
R70 £0.00 £0.00 £0.00 £0.00
R71 £0.00 £0.00 £0.00 £0.00
R72 £0.00 £0.00 £0.00 £0.00
R73 £0.00 £0.00 £0.00 £0.00
R74 £0.00 £0.00 £0.00 £0.00
R75 £0.00 £0.00 £0.00 £0.00
R76 £0.00 £0.00 £0.00 £0.00

-£                

Ownership & ActionMitigation actions

Average 
unmitigated risk 

Average 
mitigated 

11.0

6.5

-£                Rookery Wood Reservoir Medium

General risk classification

2,500,000£                                  

Project Name: 

Unique project identifier: Total estimated cost 
(exc risk):


