
SHAKESPEARE TOWER FINAL ROOF APPORTIONMENT

Bill Item Page No Comments
Corporation 
Cost

Long 
Leaseholder 

Total

Works Items
Apportioned on Structural/ 
non structural defect basis

GENERAL 
Scaffold/Access Included in Preliminaries

Lift Motor Rooms
P 4        ITEM C Take up existing roof coverings 0.00 1,218.00 1,218.00

P 4        ITEM D
Remove existing lightning 
conductor 0.00 477.00 477.00

P 4        ITEM E - G Prepare surfaces 0.00 455.00 455.00
P 4        ITEM H Supply and fit profile edge trim 1,480.00 0.00 1,480.00
P 4        ITEM I Lay roof coverings 0.00 1,796.00 1,796.00
P 5        ITEM A - C Lay roof coverings 0.00 853.00 853.00
P 5        ITEM D Provide rainwater outlet 300.00 0.00 300.00
Level 42
P 5        ITEM E - H Renewal  of sloping roof 617.00 0.00 617.00
P 5        ITEM I Supply and fit profile edge trim 232.00 0.00 232.00
P 5        ITEM J Lay roof coverings 646.00 0.00 646.00
P 6        ITEM A - C Lay roof coverings 353.00 0.00 353.00

P 6        ITEM D
Erect temporary roof over flat 411

1,626.00 0.00 1,626.00
P 6        ITEM E - I Prepare surfaces 931.00 0.00 931.00
P 6        ITEM J Supply and fit profile edge trim 257.00 0.00 257.00
P 6        ITEM K Apply primer 45.00 0.00 45.00
P 7        ITEM A - B Install handrails 1,120.00 0.00 1,120.00
P 7        ITEM D - H Lay roof coverings 1,295.00 0.00 1,295.00
P 7        ITEM I Provide rainwater outlet 150.00 0.00 150.00
Level 41

P 8        ITEM A
Erect temporary roof over flat 392

3,972.00 0.00 3,972.00
P 8        ITEM B - E Prepare surfaces 2,852.00 0.00 2,852.00
P 8        ITEM F - I Erect steelwork 7,163.00 0.00 7,163.00
P 9        ITEM H - J Prepare surfaces 706.00 0.00 706.00
P 9        ITEM K Supply and fit profile edge trim 642.00 0.00 642.00
P 9        ITEM L - M Lay roof coverings 4,245.00 0.00 4,246.00
P 10     ITEM A - G Lay roof coverings 1,270.00 0.00 1,270.00
P 10     ITEM H - I Form gutter 818.00 0.00 818.00
P 11     ITEM A Form gutter 510.00 0.00 510.00
P 11     ITEM B Provide rainwater outlet 600.00 0.00 600.00
P 11     ITEM C Encase gutter with MDF 182.00 0.00 182.00
Level 39/ Fire Escape Staircase
P 11     ITEM E Erect temp roof over flat 373 5,514.00 0.00 5,514.00
P 11     ITEM F - K Remove existing coverings 5,705.00 0.00 5,705.00
P 11     ITEM L Overhaul screed 65.00 0.00 65.00
P 12     ITEM A Roof over fire escape staircase 780.00 0.00 780.00
P 12     ITEM B - H Install steelwork 11,831.00 0.00 11,831.00
P 12     ITEM I - K Install ballustrade 705.00 0.00 705.00
P 13     ITEM A - C Prepare surfaces 712.00 0.00 712.00
P 13     ITEM D Supply and fit profile edge trim 616.00 0.00 616.00
P 13     ITEM E - F Prepare surfaces 378.00 0.00 378.00
P 13     ITEM G - H Lay roof coverings 3,178.00 0.00 3,178.00
P 14     ITEM A - E Lay roof coverings 1,298.00 0.00 1,298.00
P 14     ITEM F - G form gutter 1,128.00 0.00 1,128.00
P 14     ITEM H - J Encase gutter with MDF 870.00 0.00 870.00
P 15     ITEM A rainwater outlet 450.00 0.00 450.00
Conservatory Roofs
P 15     ITEM C - F Glazed roofs 51,470.00 0.00 51,470.00



P 15     ITEM I Jet rainwater outlets 0.00 1,000.00 1,000.00

Additions

CI 1.1 Eye bolt installation 966.00 966.00

CI 2.1
Proceed with works in no>373 - 
out of sequence 2,492.25 2,492.25

CI 2.2
Remove all Purlins in 411 
Conservatory and make good 385.00 385.00

CI 2.3
Supply 90mmx60mm wall plate to 
rear wall in 411 conservatory 132.00 132.00

CI 2.4
Box in eaves timber with steel 
plate 247.50 247.50

CI 2.5 Removal of asbestos tiles 605.00 605.00

CI 2.7
Take out and replace stair grilles

253.00 253.00

CI 2.8
Clear and reinstate resident's 
effects from 411 & 392 885.50 885.50

CI 2.9

Please supply 2no 50x50mm 
paving slabs for ladder on top of 
lift motor room 30.00 30.00

CI 2.10
Supply and fix mild steel handrail 
above staircase in 392 241.00 241.00

CI 3.1

Build up upstand 150mm on side 
of 411 conservatory to allow 
flashings to be fixed 148.50 148.50

CI 3.2

supply and fix new mild steel 
hand rail between well on 392, 
next to 411. 482.00 482.00

CI 3.3
Flush up exisitng chase at rear 
wall of 411 161.00 161.00

CI 4.1
Build up side wall for flashing 
upstand flat 392 179.30 179.30

CI 4.2
Supply and fix timber kerb to 
raise upstand for glazing 17.49 17.49

CI 4.3

Break out gutter on 392 (existing 

gutter) to allow gutters to join 91.00 91.00
CI 4.4 Decorate walls in 411 474.38 474.38

CI 4.5
Supply and fix MDF panels 
around vent frills in 392 230.00 230.00

CI 5.1

Build up upstand with 4x2 to 
allow new Ali flashing to be fixed 
to side wall 373 206.80 206.80

CI 5.3
Build up upstand in well's 50mm 
to receive new glass 154.00 154.00

CI 5.4
Remove glass doors at rear of 
Lean to and make good 474.10 474.10

CI 5.5 Provide and install 15No Wire Ball 150.00 150.00

CI 5.6
Remove old conservatory doors 
and supply new doors 2,830.85 2,830.85

CI 6.1 Extra protection works in 373 1,392.60 1,392.60

CI 6.2
Provide labour to transport plants 
etc to Barbican Centre 517.50 517.50

CI 6.3
Disconnect and later reconnect 
lighting in conservatory of 373 560.00 560.00

CI 6.4
Take up "coconut" floor matting 
and clear away 86.00 86.00

CI 7.1

Abortive costs, 2 glaziers 
standing time (unable to transport 
materials dur to lift "B" being out 
of service) 345.00 345.00



Total roof work items 131449.77 5799.00 137249.77
95.77% 4.23%

Preliminaries 49,122.55 2,167.08 51,290.00
Contingencies / Provisional Items 1,858.50 81.99 1,940.50

P 2        ITEM G
Transporting materials by block 
lifts 172.39 7.61 180.00

P 11     ITEM D
Repairs to residents' decorations

1,652.10 72.88 1,725.00

P 15     ITEM B
Repairs to residents' decorations

0.00 0.00 0.00
P 15     ITEM G Roof glazing additional work 0.00 0.00 0.00

TENDER FIGURE 184,255.31 8,128.55 192,385.27

Fixed consultant fees 11,061.91 488.00 11,550.00
Staff Costs, 14,797.10 652.78 15,450.00

Allowance for historic costs (£30,333) 29,051.17 -29,051.17
30,333.00
GRAND TOTAL 239,165.49 -19,781.82 219,385.27

109.02% -9.02%
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