
Location

Programme Actual Programme Actual Programme Actual Programme Actual Programme Actual

% % % % % % % % % %

Beech Gardens 100 97 100 97 n/a n/a 100 95 100 95

(over tunnel)

Bryer Court 70   70 
1

50   50 
1

n/a n/a 60   60 
1

50   50 
1

Beech Gardens 100   90 
3

100 75 50  10 
2

0   0 
2

0   0 
2

John Trundle Ct 80   90 
3

80   70 
3

80  30 
2

80   15 
2

15   0 
2

White Lyon Ct 0 35 0 25 0 25 0 5 0 0

Overall 70 76 66 63 26 22 48 35 33 29

2 Delayed due to design change from hot bitumen to cold adhesive

3 Delayed due to environmental noise issues

1 Delayed due to presence of asbestos
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