
 

 

 

Property Services Update                                                                Appendix 2 

3. Redecorations  

2015/16 Programme 

Cromwell Tower – complete  

Frobisher Crescent – Completion due 13
th

 November subject to snagging. 

2016/17-2019/20 Programme 

Tenders received and are currently being reviewed 

  

4. Beech Gardens Podium Works   

A ‘lessons learnt’ review has taken place with officers, residents and the contractor. An 

Outcome Report is to be prepared for Project Sub Committee and will be presented to the 

RCC for information and comment. 

  

5. Public Lift Availability 

Availability of the public lifts under the control of Property Services is detailed below:  

 

6.  Upgrade of the Barbican Television Network 

By the end of November, all blocks will have access to the new fibre network. At present 

there is a 25% take up. 

 

7. Concrete Works 

The contract is currently being agreed and will be let during November 

Residents will be informed of the programme once this has been agreed with the 

successful contractor. 

Lift From April 2014 to March 

2015 

From  April 2015 to 

September2015 

Turret (Thomas More) 98.72% 99.45% 

Gilbert House 99.68% 99.80% 



 

 

 

 

8.  Background Underfloor Heating  

A report has been received from the consultant and the Working Party has met to go 

through the details of the report. A meeting with Westminster Council, who have a 

similar control system, is due to take place with officers and members of the Working 

Party 

 

 

 


