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Summary 

 
In response to a request for an organigram of decision making on key capital projects this 
report provides Members of the Education Board with a draft summary report which attempts 
to clarify the funding source, project ownership and the processes by which scrutiny, 
accountability and sign off are managed in each of the current capital projects. 
 

Recommendation(s) 
 

 Members are asked to note the report and suggest any amendements that may be 
required to the table to improve the clarity, transparity and simplicity of the 
imformation required by the Education Board to exercise its duty of oversight of such 
projects. 

 
Main Report 

Background 
 
1. A table is attached which provides information on each capital project undertaken by the 

City, or in agreement with the City on behalf of its Academies. 
 

2. The table identifies the nature of the project the project owner and the responsibility for 
project management. 

 
3. In order to examine the financial risk and liability associated with each project there is a 

defined section which shows the funding source(s), where the control of that funding is 
exercised, the budget, spend to date and the financial risk the project presents to the 
funder and or project owner. 

 
4. A section has been included which attempts to define where approvals for the project are 

sought with a distinction being made between high level strategic project approval and 
operational decision making and approval of spend within the project budget. 

 
5. The monoitoring and oversight of the projects are also identified and the strategic body 

responsible. The Education Board will receive a report similar to this table which 
provides opportunities to oversee spend, progress and planned completion dates.  In 
some cases this will be simply for information and other to enable timely interventions to 
mitigate the risk posed to the City of London Corporation.  
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