

Appendix 2

Timeline and committee pathway

Action	Date	Notes
Initial outline report, including timeline, to be presented to CHL Committee	27 May 2014	
Initial meeting of the Members' Cultural Strategy Working Group	June 2014 - exact date to be confirmed	Consultation process put in place and subsequent meetings diarised
Consultation with relevant stakeholders: Chief Officers and external leads	June through August 2014	Subject to availability of those to be consulted
First draft of cultural strategy	August through September 2014	
Committee	Date	Papers due
Economic Development Chief Officers Group	8 October 2014	2 October
Chief Officers Group	15 October 2014	8 October
GSMD Board of Governors	17 November 2014	3 November
Guildhall Improvement Committee	2 December 2014	18 November
Museum of London Board of Governors	2 December 2014	18 November
Barbican Centre Board	3 December 2014	19 November
Planning & Transportation	13 January 2015	30 December
Finance	13 January 2015	30 December
Culture, Heritage & Libraries	26 January 2015	12 January
Policy & Resources	19 February 2015	5 February
Court of Common Council	5 March 2015	Papers?