















Hampstead Heath Ponds Project

Education Project Report: Activity in November 2016

Progress in previous month:

	Ahead of schedule
	On Schedule
	Slight Delay
	Behind Schedule

Area and target	Progress this month	Progress to date
Project Coordination	Although we will be delivering education sessions until July 2017, we have begun to plan ahead, and look into the legacy of the Ponds Project Education Programme. We will be producing a range of resources for teachers relating to the Ponds Project, for them to use on Hampstead Heath and in their classrooms. We are currently in the planning stage for this aspect of the project.	
Primary Programme 850 pupils engaged through 34 sessions	We have had no Primary School sessions in November.	Total number of primary sessions: 34 Total Number of children: 878  Additional engagement with primary school students: 100
Secondary Programme 3575 pupils engaged through 143 sessions 3 schools with in depth involvement Engage with 420 pupils by British Science Week (BSW) activities	In November we delivered a Water Watch and a Meet the Fleet session to year 7s from William Ellis School. When feeding back on both sessions the teacher commented "All great".	Total Number of Secondary sessions: 91 Total Number of children: 2040  Additional engagement with secondary school students: 1000
Evaluation 70% of sessions evaluated 70% teachers believe learning objectives met 60% Teachers believe most students progressed their understanding 60% students increase their understanding of the impact of humans on the environment. 50% students increase their understanding of the Scientific, Geographical and/or social context of environmental issues 50% students increase intention to take positive action for the Heath or the environment	Once again our evaluation statistics varied very little during November. All remained within the 'On Schedule' or 'Ahead of Schedule' categories.	% of sessions evaluated by teacher: 78%  % of sessions evaluated by secondary students: 73%  % teachers believing LO Met well: 98%  % Teachers believing most students made progress: 88%  % 2° Students with increased understanding of impact of humans on the environment: 67%  % 2° Students with increase understanding of environmental issues: 63%  % 2° Students with increased intention to take positive action: 57% 
Educational Resources 250 HHPP education webpage hits & 50 resource downloads	Across November we had a total of 32 views and 27 unique views for the Ponds Project education webpages.	Number of page views: 1458 Number of unique page views: 1236 
Partnerships Develop three high profile partnerships for the project.	Museum of London (MoL): Our cross curricula Fleet river session/resource is currently in development.	