

This document can only be considered valid when viewed via the CoL Intranet website. If this is printed into hard copy or saved to another location, you must check that the effective date on your copy matches that of the one on-line.

Project Coversheet

[1] Ownership & Status

UPI:

Core Project Name:

Programme Affiliation (if applicable):

Project Manager:

Definition of need: <What issue are we trying to solve or opportunity realise (Project Briefing [8])>

Key measures of success: <1-3 qualitative/quantitative (not, on time/budget)>

Expected timeframe for the project delivery: <Current Range>

Key Milestones:

Are we on track for completing the project against the expected timeframe for project delivery? <Y/N>

<If not, what has caused this and what officer action has/is being taken?>

Has this project generated public or media impact and response which the City of London has needed to manage or is managing?

<If so what and how?>

[2] Finance and Costed Risk

Headline Financial, Scope and Design Changes: Update relevant section post report approval. Add multiple entries to relevant box if issues reports are approved. Note this section is to tell the 'project story' of how we reached the current position outlined in the main report.

'Project Briefing' G1 report (as approved by Chief Officer xx/yy/zz):

- Total Estimated Cost (excluding risk):
- Costed Risk Against the Project:
- Estimated Programme Dates:

Scope/Design Change and Impact:

'Project Proposal' G2 report (as approved by PSC xx/yy/zz):

- Total Estimated Cost (excluding risk):
- Resources to reach next Gateway (excluding risk)
- Spend to date:
- Costed Risk Against the Project:
- CRP Requested:
- CRP Drawn Down:
- Estimated Programme Dates:

Scope/Design Change and Impact:

'Options Appraisal and Design' G3-4 report (as approved by PSC xx/yy/zz):

- Total Estimated Cost (excluding risk):
- Resources to reach next Gateway (excluding risk)
- Spend to date:
- Costed Risk Against the Project:

This document can only be considered valid when viewed via the CoL Intranet website. If this is printed into hard copy or saved to another location, you must check that the effective date on your copy matches that of the one on-line.

- CRP Requested:
- CRP Drawn Down:
- Estimated Programme Dates:

Scope/Design Change and Impact:

'Authority to start Work' G5 report (as approved by PSC xx/yy/zz):

- Total Estimated Cost (excluding risk):
- Resources to reach next Gateway (excluding risk)
- Spend to date:
- Costed Risk Against the Project:
- CRP Requested:
- CRP Drawn Down:
- Estimated Programme Dates:

Scope/Design Change and Impact:

Total anticipated on-going commitment post-delivery [£]:<Current Range>
Programme Affiliation [£]:<(If applicable) What is the estimated total programme cost including this project:>