

## Appendix 8 - Paragraph 45 of the 'City of London Project Procedure – Nov 2023' (Changes to Projects: General)

### **Changes to Projects: General**

45. In cases where:

- the financial implications will be higher or lower than the agreed confidence range (capital or revenue expenditure or income/returns/savings);
- the overall programme needs to be accelerated or delayed +/- 10% of time against the last numbered Gateway report;
- the specification will be significantly different to that agreed, i.e. there will be a shortfall against one or more of the key objectives/ SMART targets, or the inclusion or reduction in the parameters of the project, which may include changing operational performance criteria and business benefits;

Officers will report to the Committee(s) or Chief Officer who approved the last Gateway report on the circumstances, the options available and a recommended course of action. For example, if circumstances change on the Light and Regular routes where Authority to start work is delegated to Chief Officer, they would need to return to Committee to progress to the next gateway.

If additional unallocated City Corporation resources are required (i.e. from Central resources, not local risk budgets), the approval of the Policy and Resources Committee must also be obtained as Service Committees cannot approve Central resources.

In such cases the Policy and Resources Committee must be advised of the impact of the proposed increase in the City's overall Programme and any agreed increase must be reported to the next meeting of the Resource Allocation Sub-Committee for appropriate adjustments to be made to the City Corporation's Programme.

Note that Chamberlains have prepared guidance on the preparation of Whole Life Costing (available on the corporate intranet).

These will not apply to the costed risk provision drawdown increases to budgets as they have already been considered and delegated [See 49]: