
City of London: Projects Procedure Corporate Risks Register

PM's overall risk rating Minor impact Serious impact Major impact Extreme impact

4 8 16 32

3 6 12 24

Red risks (open) 2 4 8 16

Amber risks (open) 1 2 4 8

Green risks (open)

Costed risks identified (All) 0% Costed risk as % of total estimated cost of project

Costed risk pre-mitigation (open) 0% "  "

Costed risk post-mitigation (open) 0% "  "

Costed Risk Provision requested 0% CRP as % of total estimated cost of project

Number of Open 
Risks

Avg 
Score

Costed impact Red Amber Green

0 0.0 £0.00 0 0 0
2 4.5 £0.00 0 1 1
0 0.0 £0.00 0 0 0
1 4.0 £0.00 0 0 1
2 5.0 £0.00 0 1 1
1 3.0 £0.00 0 0 1
0 0.0 £0.00 0 0 0
0 0.0 £0.00 0 0 0
0 0.0 £0.00 0 0 0
4 4.3 £0.00 0 2 2

Extreme Major Serious Minor

0 0 0 0

0 0 0 0

Total CRP used to date £0.00
Cost to resolve all issues 

(on completion)

0 All Issues

£0.00

All Issues

(8) Technology

0

4

6

£0.00

£0.00

£0.00

Project name:
Unique project identifier:

Low

  £

  Greening Cheapside Ph1B - Sunken Garden

Total est cost (exc risk)
Corporate Risk Matrix score table

Possible

Unlikely

Rare

Avg risk pre-mitigation
Avg risk post-mitigation

Likely4.3

0.0

Open Issues

£0.00

Issues (open)

(1) Compliance/Regulatory
(2) Financial
(3) Reputation 
(4) Contractual/Partnership
(5) H&S/Wellbeing
(6) Safeguarding

0

(9) Environmental
(10) Physical

(7) Innovation

Appendix 4



City of London: Projects Procedure Corporate Risks Register

PM's overall 
risk rating: 

CRP requested 
this gateway

Open Risks
10

Total CRP used to 
date

Closed Risks
0

Risk 
ID

Gateway Category Description of the Risk Risk Impact Description Likelihood 
Classificatio
n pre-
mitigation

Impact 
Classificatio
n pre-
mitigation

Risk 
score

Costed impact pre-
mitigation (£)

Costed Risk 
Provision requested 
Y/N

Confidence in the 
estimation

Mitigating actions Mitigation 
cost (£)

Likelihood 
Classificat
ion post-
mitigation

Impact 
Classificat
ion post-
mitigation

Costed 
impact post-
mitigation (£)

Post-
Mitiga
tion 
risk 
score

CRP used 
to date

Use of CRP Date 
raised

Named 
Departmental 
Risk 
Manager/ 
Coordinator 

Risk owner   
(Named 
Officer or 
External 
Party)

Date 
Closed 
OR/ 
Realised & 
moved to 
Issues

Comment(s)

R1 6 (4) Contractual/Part
nership

Project not delivered to 
programme

There is an agreement with 
one of the Key project 
sponsors, Hoare bank, to 
complete the project on site 
by June 2022

Unlikely Serious 4 £0.00

Keep in regular contact 
with the highways team 
and term contractor to 
ensure ample lead in times 
are included in the 
programme

£0.00 £0.00 £0.00 08/02/21 DBE Leila Ben-Hassel

R2 4 (10) Physical design scope is limited by 
ground conditions

Site conditions may impact 
the ability to deliver SuDs 
and/or extent of planting

Possible Minor 3 £0.00

site surveys (incl. tree root 
surveys) have been carried 
to inform the scope of 
concept design options 

£0.00 £0.00 £0.00 08/02/21 DBE Leila Ben-Hassel

R3 4 (2) Financial 

Funding secured limits the 
scope of the design and 
deliverability of benefits (incl. 
environmental, accessibility)

If not enough external 
funding isn't secured, the 
scope of the design and 
deliverability of benefits (incl. 
environmental, accessibility) 
would be impacted.

Possible Serious 6 £0.00

Officers would design to 
budget focusing available 
resources to maximise 
deliverability of project 
expected benefits, 

£0.00 £0.00 £0.00 08/02/21 DBE Leila Ben-Hassel

R4 5 (10) Physical
Delays in 
manufacturing/sourcing of 
bespoke items

Options 2 and 3 involve 
bespoke design elements. 
Delays in 
manufacturing/sourcing of 
bespoke items/materials 
would impact programme.

Possible Serious 6 £0.00

Keep in regular contact 
with the highways team 
and term contractor to 
ensure ample lead in times 
are included in the 
programme to ensure the 
project is delivered in time 
for the Hoare Bank 
anniversary celebrations

£0.00 £0.00 £0.00 09/02/21 DBE Leila Ben-Hassel

R5 5 (10) Physical Delays to the Procurement of 
materials due to Brexit

A significant delay to the 
receipt of materials will 
impact the programme for 
implementation

Possible Serious 6 £0.00

CoL Term Contractor is 
managing this risk closely 
by ensuring sufficient stock 
is sourced in advance,

£0.00 £0.00 £0.00 09/02/21 DBE Leila Ben-Hassel

R7 6 (5) H&S/Wellbeing Noisy Works
Noisy Works could generate 
complaints from local 
occupiers

Likely Minor 4 £0.00

All noisy works times will be 
agreed with Environmental 
Health Officers and 
communicated with local 
occupiers. Flexibility is also 
built in to allow for these 
times to be altered 
accordingly

£0.00 £0.00 £0.00 09/02/21 DBE

R8 6 (5) H&S/Wellbeing Impact of Covid-19 on works

Due to Covid-19 the 
programme may be 
impacted by measures that 
may reduce activity and 
extend the programme

Possible Serious 6 £0.00

The City have develpoed a 
Covid-19 response. The 
Highway Authority and 
Term Contractor have 
agreed a Covid-19 
response that is compliant 
that will enable works to go 
ahead safely.

£0.00 £0.00 £0.00 08/02/21 DBE Leila Ben-Hassel

R9 4 (2) Financial Brexit impacts construction 
costs

Brrexit impacts costs of 
materials Possible Minor 3 £0.00

CoL Term Contractor is 
managing this risk closely 
by ensuring stock is sourced 
at best price possible.

£0.00 £0.00 £0.00 08/02/21 DBE Leila Ben-Hassel

R10 5 (10) Physical Archeological finds impact 
programme

The site is known for possible 
archeaology which if any are 
found during construction 
would impact the 
construction programme. 
However no deep 
excavation is expcted to be 
required for construction.

Unlikely Minor 2 £0.00
This will be revised in light of 
the preferred design option 
at the next stage

£0.00 £0.00 £0.00

R11 £0.00 £0.00 £0.00 £0.00

-£                

Ownership & ActionMitigation actions

Average 
unmitigated risk 

Average mitigated 
risk score

4.3

0.0

-£                Greening Cheapside Ph1B - Sunken Garden Low

General risk classification

Project Name: 

Unique project identifier: Total estimated cost 
(exc risk):
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