
Summary Programme Rev 5a for August 
15 progress
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Activity

P2 Ladies Changing Facilities (inc slab)
Currently Provisional sum 

Model

Ladies

Viaduct

Stock Mens

P5 Mens Bathing

P6 Highgate No.1

P7 Viaduct

P8 Mixed Bathing

P9 Hampstead No.2

P10 Hampstead No1

P11 Vale of Health

P12 Catchpit

Desilting Works Hampstead Chain

Ecological & Environmental Works

Desilting Works Highgate Chain

Mixed

Borrow Pit Excavation and Open (Pryors 
Field and Football Pitch)

August September OctoberJune

P4 Model Boating

P1 Stock

P2 Ladies

P3 Bird Sanctuary

JanuaryApril May June July

Hampstead Heath Ponds Project - 24/08/2015

Bathing Pond Closures Mixed
Mens

Ladies
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Borrow Pit Excavation and Open
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